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May 8, 2006 
 
 
 
 
The Honorable Wesley Chesbro, Chair 
Joint Legislative Budget Committee 
State Capitol, Room 5035 
Sacramento, CA 95814 
 
Dear Senator Chesbro: 
 
The Department of General Services’ (DGS) is submitting its Quarterly Status Report of Major 
Capital Outlay Projects as of March 31, 2006.  The report delineates capital outlay workload for 
the DGS.  It includes projects currently being accomplished by the Real Estate Services Division 
(RESD).  The format of the RESD report, prepared by the Project Management Branch, includes 
schedule data, funding history, and a comment section. 
 
In keeping with our commitment to encourage conservation, we have posted this report to our 
website.  The report can be viewed at 
http://www.legi.dgs.ca.gov/Publications/2006LegislativeReports.htm.  The report is entitled Major 
Capital Outlay Quarterly Report, March 31, 2006. 
 
If you wish to receive a printed copy of this report, please contact Michael Luu at 
(916) 376-1650 (michael.luu@dgs.ca.gov). 
 
If you need further information or assistance on this issue, please contact Steve Durham, Chief, 
Project Management Branch, Real Estate Services Division, Department of General Services, at 
(916) 376-1717. 
 
Sincerely, 
 
 
 
 
Ron Joseph 
Director 
 
 
cc: See attached distribution list 

Steve Durham, Chief, Project Management Branch, Real Estate Services Division,  
  Department of General Services 

 Sta te  o f  Ca l i fo rn ia   •   Arno ld  Schw arzenegger ,  Governor  
S ta te  and  Consumer  Services  Agency   

D E P A R T M E N T  O F  G E N E R A L  S E R V I C E S  

Executive Office 
 

  



CAPITAL OUTLAY DISTRIBUTION LIST 
 

ORIGINAL LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable Wesley Chesbro, Chair The Honorable John Laird, Chair 
Joint Legislative Budget Committee Assembly Budget Committee 
State Capitol, Room 5035 State Capitol, Room 6026 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original + 17 copies) (1 original) 
  
The Honorable Wesley Chesbro, Chair Ms. Elizabeth G. Hill 
Senate Budget & Fiscal Review Committee Legislative Analyst 
State Capitol, Room 5019 925 L Street, Suite 1000, B-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 original) (1 original) 
  
 
______________________________________________________________________________________________________________ 
 
COPY OF JLBC LETTER TO EACH OF THE FOLLOWING: 
 
The Honorable John Laird, Vice Chair Jan Boel, Deputy Director–Legislation 
Joint Legislative Budget Committee Department of General Services 
State Capitol, Room 6026 707 Third Street, 8th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Dennis Hollingsworth, Vice Chair Gary Fujii, Budget and Planning Officer 
Senate Budget & Fiscal Review Committee Office of Fiscal Services 
State Capitol, Room 5064 707 Third Street, 9th Floor, Z-1 
Sacramento, CA  95814 West Sacramento, CA  95605 
(1 copy) (1 copy) 
  
The Honorable Rick Keene, Vice Chair California State Library 
Assembly Budget Committee Government Publications Section 
State Capitol, Room 6027 914 Capitol Mall, E-29 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (2 copies) 
  
Richard Costigan, Legislative Secretary Office of Legislative Counsel 
Office of the Governor Attention:  Indexing Division 
State Capitol, First Floor, E-15 925 L Street, Suite 1150, B-30 
Sacramento, CA  95814 Sacramento, CA  95814 
(1 copy) (1 copy) 
  
Happy Chastain, Deputy Secretary-Legislation  
State and Consumer Services Agency Andrew J. Chang, Chief Deputy Director 

Department of General Services 
707 Third Street, 8th Floor 
West Sacramento, CA 95605  

915 Capitol Mall, Room 200, C-14  
Sacramento, CA  95814  
(1 copy)  
  
Fred Klass, Program Budget Manager  
Department of Finance Originating Office 
915 L Street, A-15  
Sacramento, CA  95814  
(1 copy)  
 REVISED 04/05/06 
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State of California 
Department of General Services 

Real Estate Services Division 
 

QUARTERLY STATUS REPORT  
OF 

MAJOR CAPITAL OUTLAY PROJECTS 
 

PREFACE: 
 
This report presents a summary of major capital outlay projects managed by the 
Department of General Services (DGS), Real Estate Services Division (RESD).  Within 
the RESD, project management of capital projects is performed in two branches.  Size, 
scope and complexity of the project determines which branch is assigned the work.  The 
Project Management Branch (PMB) manages the majority of the projects and the 
Professional Services Branch (PSB) manages the balance of projects.  Projects are 
organized by Agency Code in ascending order.  The report has two sections.  The first 
presents PMB managed projects, and the second has the PSB managed work.  Each 
section has its own Table of Contents which includes a brief description of each project. 
 
PREPARATION OF THE QUARTERLY REPORT: 
 
This report is prepared jointly by the PMB and the PSB.   
 
QUESTIONS: 
 
Questions concerning any part of this report may be referred to: 
 
Glenn Hezmalhalch, Capital Outlay Program Manager 
Real Estate Services Division 
Project Management Branch 
707 Third Street, Suite 3-305 
West Sacramento, CA  95605 
(916) 376-1711 
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Legend Prologue: 
 
The start date for Preliminary Plans coincides with the selection of the A&E services consultant 
and/or the funds transfer approval. 
 
The Bidding Phase begins with Department of Finance (DOF) approval to bid.  The Contract 
Award is the point in time RESD sends the announcement of Award and the contract to the 
contractor for signature.  This always occurs after certification of construction funds.  There may 
be an average of 30 days after contract award before actual physical work begins on the 
project. 
 
The conclusion of the construction phase identified as Project Acceptance is that point in time 
that the Department has occupied or received use of the project, the punch list work is 
complete, and the project has been accepted by the Director of the DGS which releases final 
payment.  The project will be dropped from this report at that time.  Warranty work and claims 
can occur after this phase. 

 
 

LEGEND 
 
 
 
 

Phase 
 

Start Definition Finish Definition 

S = Study/Acquisition 
 

Funds Transfer Approval Study Complete and Reviewed 
Acquisition close of escrow 

P = Preliminary Plans 
 

Consultant Selection/Funds 
Transfer 

PWB Approval 

W = Working Drawings 
 

Funds Transfer Approval 14D Approval To Bid 

B = Bidding 
 

14D Approval To Bid Contract Award 

C = Construction 
 

Contract Award Project Acceptance 
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BOATING & WATERWAYS

CALIF CONSERV CORPS

CALIF HIGHWAY PATROL

CALIF SCIENCE CENTER

CALTRANS

CORRECTIONS

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION
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TAHOE BASE CENTER RELOCATION
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DISTRICT 3 OFFICE BUILDING REPLACEMENT

DISTRICT 7 OFFICE BUILDING REPLACEMENT
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SEISMIC RETROFIT DIST. 4 BUILDING
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CTC CIW FRONTERA-PHASE II

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE
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YERMO AGRICULTURAL INSPECTION STATION RELOCATION

ALMA HELITACK BASE

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

BASELINE CONSERVATION CAMP-REMODEL FACILITY
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116364
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113778
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108411
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MANTON FOREST FIRE STATION RELOCATE FACILITY

MENDOCINO RANGER UNIT HEADQUARTERS

NEVADA CITY FFS-REPLACE FACILITY

NIPOMO FOREST FIRE STATION REPLACE FACILITY

OWENS VALLEY CONSERVATION CAMP

PACHECO FOREST FIRE STATION

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE
FACILITY
SAN MARCOS FFS - RELOCATE FACILITY

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

SONORA FOREST FIRE STATION RELOCATE FACILITY

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

STEVENS CREEK FOREST FIRE STATION

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

TWAIN HARTE FFS - NEW CONSTRUCTION

UKIAH AIR ATTACK BASE REPLACE FACILITY

UKIAH FOREST FIRE STATION REPLACE FACILITY

USONA FOREST FIRE STATION REPLACE FACILITY

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES,
BLDG.
VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP
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106180

120298
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JUSTICE

WAREHOUSE
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WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY
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BUTTERFIELD STATE OFFICE BUILDING

CAPITOL SECURITY PROJECT

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350
MCALLISTER
DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL -
SACRAMENTO
DGS, WEST END, BLOCKS 203/204

LIBRARY AND COURTS BUILDING RENOVATION

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

5TH APPELLATE DISTRICT NEW COURTHOUSE

SANTA BARBARA REPLACEMENT LABORATORY

SANTA ROSA REPLACEMENT LABORATORY
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MENTAL HEALTH

MILITARY DEPT

MOTOR VEHICLES

OFC EMERGENCY SERVICES

PARKS & RECREATION

SAN JOAQUIN RIVER CONSERVANCY

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING
KITCHENS
EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA
UP
METROPOLITAN SH ADA COMPLIANCE

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

NAPA S.H.-ENERGY CONSERVATION

NAPA SH ADA COMPLIANCE

PATTON SH ADA COMPLIANCE

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PATTON SH ENERGY BOND PROJECT - PHASE II

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N
BLDGS
UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

AZUSA ARMORY

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM
PLANS
DMV 6TH FLOOR ASBESTOS REMOVAL

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

SAN YSIDRO OFFICE RELOCATION

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

LOS ANGELES REGIONAL CRIME LABORATORY

OES HEADQUARTERS PERIMETER FENCE

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

FRIANT COVE ROADSIDE REST STOP

116367

116411

108355

111702

106772

109239A

107817

107783

111764

112057A

111693
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114508

106304

114375

118141

111695
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VETERANS AFFAIRS
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YOUTH AUTHORITY

DVA HEADQUARTERS/HVAC RENOVATION

DVA YOUNTVILLE ANNEX 1 RENOVATION

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

DVA YOUNTVILLE ELECTRICAL UPGRADE

LINCOLN THEATER RENOVATION

NEW VETS HOME - LANCASTER

NEW VETS HOME - VENTURA

NEW VETS HOME - WEST LOS ANGELES

NORTHERN CALIFORNIA VETERANS CEMETERY

DVA YOUNTVILLE CHILLER REPLACEMENT

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

KARL HOLTON YCF PERSONAL ALARM SYSTEM
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O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PRESTON YCF PERSONAL ALARM SYSTEM

VENTURA YCF PERSONAL ALARM SYSTEM

117069

114464

114138

115349

OPDM0805

114263

114264

114265

106744

119005

103512
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107800
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103521

146

147

149

151

153

155

156

157

158

160

161

162

163

164

165

166

ARF-PMB-Project Management



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 1

OXNARD

BOATING & WATERWAYS
DOUGLAS BRENNING

CHANNEL ISLAND BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111675

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0106/2001
0106/2001
0106/2001
0208/2004

Budget Item

3680-301-0516(4)
3680-301-0516(4)
3680-301-0516(4)
3680-490-0516(1)

Appropriation($)

     319,000.00 

      30,000.00 
     310,000.00 

Document

20063A
20063A
30019A
05174APMB

Transferred($)

     319,000.00 
(     60,000.00)
      30,000.00 

     310,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     349,000.00 
     310,000.00 

            .00 

            .00 
     289,000.00 
     310,000.00 

            .00 

            .00 
     292,309.07 

            .00 
            .00 

Project      659,000.00      599,000.00      292,309.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-SEP-2001

15-JUL-2002

15-JUL-2002

06-APR-2003

14-JUN-2002

02-DEC-2002

02-DEC-2002

11-JUL-2004

22-AUG-01

01-FEB-2006

01-NOV-2006

12-FEB-2007

12-AUG-05

31-OCT-2006

09-FEB-2007

14-APR-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $4,861,000.00

WORKING DRAWINGSCURRENT PHASE:

The new budget amount for Working Drawings was approved in the 05/06 Budget.  Waiting for DOF
approval to proceed with Working Drawings.

Project Status

Schedule will be updated once approval to proceed with Working Drawings is received.Schedule

Current expenditure in Preliminary Plans is for staff time up to plan approval at PWB, and for LEED Silver
Certification evaluation and reports.

Budget

Other information

22-AUG-2001

15-AUG-2005

03-JUN-2006

12-AUG-2006

10-OCT-2003

02-JUN-2006

11-AUG-2006

10-OCT-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 2

EUREKA

BOATING & WATERWAYS
KATHRYN VESTAL

HUMBOLDT BAY BOATING INSTRUCTION AND SAFETY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111674

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)
3680-301-0516(1)

Appropriation($)

     245,000.00 

     222,000.00 
   3,955,701.00 

Document

20064A
20064A
30088A
05024APMB
05063APMB

Transferred($)

     245,000.00 
(     40,000.00)
     222,000.00 

   3,833,881.00 
     121,820.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     245,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     205,000.00 
     222,000.00 

   3,955,701.00 

            .00 
     204,692.01 
     220,904.68 

   2,304,656.24 

Project    4,422,701.00    4,382,701.00    2,730,252.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-2001

15-SEP-2001

02-APR-2003

02-NOV-2004

06-JUN-2002

06-JUN-2002

06-NOV-2003

02-NOV-2005

05-SEP-2001

12-NOV-2002

01-JUL-2004

10-JAN-2005

08-NOV-2002

30-APR-2004

01-NOV-2004

01-AUG-2006

    .00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $4,382,701.00

CONSTRUCTIONCURRENT PHASE:

Insulation, rough electrical, HVAC ducting, fire sprinklers, grading and compaction of parking lot and boat
storage area are underway.  Sidewalks, curbs, and gutters are in progress as well.

Project Status

Original construction completion date was January 10, 2006, and four time extensions have been
granted for various reasons, bringing the adjusted contract completion date to February 22, 2006.
Contractor is nearly five months behind the approved schedule.  LDs were assessed on the last three
monthly pay applications.  An additional time extension request (for weather delay) is being reviewed.

Schedule

PMB is seeking an augmentation for RESD project administration costs and construction contingency.
Concurrence by DBW and DOF is critical to project completion.

Budget

Work is being coordinated with the City of Eureka and PG & E, who are handling the street
improvements and underground utilities serving the site.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 3

CAMARILLO

CALIF CONSERV CORPS
MIKE SIEMERING

CAMARILLO SATELLITE RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107755

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2006
0106/2001

Budget Item

3340-301-0001(1)
3340-301-0001(1)
3340-301-0660(1)
3340-301-06660(1)
3340-301-0660(1)

Appropriation($)

      77,000.00 
     449,000.00 
     636,000.00 
      55,000.00 

  14,743,000.00 

Document

00217A
00268A
20057B
06132BPMB

Transferred($)

      77,000.00 
     449,000.00 
     581,000.00 
      55,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     526,000.00 
     691,000.00 

  14,743,000.00 

            .00 
     526,000.00 
     636,000.00 

            .00 

            .00 
     520,342.37 
     571,820.86 

            .00 

Project   15,960,000.00    1,162,000.00    1,092,163.23 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-JUL-2001

07-MAY-2002

04-OCT-2002

08-JUN-2001

06-MAY-2002

03-OCT-2002

23-FEB-2004

02-OCT-2000

24-AUG-2001

21-MAY-2007

24-SEP-2007

08-JUN-2001

18-MAY-2007

17-SEP-2007

16-JAN-2009

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $15,960,000.00

WORKING DRAWINGSCURRENT PHASE:

Project costs to incorporate LEED implementation were approved, but there were no considerations for
other design improvements (Title 24), or escalation costs to postpone the commencement of construction
due to LEED. Dept. of Finance is considering the additional costs and will be providing judgement on
proceeding with design modifications or proceeding to bid with the current design documents.

Project Status

Schedule is being reported to reflect anticipated direction to commence with re-design and
implementation of LEED, new (Nov 05) Title 24 modifications, and re-review and approval of State Fire
Marshal and State Architect prior to re-bidding the project.

Schedule

The supplemental appropriation (05/06 budget) approved an additional $55,000 for the Working Drawing
phase, and a total of $14,511,000 for the construction phase. Working Drawings had been completed
prior to LEED funding approval, but did not include additional costs to include necessary Title 24
provisions and escallation. Current budget update to include LEED, Title 24, and implementation /
schedule escalation in the amount of $1.5M is being reviewed at Dept. of Finance / Agency level. 

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN JOAQUIN COUNTY

CALIF CONSERV CORPS
RICHARD MYREN

DELTA SERVICE DISTRICT CENTER RELOCATION/CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107756

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

106/2001
106/2001
0052/2000
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005

Budget Item

3340-301-0001 (3)
3340-301-0001 (3)
3340-301-0001(4.6)
3340-490-0660(2)
3340-490-0660(2)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   1,500,000.00 

      55,000.00 
     100,000.00 
     588,000.00 
     806,600.00 
     172,712.00 

  18,822,400.00 

Document

20071A
20071A
00218A
30128B
30128B
06035BPMB
06148BPMB

Transferred($)

   1,500,000.00 
(  1,300,000.00)

      55,000.00 
     100,000.00 
     588,000.00 
     806,600.00 
     172,712.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,655,000.00 
     588,000.00 
     979,312.00 

  18,822,400.00 

     355,000.00 
     588,000.00 
     979,312.00 

            .00 

     281,251.58 
     534,863.57 
     200,313.11 

            .00 

Project   22,044,712.00    1,922,312.00    1,016,428.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

01-AUG-2003

02-JUL-2002

07-MAY-2003

03-OCT-2003

08-JUN-2001

28-FEB-2004

06-MAY-2003

02-OCT-2003

21-FEB-2005

31-JUL-2001

01-AUG-2003

29-AUG-2005

01-DEC-2006

02-MAY-2007

29-APR-2005

29-JUL-2005

29-NOV-2006

01-MAY-2007

04-NOV-2008

 100.00%

 100.00%

  45.00%

    .00%

    .00%

Current Comments

 $22,577,512.00

WORKING DRAWINGSCURRENT PHASE:

The Sewer Service agreement is being executed at the City of Stockton.  PSB-DSS continues preparing
the Working Drawings with the added LEED strategy.  PSB-ESS continues work on implementing
environmental mitigation measures called for in the completed CEQA document.

Project Status

The schedule required extension due to issues reported in past reports as well as a later-than-
anticipated start time for PSB-DSS on the Working Drawings in late August, 2005.  Three months was
added to the WD's & one month to the C schdeule due to implementation of LEED.

Schedule

The augmentation for WD funding to implement LEED was approved in Jan., 2006.  DOF has recognized
an anticipated C phase deficit for LEED.

Budget

None.Other information

31-JUL-2001

01-AUG-2003

26-AUG-2005

01-MAY-2006

09-OCT-2006

28-FEB-2004

26-AUG-2005

28-APR-2006

02-OCT-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SOUTH LAKE TAHOE

CALIF CONSERV CORPS
MIKE SIEMERING

TAHOE BASE CENTER RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116465

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)
3340-301-0660(1)

Appropriation($)

   6,048,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

Document

40046B

Transferred($)

     473,000.00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,048,000.00 
     605,000.00 
     722,000.00 

  12,196,000.00 

     473,000.00 
            .00 
            .00 
            .00 

     166,879.80 
            .00 
            .00 
            .00 

Project   19,571,000.00      473,000.00      166,879.80 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2003

14-SEP-2004

07-APR-2005

08-JAN-2006

18-MAY-2006

15-DEC-2003

07-APR-2005

08-JAN-2006

18-MAY-2006

11-JAN-2008

01-SEP-2003

03-OCT-2006

06-FEB-2007

30-JUL-2007

19-NOV-2007

02-OCT-2006

05-FEB-2007

27-JUL-2007

12-NOV-2007

27-MAR-2009

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $19,571,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The 3rd appraisal for the Sterling Village property (residence) has been accepted by DGS Real Estate,
but the combined acquisition funds needed for purchase of the three properties included in the program
(Sterling Village, Yanks Station, CHP equipment facility) exceed the budgeted amount for acquisition by
approximately $2M. A new three-page budget estimate has been developed to include the necessary
acquisition funds, increased construction costs, seismic upgrades, LEED implementations, and
escalation to the present with an overall shortfall of approximately $7M from the current appropriation
amount. A new COBCP is being developed by DGS and CCC to request the new appropriation amount
to be included in the 06/07 budget.

Project Status

 All phases are holding pending the budget outcome, at which point a new schedule will be developed.Schedule

Project is being submitted as a new appropriation package in the 06/07 budget to include increases /
escalations in acquisition, design, and construction costs.

Budget

This project is 100% revenue bond funded.  CCC has leased a facility in the Meyers area of South Lake
Tahoe.

Other information

16-SEP-2003

05-AUG-05

13-MAR-06

04-MAR-07

01-AUG-07

12-JAN-2006

13-MAR-06

01-AUG-07

01-AUG-07

15-AUG-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 6

SAN DIEGO

CALIF HIGHWAY PATROL
LELAND ROBERTS

SAN DIEGO AREA OFFICE , BUILDING ALTERATIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120297

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

038/2005

Budget Item

2720-301-0044(4)

Appropriation($)

     215,000.00 

Document

06015APMB

Transferred($)

     215,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     215,000.00 

            .00 
            .00 

            .00 
     215,000.00 

            .00 
            .00 

            .00 
       5,398.00 

            .00 
            .00 

Project      215,000.00      215,000.00        5,398.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

12-JUN-2006

19-JUL-2007

18-OCT-2007

09-JUN-2006

18-JUL-2007

17-OCT-2007

21-DEC-2008

01-JUL-2005

14-OCT-2006

19-JUL-2007

13-OCT-2006

18-JUL-2007

17-OCT-2007

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $2,997,000.00

PRELIMINARY PLANSCURRENT PHASE:

A/E selection interviews held, contract award process underway.Project Status

No change.Schedule

No change.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA FE SPRINGS

CALIF HIGHWAY PATROL
LELAND ROBERTS

SANTA FE SPRINGS AREA OFFICE, REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120296

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0038/2005
0038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)

Appropriation($)

   2,738,000.00 
     552,000.00 

Document

06019APMB
06020APMB

Transferred($)

     173,000.00 
     552,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,738,000.00 
     552,000.00 

            .00 
            .00 

     173,000.00 
     552,000.00 

            .00 
            .00 

      10,227.20 
       2,664.00 

            .00 
            .00 

Project    3,290,000.00      725,000.00       12,891.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

01-JUL-2005

13-SEP-2006

13-MAR-2007

21-DEC-2007

29-MAR-2008

06-SEP-2006

10-MAR-2007

20-DEC-2007

28-MAR-2008

30-SEP-2009

  10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $12,647,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Site search in progress. CHP is considering enlarging target area to be more central to their covered
area.

Project Status

No change.Schedule

No change.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLIAMS

CALIF HIGHWAY PATROL
KIM PETERS

WILLIAMS AREA OFFICE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107751

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0050/2000
0052/2000
0106/2001
0038/2005
038/2005

Budget Item

2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(2)
2720-301-0044(1)
2720-301-0044(1)
2720-301-0044(1)

Appropriation($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 

Document

00158A
01030A
00158A
30150A
06007APMB
06031APMB

Transferred($)

     130,000.00 
     527,000.00 
     161,000.00 
     205,000.00 
      33,000.00 

   3,818,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     657,000.00 
     161,000.00 
     238,000.00 

   3,818,100.00 

     657,000.00 
     161,000.00 
     238,000.00 

   3,818,100.00 

      61,883.00 
     529,636.83 
     211,744.16 

   1,594,160.37 

Project    4,874,100.00    4,874,100.00    2,397,424.36 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-JAN-2001

01-SEP-2001

01-JUL-2002

26-SEP-2002

30-AUG-2001

30-AUG-2001

30-JUN-2002

25-SEP-2002

30-OCT-2003

01-JAN-2001

01-JUL-2001

07-APR-2003

02-AUG-2005

03-OCT-2005

14-MAR-2003

17-MAR-2003

30-JUN-2004

30-SEP-2005

31-OCT-2006

 100.00%

 100.00%

 100.00%

 100.00%

  40.00%

Current Comments

 $4,874,100.00

CONSTRUCTIONCURRENT PHASE:

Construction in progress since end of October 2005. At main building CMU walls and floor slab complete.
Wood framing in progress. Building elevations raised by one foot to account for 100 year flood plain.

Project Status

Construction in process since end of October 2005. Rain has impacted the project and a time extension
provided to the General Contractor.

Schedule

 Bid savings amount of $437,000.00 reverted.Budget

Construction was appropriated in 03/04.Other information

01-JAN-2001

01-JAN-2001

16-OCT-2002

21-FEB-2003

07-JUL-2003

15-JAN-2002

15-JAN-2002

20-FEB-2003

04-JUL-2003

12-DEC-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALIF SCIENCE CENTER
SHELLEY WHITAKER

CALIFORNIA SCIENCE CTR.-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107284

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

106/2001
0052/2000
0106/2001
0106/2001
/
/
/
/
/

Budget Item

1100-301-0001
1100-301-0001
1100-301-0001
1100-301-0001
--
--
--
--
--

Appropriation($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

Document

020001A
00126A
20145A
20275A
ROC 8892
ROC 8939
ROC 8950
ROC 8972
ROC 9088

Transferred($)

   3,125,000.00 
   3,100,000.00 
   2,138,000.00 
     787,849.00 
     262,000.00 
     906,000.00 
     800,000.00 
     680,000.00 
     326,151.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   6,225,000.00 
   5,900,000.00 

            .00 

            .00 
   5,867,908.16 
   5,872,200.19 

            .00 

Project   12,125,000.00   12,125,000.00   11,740,108.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUL-2000

11-JAN-2002

08-NOV-2002

19-FEB-2003

10-JAN-2002

07-NOV-2002

18-FEB-2003

30-JAN-2006

20-JUL-2000

11-JAN-2002

14-FEB-2005

09-JAN-2006

10-JAN-2002

05-JUN-2004

08-SEP-2005

30-JUN-2006

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $110,000,000.00

CONSTRUCTIONCURRENT PHASE:

The project proceeded to bid in February 2005 with the State estimate of $75 million.  One bid was
received on April 14, 2005 for $93.7 million and subsequently rejected.  A Trailer Bill was passed that
would permit the private Science Center Foundation to hire a CM or GC at risk and complete the
construction of the project was approved in the Governor's Budget.  PSB/CSS will perform the
inspections for the project.  The Foundation interviewed potential GC at risk candidates and began
negotiations with Hathaway Dinwiddie but were unable to come to mutual contract terms and they then
proceeded to negotiate with Morley Construction.

Project Status

Outstanding actions that must occur prior to the NTP include resolution of project funding, Bond Carve
out for Phase I; completion of the Memorandum of Agreement between DGS, DOF and the Science
Center; completion of a Site Lease & Easement; and Joint Operations Agreement.  Unresolved policy
issues will be brought to the April 2006 PWB with the intent of having the documents as complete as

Schedule

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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possible for approval at that meeting as well.  Once the documents are completed, PMB will only be
involved in the event of a Scope Change.  The schedule will be set by the California Science Center
Foundation

The budget will be managed and set by the California Science Center Foundation.Budget

None at this timeOther information
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EXPOSITION PARK, LOS ANGELES

CALIF SCIENCE CENTER
ROBERT OATES

EXPOSITION PARK, PHASE II SITEWORK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103662

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
0050/1999
/
/
/

Budget Item

--
1100-001-0267
--
--
--

Appropriation($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

Document

LACOUNTYGR
99295A
LACOUNTYGR
LACOUNTYGR
LACOUNTYGR

Transferred($)

     179,795.00 
      40,000.00 

     535,668.00 
     465,091.00 

   7,819,446.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     179,795.00 
     575,668.00 
     465,091.00 

   7,819,446.00 

     130,894.83 
     571,512.62 
     410,524.36 

   2,076,486.72 

Project    9,040,000.00    9,040,000.00    3,189,418.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1999

17-OCT-2000

16-AUG-2001

24-DEC-2001

16-APR-2002

01-FEB-2000

15-AUG-2001

21-DEC-2001

15-APR-2002

19-SEP-2003

15-JAN-2000

17-OCT-2000

15-AUG-2006

01-NOV-2006

01-FEB-2007

02-JAN-2001

14-AUG-2006

31-OCT-2006

31-JAN-2007

31-JUL-2007

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $9,040,000.00

PRELIMINARY PLANSCURRENT PHASE:

The A/E is developing design development drawings for Phase3.  The project is awaiting additional funds
from the CSC to continue design work of the Museum Walk.  Until additional design funds are received,
this project will be on hold.

Project Status

BP3 design is ongoing, 100% CD schedule will be updated when additional design funds are received,
schedule above is reference to BP3

Schedule

The Project is on budget.Budget

Funding: $9M in L.A. County bond funding for the project on a reimbursable basis - ARF will be used for
interim funding, so even though funding doesn't appear in the figures, the phases are fully funded.

Other information

01-NOV-1999 01-APR-2000

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN DIEGO

CALTRANS
JAMES BROOKS

CALTRANS DISTRICT 11-SAN DIEGO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103561

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0050/1999
0050/1999
0050/1999
0052/2000
0379/2002

Budget Item

2660-001-0042
2660-311-0042 (5)
2660-311-0042
2660-311-0042 (5)
2660-311-0042(2)
2660-311-0660(1)

Appropriation($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

Document

10372
00017A
01111A
99213A
20112A
40066B

Transferred($)

      54,289.50 
   1,970,000.00 
     199,000.00 
      30,000.00 

   3,084,000.00 
  80,344,088.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.50 
   2,199,000.00 
   3,084,000.00 
  80,344,088.00 

      54,289.40 
   2,198,912.77 
   2,856,838.44 
  77,287,872.52 

Project   85,681,377.50   85,681,377.50   82,397,913.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

18-FEB-2000

02-MAR-2001

16-FEB-2002

02-AUG-2002

01-AUG-1999

01-MAR-2001

15-FEB-2002

01-AUG-2002

05-JAN-2005

01-JUL-1998

19-NOV-1999

26-OCT-2001

10-OCT-2003

02-FEB-2004

01-AUG-1999

12-OCT-2001

13-JUN-2003

02-FEB-2004

01-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $85,681,378.00

CONSTRUCTIONCURRENT PHASE:

Construction is approximately 99% complete.  Final punch list items are in process of being completed.
Furniture installation is complete in Building One, and Two.  Furniture installation in Building Three will be
complete 4/15/06.

Project Status

The project continues to be 2 months ahead of original schedule with completion scheduled for April 19,
2006.

Schedule

The construction phase is on budget, and ahead of schedule.Budget

Caltrans will begin move in on 4/20/06 two months ahead of original schedule, which saves the State
$500,000 per month from existing leases.

Other information

19-NOV-1999

26-OCT-2001

16-JUN-2003

13-NOV-2003

12-OCT-2001

13-JUN-2003

13-NOV-2003

27-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MARYSVILLE

CALTRANS
RICHARD MYREN

DISTRICT 3 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114126

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0038/2005

Budget Item

2660-311-0042(1B)
2660-311-0042(1B)
1760-301-0660(2)
1760-301-0660(3)

Appropriation($)

     775,000.00 
   1,489,000.00 
  56,575,000.00 
   8,582,000.00 

Document

30061A
30061A

Transferred($)

     775,000.00 
   1,489,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
   1,489,000.00 

            .00 
  65,157,000.00 

     775,000.00 
   1,489,000.00 

            .00 
            .00 

     516,551.79 
   1,104,694.78 

            .00 
            .00 

Project   67,421,000.00    2,264,000.00    1,621,246.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-2002

15-OCT-2002

31-DEC-2004

14-APR-2004

01-MAR-2005

23-JUL-2004

14-APR-2004

27-OCT-2005

31-DEC-2004

01-SEP-2006

15-OCT-2002

03-MAR-2003

17-JUL-2006

24-JAN-2006

18-SEP-2006

28-APR-2006

24-JAN-2006

15-MAY-2007

14-JUL-2006

19-DEC-2008

  95.00%

 100.00%

    .00%

  50.00%

    .00%

Current Comments

 $67,421,000.00

BID PERIODCURRENT PHASE:

The CEQA-EIR legal challenge continues.  DAG, DOT, & DGS legal counsel are addressing the issue.
A second demurrer by the State requesting the suit be dismissed is expected to be taken up by the court
April 24, 2006.  The RFP for the design-build proposal was distributed on Jan. 24, 2006.  The current
due date for the proposals is May 2, 2006.  An estimated $11,000,000 shortfall for the design-build
contract was determined from input by the design-build and State teams.  Value engineering was
engaged to alleviate an estiamted $5,500,000 of this while the remaining $5,500,000 has been requested
as a project augmentation.

Project Status

Due to the funding shortfall, the schedule was extended.  (Please note this project is Design-Build, thus
the Bid Period corresponds to Design-Builder selection and is prior to Working Drawings which are part
of the Construction phase.)  The construction schedule required extension due to site phasing needs.
New building beneficial occupancy scheduled for July, 2008.

Schedule

A supplemental appropriation of $8,582,000.00 for the Const. Phase was in the 2005-06 budget.  A new
augementation of $5,500,000 (9.92%) has been requested.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

CALTRANS
SHELLEY WHITAKER

DISTRICT 7 OFFICE BUILDING REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107750

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0208/2004
/
/
/
/
/

Budget Item

2660-311-0042(6)
2660-311-0042(6)REV
2660-301-0042(4)
2660-311-0042(4)
2660-311-0042(4))
2660-311-0042(4)
2660-302-0042
--
--
--
--
--

Appropriation($)

   4,200,000.00 
(    233,000.00)
   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
     220,804.50 

Document

00138A

06068APMB
20144A
20185A
20186A
05027APMB
ROC 3002
ROC 8906
ROC 8948
ROC 9075
ROC9125

Transferred($)

   3,967,000.00 
            .00 

   4,700,000.00 
   3,023,117.00 
   4,333,000.00 

 176,913,883.00 
     410,000.00 

   2,000,000.00 
     784,000.00 
      39,228.00 

     150,000.00 
     220,804.50 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,967,000.00 

            .00 
 192,574,032.50 

            .00 
   3,967,000.00 

            .00 
 192,574,032.50 

            .00 
   3,966,521.14 

            .00 
 186,516,933.34 

Project  196,541,032.50  196,541,032.50  190,483,454.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

30-JUN-2002

01-APR-2002

31-AUG-2002

30-MAY-2002

28-FEB-2003

01-APR-2003

01-APR-2004

03-JUL-2000

01-MAY-2002

01-JAN-2002

24-JUL-2006

    .00%

 100.00%

    .00%

    .00%

  95.00%

Current Comments

 $192,303,924.00

CONSTRUCTIONCURRENT PHASE:

New District Office:
Operational acceptance has been given to BPM for the entire building. Punch list activities are minor and
ongoing.  Partial DWP incentives have been received, the remaining are pending the completion of the
LEED submittal and review process.  Sempra rebates have not yet been received and they have
requested additional information such as canceled checks substantiating that the improvements are paid
for, this effort is ongoing and extensive.    At this time the Design/Builder (D/B) has not produced the
information necessary to receive the rebates, effort ongoing.

Project Status

04-FEB-2002 01-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Old District Office:
Demolition activities began April 2, 2005.  In August, additional hazardous materials were identified within
the post-tension slab as an unforeseen site condition.  The estimate from the contractor is for $4.5
million dollars for remediation and removal of the material.  The District Office is completely demolished
at this time and 50% of the Annex building is down, the remaining to be complete the second week of
December.  Discussions with the City of LA have been held to amend the existing shoring plans to
accommodate their plans for their new high rise structure.  The amended Land Exchange agreement has
been resolved and will be routed to all parties for execution the week of March 27, 2006.

The hazardous material abatement change will extend the schedule nearly three months beyond the
project schedule completion of December 31, 2005.  In order to accommodate the final City shoring
plans, the schedule has been extended to May 15, 2006.

Schedule

The budget was augmented $4.7 million dollars for the unforeseen hazardous material conditions at the
October PWB

Budget

In December 2005, a portion of the building facade called 'Scrim' dislodged from the building.  The piece
was reinstalled and all similar conditions were inspected and additional fastening completed.  In January
2006 there were concerns that additional Scrim had dislodged and Caltrans requested that DGS perform
forensic reviews of the facade to review in installation means and methods.  The Design/Builder is
completing a complete building inspection of the Scrim attachments which will be complete by the first
week of April.  Caltrans additionally requested a forensic review of the building lightwell glazing as two
panels had been broken over the last several months.  The Forensic review on both the glazing and
scrim will commence the first week of April and the final reports will be received by the end of May.  Upon
review of the findings, a course of action will be discussed and implemented however should there be
deficiencies they will be considered Warranty Items.

Other information
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LOS ANGELES

CALTRANS
ROBERT BOWEN

DISTRICT 7 TRANSPORTATION MANAGEMENT CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0701

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0162/1996
0282/1997
0162/1996
0162/1996
0162/1997
0324/1998
0324/1998
0324/1999
0052/2000
0052/2000
0000/1944

Budget Item

2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-325-0042
2660-001-0042
2660-325-0042
2660-325-0042
2660-301-0042
2660-301-0042
2660-301-0042
2660-301-0048
2660-301-0042
2660-301-0850
2660-901-0048

Appropriation($)

   2,141,100.00 

     300,000.00 

     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

Document

96175A
96175A
96175A
96175A
96175A
96175A
98032A
96175A
96175A
00201A
99288A
99289A
00202A
20030A
20030A1
20107A

Transferred($)

      32,112.00 
   2,141,100.00 
(     32,112.00)
(     59,173.00)

(    110,775.00)
(    905,361.00)
     300,000.00 
     110,775.00 
     905,361.00 
     264,654.00 
     622,825.00 
     784,073.00 
     100,000.00 
       1,147.00 
       8,853.00 

  40,897,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,441,100.00 
   1,781,552.00 
  40,897,000.00 

      32,112.00 
   1,333,679.00 
   2,797,688.00 
  40,897,000.00 

      32,138.51 
   1,353,971.82 
   2,832,233.83 
  32,268,855.66 

Project   45,119,652.00   45,060,479.00   36,487,199.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

30-NOV-1996

16-FEB-1998

28-DEC-1998

22-SEP-1999

15-OCT-1999

28-FEB-1997

25-DEC-1998

02-AUG-1999

14-OCT-1999

15-OCT-2001

30-NOV-1996

12-OCT-1998

07-JUN-1999

22-MAY-2002

11-SEP-2002

28-FEB-1997

06-MAY-1999

15-MAY-2001

13-JUN-2002

30-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $45,119,652.00

CONSTRUCTIONCURRENT PHASE:

Building is still under construction and construction progress continues to be slow.  The work force level
remains low to moderate.     The site is paved but not striped.  The building exterior was completed in

Project Status

22-MAY-2002

11-SEP-2002

13-JUN-2002

04-MAY-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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March 2006.  Landscape planting has started and is approximately 75% complete.    The HVAC and
main power systems have been started with testing and balancing ongoing.  Full system operation has
not been verified due to contractor testing problems.  The emergency generator/power system  has been
load tested.  Fire/life/safety systems have been in testing mode since approximately January 10, 2006.
The State Fire Marshal has been witnessing tests during the month of March.  Telephone and
communication cabling is installed  and cable test results are expected this week from the contractor.
The security system is not complete.  State modular furniture is installed.  The elevator operating permits
have been issued.

Construction began on September 11, 2002.  Current contractual completion date is July 22, 2004 (as of
Change Order #08).  Contractor  submitted two separate time extension requests  in January 2005 which
have  been evaluated and discussed with the contractor.   The contractor delivered Delay Analysis
Package #3 on December 28, 2005 which has been reviewed by DGS but to date not discussed with the
contractor.  The contractor submitted a fourth Delay Package Analysis in January 2006 which
supplements and also contradicts previously submitted delay requests.  The contractor's construction
schedule continues to slip despite work completed on the project so the completion date for this project
continues to be uncertain.  The February  2006 Contractor Monthly Schedule shows an April  2006
completion.  Fire/life/safety testing and State Fire Marshal approval of those system are the most critical
items for project completion.  

Schedule

Project will go over budget due to the extended construction duration and potential contractor claims
settlement costs.  DGS continues to evaluate the project budget due to the extensive ongoing state
operating costs associated with contractor construction delays.   Project staff and consultants cannot
continue to occupy the site and manage the project without additional funds immediately.  The State
continues to assess Liquidated Damages against the contractor effective July 22, 2004.

Budget

A & P funding figures (in the PP phase) are misleading due to accounting conversion to new system.
DGS expects this project to go to claim and is preparing for this expected outcome.

Other information
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FONTANA, SAN BERNARDINO COUNTY

CALTRANS
REGINALD EDEN

INLAND EMPIRE TMC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118480

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2660-301-0042

Appropriation($)

   1,650,000.00 

Document

05164APMB

Transferred($)

   1,650,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,650,000.00 

            .00 
            .00 

            .00 
   1,650,000.00 

            .00 
            .00 

            .00 
      59,750.11 

            .00 
            .00 

Project    1,650,000.00    1,650,000.00       59,750.11 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

02-AUG-2006

01-JUL-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-JUL-2007

01-DEC-2008

01-NOV-2005

02-AUG-2006

01-MAY-2007

01-SEP-2007

01-AUG-2006

01-APR-2007

01-AUG-2007

01-JUN-2009

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $37,404,000.00

PRELIMINARY PLANSCURRENT PHASE:

A&E Contract has been completed.  Caltrans R.O.W. Surveyors and the Caltrans Civil Engineer A&E
have completed all Topographic Surveys. Off site Utility Surveys are underway.   Negotiating permiting
Fees and connection Fees with all Utility Companys.
Preliminary building space allocation drawings have been distributed for comments.

Project Status

Draft Project Schedule has been reviewed and comments made by Caltrans.Schedule

Funding for Preliminary Plans in place.Budget

Project Management Plan is still in the Review cycle. Expect to complete it by the end of April 2006.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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OAKLAND, CA

CALTRANS
TAMER AHMED

SEISMIC RETROFIT DIST. 4 BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114691

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
ALL PHASES
ALL PHASES
ALL PHASES
DIRECT CONSTRUCTION
DIRECT CONSTRUCTION

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
0208/2004
0038/2005
0038/2005
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(1)
2660-301-0042
2660-311-0042(1)
2660-311-0042(1)(B)
2660-311-0042(1)(b)E
2660-311-0042(1C)
2660-311-0042(1C)
2660-001-0042
2660-001-0042
2660-311-0042(1)
2660-311-0042(1)
2660-311-0042(1)

Appropriation($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 
     120,000.00 

   2,019,000.00 
     200,000.00 
      24,000.00 

Document

53339
5011741
05006APMB
05124APMB

06025APMB
06064APMB
53010
53010
53339
53339
53339

Transferred($)

      29,000.00 
     150,000.00 

   1,338,000.00 
     120,000.00 

            .00 
   2,019,000.00 
     200,000.00 
      24,000.00 
(     22,416.00)
(      1,584.00)
       1,500.00 
(      1,500.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     179,000.00 
   1,578,000.00 
   2,219,000.00 

            .00 

     179,000.00 
   1,458,000.00 
   2,219,000.00 

            .00 

     159,996.28 
   1,355,680.86 
     716,959.24 

            .00 

Project    3,976,000.00    3,856,000.00    2,232,636.38 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-OCT-2003

02-AUG-2004

25-APR-2006

14-JUL-2006

15-JAN-2004

10-JUN-2005

13-JUL-2006

13-MAY-2009

08-OCT-2003

02-AUG-2004

08-OCT-2005

10-OCT-2006

12-FEB-2007

14-MAY-2004

07-OCT-2005

09-OCT-2006

11-FEB-2007

25-MAY-2009

 100.00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $48,147,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is in Working Drawings.  Currently reviewing the 50% WD submittalProject Status

Project on schedule.  Possible reduction in construction phase up to 9 month.Schedule

GFRC removal and reinstallement may impact project cost.  An independent estimate is being prepared
to verify cost at 50% WD submittal

Budget

CT responsible for employee and parking impact and relocation.  CT also working on employee voice &
data impacts.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

CALTRANS
MICHAEL MOORE

SEISMIC RETROFIT, HQ BLDG., ANNEX I & II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

2660-311-0042(5)
2660-490-0042
2660-311-0042(D)
2660-311-0042(1D)

Appropriation($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

Document

51947
20121A
05003APMB
30114A

Transferred($)

     470,000.00 
     695,000.00 

   1,045,300.00 
   8,579,200.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     470,000.00 
     695,000.00 

   9,624,500.00 

            .00 
     460,495.31 
     687,003.01 

   8,465,484.74 

Project   10,789,500.00   10,789,500.00    9,612,983.06 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

12-MAR-2001

05-JUN-2003

09-MAR-2001

31-OCT-2001

24-JUN-2004

29-NOV-2000

15-DEC-2001

12-APR-2004

18-OCT-2004

29-NOV-2001

11-APR-2004

13-AUG-2004

03-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $10,789,500.00

CONSTRUCTIONCURRENT PHASE:

Final inspection took place on January 30, 2006; there remain several punchlist items to be completed.
The last item of punchlist physical work was completed on 3/21/06.

Project Status

The contract completion date has been revised to reflect delays due to rain and changes implemented to
address unforeseen site conditions.  The contractor has been slow to submit required close out
documents - official completion date can not be assigned until all close out documents have been
received and approved.  We anticipate having all items by early April 06.

Schedule

Project has been augmented by $1,045,300.00 (10.3 %).Budget

The State is in negotiations to close out all remaining project change orders.Other information

29-NOV-2000

15-DEC-2001

18-OCT-2004

15-NOV-2001

15-AUG-2002

01-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

 POTABLE WATER DISTRIBUTION SYSTEM UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0106/2001
/
0208/2004
0038/2005

Budget Item

8940-301-0001
5240-301-0001(15)
--
5240-301-0001(6)
5225-301-0001(11)

Appropriation($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

Document

52094
20147A
MEM111901
05005APMB
06032APMB

Transferred($)

      55,000.00 
     102,000.00 
      55,000.00 

   1,317,000.00 
   1,357,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     212,000.00 
   1,317,000.00 
   1,357,000.00 

            .00 

     211,670.00 
   1,301,095.09 
     597,668.04 

            .00 

Project    2,886,000.00    2,886,000.00    2,110,433.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-FEB-2002

16-AUG-2004

15-JUL-2005

04-SEP-2006

15-JAN-2007

01-MAY-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

07-JUL-2008

01-MAR-2002

16-AUG-2004

09-SEP-2005

04-SEP-2006

15-JAN-2007

21-JUL-2002

15-JUL-2005

04-SEP-2006

15-JAN-2007

16-JAN-2009

 100.00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $35,349,000.00

WORKING DRAWINGSCURRENT PHASE:

Consultant is proceeding with working drawing design.  An on-site meeting was held Feb. 15 with client
agencies and consultant to review 50% working drawings.  An on-site meeting was held on Mar. 1 with
environmental consultant, CSLO environmentalists and A/E consultant to review proposed design in
environmentally sensitive areas to determine if an alternate design will be required to mitigate
environmental issues.

Project Status

Project is on schedule.Schedule

Project is within budget.Budget

This is a combined project for the California Men's Colony and Camp San Luis Obispo to
replace/upgrade main and lateral potable water distribution lines.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI NEW POTABLE WATER SOURCE PHASE I

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103649

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0157/2003
0324/1998
0157/2003

Budget Item

5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0001(2.3)
5240-301-0751
5240-301-0001(2.3)
5240-301-0751

Appropriation($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

Document

98156A
00019A
99007A
40041A
20244A
40041A

Transferred($)

     187,000.00 
      43,000.00 
      66,000.00 
      57,500.00 

     973,000.00 
     542,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     187,000.00 
     166,500.00 

   1,515,500.00 

            .00 
     186,710.00 
     186,343.83 
     905,496.98 

Project    1,869,000.00    1,869,000.00    1,278,550.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

14-DEC-1998

14-DEC-1998

14-MAY-1999

15-OCT-1998

12-FEB-1999

12-FEB-1999

14-NOV-1999

01-SEP-1998

01-DEC-2003

21-FEB-2005

15-JAN-1999

18-FEB-2005

19-JUL-2005

    .00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,869,000.00

BID PERIODCURRENT PHASE:

Inmate/Ward Day Labor Program (IWDL) has determined they cannot undertake the project within the
funds appropriated.  Project Director is currently working with Contract Section to declare the project an
emergency, so the State can enter into a sole source contract with the only company to previously bid on
the project.

Project Status

The schedule has slipped indefinitely until an acceptable alternative for constructing project is reached.Schedule

Project is within budget.Budget

Bid opening on May 4th resulted in no bids being received.  Project was informally rebid with a bid
opening on July 19th.  Only one bid was received and it exceeded the augmentation limitation.

Other information

18-JAN-1999

16-NOV-2001

29-JUL-2002

16-NOV-2001

16-FEB-2002

28-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CALIFORNIA CORRECTIONAL INSTITUTION, TEHACHAPI

CORRECTIONS
DENNIS WEHSELS

CCI TEHACHAPI WASTEWATER TREATMENT PLANT RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103650

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0038/2005
0050/1999
0050/1999
0157/2003

Budget Item

5240-301-0001(2.2)
5240-301-0001(2.2)
5240-301-0001(2.2)
5225-301-0660(2)
5240-301-0001(2)
5240-301-0001(2)
5240-301-0660(1)

Appropriation($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 

  10,261,000.00 

  15,743,000.00 

Document

98155A
20018A
99088A
06006BPMB
00085A
00085A

Transferred($)

     336,000.00 
      12,000.00 

     472,000.00 
     107,000.00 

  10,261,000.00 
( 10,200,580.55)

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     591,000.00 

  26,004,000.00 

            .00 
     336,000.00 
     591,000.00 
      60,419.45 

            .00 
     335,784.63 
     498,985.01 
      64,138.00 

Project   26,931,000.00      987,419.45      898,907.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-1998

18-JAN-1999

18-JAN-1999

14-OCT-2000

30-NOV-1998

14-MAY-1999

14-MAY-1999

13-APR-2002

16-NOV-1999

03-NOV-2003

02-MAY-2006

02-AUG-2006

14-JUL-2000

01-MAY-2006

01-AUG-2006

04-AUG-2008

    .00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $20,735,000.00

WORKING DRAWINGSCURRENT PHASE:

In the absense of an agreement between CDCR and Tehachapi-Cummings County Water District to
utilize treated effluent from CCI wastewater treatment plant, State can not obtain PMIB financing to
bid/award a construction contract.  A/E consultant is finalizing up-dates to plans and specifications, plus
revisions DHS has requested to Title 22 Report.  Due diligence is complete.

Project Status

Schedule continues to slip pending an agreement between CDCR and Tehachapi-Cummings County
Water District  to utilize treated effluent.  

Schedule

The new construction appropriation in the FY 2005/06 Governor's Budget reflects significant cost
increases in the marketplace for material, equipment and labor.

Budget

Other information

01-AUG-2000

19-NOV-2001

16-FEB-2002

16-NOV-2001

19-FEB-2002

16-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CIM CHINO

CORRECTIONS
REGINALD EDEN

CIM CHINO PCE CONTAMINATION CLEAN-UP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0428

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0055/1993
0055/1993
0139/1994
0303/1995
0303/1995
0162/1996
0282/1997
0324/1998
0282/1997
0324/1998
0324/1998
0050/1999
0052/2000
0052/2000
0379/2002
0157/2003
0038/2005
0324/1998
0106/2001
0208/2004
0038/2005

Budget Item

5240-302-0746(7)
5240-001-0751
5240-001-0751
5240-301-0724(1)
5240-001-0001
5240-001-0001(A)
5240-301-0001(11)
5240-001-00019(A)
5240-301-0001
5240-001-0001(A)
5240-001-0001(A)
5240-001-0001
5280-001-0001
5240-001-0001(A)
5240-001-0001(1)
5240-001-0001(1)
5225-001-0001(1)
5240-301-0001
0010-001-0001 (2)
5240-001-0001
5225-001-0001(1)

Appropriation($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 
     222,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 
     399,000.00 

Document

92193B
93072B
94102B
95028B
95091A
97060A
97109A
98106A
98133A
99003A
99108A
00053A
00261A
01133A
30111A
40040A
06096APMB
00208A
20113A
05066APMB
06097APMB

Transferred($)

     706,000.00 
      82,000.00 

     100,000.00 
   1,784,000.00 
     335,000.00 
      55,000.00 

     792,000.00 
      10,000.00 

     132,000.00 
      37,200.00 

     320,000.00 
      96,000.00 

     138,000.00 
      23,607.00 

     425,000.00 
     217,000.00 
     222,000.00 

   2,639,995.00 
     326,000.00 
     217,000.00 
     399,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   3,062,000.00 
     802,000.00 

   1,610,807.00 
   3,581,995.00 

   3,062,000.00 
     802,000.00 

   1,610,807.00 
   3,581,995.00 

   3,748,897.68 
      62,790.70 

   1,373,242.29 
   2,217,359.43 

Project    9,056,802.00    9,056,802.00    7,402,290.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

16-JUL-1993

15-FEB-1997

15-APR-1997

16-AUG-1994

15-OCT-1997

15-DEC-1997

16-JUL-1993

15-SEP-1997

11-JUL-1998

15-SEP-1998

01-JUL-1998

15-AUG-1999

 100.00%

 100.00%

 100.00%

 $9,056,802.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BID PERIOD

CONSTRUCTION

01-JAN-1998

15-MAR-1998

01-FEB-1998

15-NOV-1998

15-AUG-1999

19-OCT-2000

18-OCT-2000

15-OCT-2006

 100.00%

  99.00%

Current Comments

All RESD Construction Contract Work is completed except commissioning new pumps and tying into new
water treatment plant.
 A&E has developed a Remedial Plan and cost estimates for the remedial work that has to be done at the
New Water Treatment Plant.  Funding for this work has been received and the A&E has been contracted
to continue with the evaluation of the plant condition.

Project Status

Schedule will be developed for this next round of Remedial Action.Schedule

New funding COBCP's continue to be developed for the remedial action needed at the Water Treatment
Plant. PMB will go to a new ABMS Work Order Number to complete the work at the the Water Treatment
Plant.

Budget

NEXT NEEDED ACTION: Complete the Development of a Remedial Action Plan for the Water Treatment
Plant with CDCR and the A&E Consultant.

A & P funding figures misleading due to Accounting conversion to new system.

Other information

15-JUL-2000 15-NOV-2001
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CMC SAN LUIS OBISPO

CORRECTIONS
DENNIS WEHSELS

CMC SAN LUIS OBISPO WASTEWATER UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106153

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5240-301-0001(16.1)
5240-301-0001
5240-301-0001(20)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)
5240-301-0660(1)

Appropriation($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  25,627,000.00 

Document

99203A
00139A
40094A
05017BPMB
05017BPMB
30020B
30170B
40088B

Transferred($)

     950,000.00 
   1,104,000.00 
     218,000.00 

  12,530,363.00 
(  1,917,781.48)

      25,000.00 
      35,000.00 

  13,036,637.48 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     950,000.00 

   1,322,000.00 
  25,627,000.00 

            .00 
     950,000.00 

   1,322,000.00 
  23,709,219.00 

            .00 
     949,663.38 

   1,304,821.25 
  17,411,975.95 

Project   27,899,000.00   25,981,219.00   19,666,460.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-AUG-1999

01-AUG-2000

04-DEC-2001

05-MAR-2002

13-APR-2000

15-APR-2001

04-MAR-2002

05-MAR-2004

16-AUG-1999

01-AUG-2000

29-SEP-2003

26-MAY-2004

14-JUL-2000

26-SEP-2003

25-MAY-2004

08-SEP-2006

    .00%

 100.00%

 100.00%

 100.00%

  78.00%

Current Comments

 $27,899,000.00

CONSTRUCTIONCURRENT PHASE:

Grit chamber, ras/was pump station, MCC building and clor/declor building are last structures remaining
to be completed, and are currently under construction.  Contractor has started setting mechanical
equipment, however major electrical equipment will not be delivered until the end of April.  Site is
backfilled and yard piping is 90% complete.  Contractor has started work on electrical installation.

Project Status

Contractor's latest schedule has slipped.  State has requested a recovery plan from the contractor.
Contractor has claimed that they have justified delays.  State has requested documentation from
Contractor to support claim.

Schedule

Project is within budget.Budget

Trunk sewer line phase of project is complete.Other information

01-AUG-2000 18-JUL-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL

CORRECTIONS
ANDRE ARNOLD

CRC NORCO - PATTON STATE HOSPITAL DOUBLE PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102743

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0379/2002

Budget Item

5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(27.2)
5240-301-0001(7)

Appropriation($)

     346,000.00 

     427,000.00 

     567,000.00 

Document

98203A
98203A
98203A
98203A
98203A
40015A

Transferred($)

     346,000.00 
(    132,000.00)
     427,000.00 
(      9,769.99)

     132,000.00 
     567,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     346,000.00 
     427,000.00 
     567,000.00 

            .00 

     214,000.00 
     549,230.01 
     567,000.00 

            .00 

     206,086.58 
     560,647.43 
     376,194.64 

            .00 

Project    1,340,000.00    1,330,230.01    1,142,928.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-1998

12-MAR-1999

06-APR-2000

24-AUG-2000

30-OCT-2000

11-MAR-1999

05-FEB-2000

23-AUG-2000

29-OCT-2000

25-OCT-2002

16-OCT-1998

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

31-JAN-2001

09-JUL-2003

29-JUL-2006

30-NOV-2006

05-JAN-2009

 100.00%

 100.00%

  60.00%

    .00%

    .00%

Current Comments

 $10,916,000.00

WORKING DRAWINGSCURRENT PHASE:

The Architects work has been stopped as of  November 14, 2005.  Direction to proceed and complete the
working drawings was received on March 30, 2006.  DGS has informed the Architects that we are to
complete the remaining work.

Project Status

A meeting has been scheduled with the Architects for April 26, 2006.  A new schedule to complete the
Working Drawings will be developed at that time.

Schedule

No change in budget status. Additional funding should not be needed to complete the working drawings.Budget

Expended amount is greater than transferred amount due to reversion of funds and payments committed
by contract.

Other information

01-FEB-2001

25-FEB-2004

30-JUL-2006

15-JAN-2007

11-JAN-2002

30-SEP-2005

30-NOV-2006

05-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CRC NORCO

CORRECTIONS
BABAK KHAGHANI

CRC NORCO REPLACE MEN'S DORMITORIES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103541

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0052/2000

Budget Item

5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001
5240-301-0001(32)

Appropriation($)

   1,033,000.00 

     494,000.00 

      79,000.00 

     119,000.00 

Document

98210A
98210A
00226A
00226A
20016A
20016A
98210A
01036A

Transferred($)

     983,000.00 
(    484,704.00)
     494,000.00 
(    298,196.27)
      79,000.00 
(     42,622.67)
     484,704.00 
     119,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
     692,000.00 

            .00 

            .00 
     498,296.00 
     835,885.06 

            .00 

            .00 
     502,553.11 
     766,120.31 

            .00 

Project    1,725,000.00    1,334,181.06    1,268,673.42 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

06-OCT-1998

10-JUN-2000

21-JAN-2001

21-MAY-2001

11-APR-1999

20-JAN-2002

20-MAY-2001

20-MAR-2002

06-OCT-1998

09-SEP-2000

08-SEP-2000

25-JUL-2011

    .00%

 100.00%

  19.00%

    .00%

   5.00%

Current Comments

 $63,000,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is resuming based on CDCR instructions.  Negotiating with Martinez Architect a fee.  A new
revised phase II will include one of the dorms not included in phase I.

Project Status

Schedule is being adjusted to reflect the time lapsed when it was on holdSchedule

Project revised phase II budget will be updated when design resumes.  Overall project budget will also be
adjusted at the same time.

Budget

Project Schedule shows schedule for entire project.  This is a 7-phased project.  Expended vs.
transferred funds are not correct on this report because of an accounting problem that cannot be fixed.
CDC-IWL is responsible for construction phase.  DOF determined the project will have to satisfy Due
Dilligence requirements if it goes forward.

Other information

01-JUN-2002 09-JAN-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PROJECT INFORMATION 25-APR-06

Page # 29

CSP CORCORAN

CORRECTIONS
ALONZO ARREOLA

CSP CORCORAN REPAIR FIRE ALARM & SPRINKLER SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103646

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0324/1998
0050/1999
0106/2001
0106/2001

Budget Item

5240-001-0001(a)
5240-001-0001(a)
5240-001-0001(1)
5240-001-0001(1)

Appropriation($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

Document

98233A
99243A
20117A
20117A

Transferred($)

      80,000.00 
      70,000.00 
      64,000.00 

     185,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     214,000.00 
     185,000.00 

            .00 

            .00 
     202,957.29 
     157,983.76 

            .00 

Project      399,000.00      399,000.00      360,941.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-DEC-2001

01-DEC-1999

22-APR-2002

03-DEC-2001

22-SEP-2003

19-SEP-2003

30-DEC-2005

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,573,800.00

WORKING DRAWINGSCURRENT PHASE:

Project has been shelved by CDC due to upcoming Statewide alarm program.Project Status

Design has been completed and approved by the CSFM.Schedule

Currently CDC is working on Statewide program.Budget

This will be last quarterly report.Other information

03-DEC-2001

03-OCT-2002

30-JAN-2004

17-MAY-2004

30-SEP-2002

15-FEB-2003

14-MAY-2004

14-SEP-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 30

CALIFORNIA STATE PRISON-SACRAMENTO, REPRESSA

CORRECTIONS
MARILYN NELSON

CSP SACTO - REPRESA - PSYCHIATRIC SERVICES UNIT/ENHANCED OUTPATIENT CARE PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111672

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

5240-301-0001
5240-301-0001(10)
5240-301-0001(10)
5240-001-0001(1)
5240-301-0660(5)
5240-301-0660(5)EO
5240-301-0660(5)
5240-301-0660(5)

Appropriation($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

  15,248,000.00 
   1,381,000.00 

Document

20070A
30051A
30176A
30058A
05151BPMB
05152BPMB
06147BPMB
40116B

Transferred($)

     822,000.00 
     925,000.00 
     155,000.00 
     221,891.44 

   5,952,800.00 
   1,297,000.00 
     433,000.00 

   8,904,500.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     822,000.00 

   1,080,000.00 
  16,850,891.44 

            .00 
     822,000.00 

   1,080,000.00 
  16,809,191.44 

            .00 
     802,924.75 

   1,004,791.53 
  14,788,169.94 

Project   18,752,891.44   18,711,191.44   16,595,886.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2001

01-JUN-2002

15-DEC-2003

15-APR-2004

18-OCT-2002

15-NOV-2003

15-MAR-2004

15-NOV-2005

31-OCT-2001

15-NOV-2002

12-JAN-2004

10-SEP-2004

18-OCT-2006

05-JAN-2004

07-JUL-2004

09-JUN-2006

    .00%

 100.00%

 100.00%

 100.00%

  96.00%

Current Comments

 $15,694,000.00

CONSTRUCTIONCURRENT PHASE:

March 2006-  In the MHCB (gym) the contractor continues to fall behind schedule.  Milestone 1 has been
extended by 56 days.  The facility A workcenter continues to have the finishes installed.  The contractor
failed to install or protect the roof on the workcenter A until the rain season and this has now become the
critical activity and is causing the delay of the completion of the project.   The ADA cell portion of this
project has been delayed due to the contractor delaying the submittals.

Project Status

The construction in the MHCB is approximately 150 days behind the schedule due to contractor delays
and inefficiencies.  The construction of the "A"  workcenter is approximately 5 months over the approved
baseline schedule.  There has been an inadequate workforce on the project.

Schedule

 A request for project augmentation was submitted to DOF.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 31

CIW FRONTERA

CORRECTIONS
KATHRYN VESTAL

CTC CIW FRONTERA-PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102742

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000

Budget Item

5240-301-0001(23)
5240-490-0001(23)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)
5240-301-0001(29)

Appropriation($)

     399,000.00 
     704,000.00 

  12,974,000.00 

Document

98196A
99280A
05001APMB
05064APMB
05176APMB
20036A
20036A
20080A
20114A
30151A
40005A

Transferred($)

     399,000.00 
     704,000.00 
       5,000.00 
      25,000.00 

     130,000.00 
  10,686,900.00 

(      1,500.00)
     192,000.00 
      21,900.00 

     477,000.00 
     295,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     399,000.00 
     704,000.00 

  12,974,000.00 

            .00 
     399,000.00 
     704,000.00 

  11,831,300.00 

            .00 
     395,465.81 
     700,270.36 

  11,693,834.34 

Project   14,077,000.00   12,934,300.00   12,789,570.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-1998

14-JUL-1999

14-MAR-2000

16-MAY-2000

24-MAY-1999

28-DEC-1999

14-MAR-2000

07-JAN-2002

17-SEP-1998

11-OCT-1999

11-APR-2001

17-SEP-2001

08-OCT-1999

10-APR-2001

24-AUG-2001

23-FEB-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $14,077,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete and the close out documents are finalized.  One warranty issue has been raised
by CIW, but was successfully addressed by PMB, CSS, and the affected subcontractor.

Project Status

The Director accepted the project on February 23, 2006.Schedule

Some remaining contingency exists, but is needed to address outstanding issues that will be handled by
PMB via service orders later this year.  This project will be deleted from the next report.

Budget

Other information

11-APR-2001

17-SEP-2001

24-AUG-2001

09-MAY-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 32

JAMESTOWN

CORRECTIONS
ROBERT OATES

SCC JAMESTOWN EFFLUENT DISPOSAL PIPE LINE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102744

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0050/1999
0052/2000
0106/2001
0160/2001
1344/2000
0379/2002

Budget Item

5240-301-0001(29)
5240-301-0001(24)
5240-301-0001
5240-301-0001(26)
5240-301-0001(26)
5240-301-0001(35)
5240-490-0001(26)

Appropriation($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 
     380,000.00 
     267,000.00 

Document

98201A
99192A
00144A
20276A
30179A

30067A

Transferred($)

     592,000.00 
     350,000.00 
     364,000.00 
     518,000.00 
     187,000.00 

            .00 
     267,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,306,000.00 
   1,085,000.00 
     267,000.00 

            .00 
   1,306,000.00 
     705,000.00 
     267,000.00 

            .00 
   1,374,991.41 
     876,031.15 

            .00 

Project    2,658,000.00    2,278,000.00    2,251,022.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-JUL-1999

18-JAN-2000

01-MAR-2000

11-DEC-1998

18-JAN-2000

21-FEB-2000

31-JUL-2001

01-JUL-1998

17-JUN-2002

03-APR-2006

01-SEP-2006

14-JUN-2002

31-JAN-2005

31-AUG-2006

01-MAR-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $14,071,000.00

BID PERIODCURRENT PHASE:

Construction Documents are complete, DF14d for bidding was signed on December 21, 2005.
Tenetative Bid date is scheduled for May 9, 2006.  Mandatory Pre-bid conference was held on April 18,
2006 with prospective bidders.

Project Status

The start of construction phase for the project is behind schedule.  The project is scheduled to proceed to
construction in FY05/06.

Schedule

The project is on budget.Budget

Other information

01-JUL-1998

17-JUN-2002

01-JAN-2004

03-FEB-2004

24-JUL-2001

30-JUN-2004

02-FEB-2004

04-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CHINO INSTITUTE FOR MEN @ CHINO  CA

CORRECTIONS & REHAB
REGINALD EDEN

CATAGORY 2 AND 3 DENITE PLANT ELECTRICAL/MECHANICA RETROFIT, CDCR, CIMCHINO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005

Budget Item

5225-001-0001(1)
5225-001-0001(1)

Appropriation($)

     100,000.00 
     410,000.00 

Document

06103APMB
06103APMB

Transferred($)

     100,000.00 
     410,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
     100,000.00 
     410,000.00 

            .00 

            .00 
            .00 
            .00 
            .00 

Project      510,000.00      510,000.00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-MAR-2006

01-JUN-2006

01-NOV-2006

01-MAR-2007

01-MAY-2006

01-OCT-2006

01-JAN-2007

31-DEC-2007

01-APR-2006

15-SEP-2006

01-DEC-2006

01-JUN-2007

01-SEP-2006

01-DEC-2006

01-APR-2007

28-MAR-2008

    .00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $3,200,000.00

PRELIMINARY PLANSCURRENT PHASE:

Funding for Preliminary Plans & Working Drawings has been received. Advertisement for A&E will be
published by late-April.

Project Status

Will provide schedule as soon as we get the A&E under Contract.Schedule

CDC will use Special Repair Funds for this Project.Budget

New Denite Treatment Plant has now been completely shut down by the Department of Health Services.
Plant cannot start processing water until the the plant is operating automatically.

Other information

01-APR-2006

15-SEP-2006

01-DEC-2006

01-JUN-2007

01-SEP-2006

01-DEC-2006

01-APR-2007

28-MAR-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 34

PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
MERLE MCDANEL

96 BED EXPANSION-FORENSIC, PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116364

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(2)
4300-301-0660(2)
4300-301-0660(2)
4300-301-0660(2)

Appropriation($)

   2,659,000.00 
     380,000.00 

   3,405,000.00 
  50,760,000.00 

Document

40042B
06157BPMB
40123B

Transferred($)

   2,659,000.00 
     380,000.00 

   3,405,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,659,000.00 
   3,785,000.00 
  50,760,000.00 

            .00 
   2,659,000.00 
   3,785,000.00 

            .00 

            .00 
   2,242,637.32 
   2,936,382.05 

            .00 

Project   57,204,000.00    6,444,000.00    5,179,019.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-NOV-2003

15-JUL-2004

21-FEB-2005

14-JUL-2005

15-JUL-2004

21-FEB-2005

14-JUL-2005

07-JAN-2007

13-NOV-2003

15-JUL-2004

02-MAY-2006

02-OCT-2006

15-JUL-2004

01-MAY-2006

02-OCT-2006

01-MAY-2008

    .00%

 100.00%

  96.00%

    .00%

    .00%

Current Comments

 $56,824,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval to proceed to bid on 3 October 2005, bids received 8 Dec. 2005 .Project Status

Project  will be re-bid approximately Aug. 2006 after new appropriation is obtained to cover the over-bid
shortfall.

Schedule

Project bids received are 28% over budget. A working drawing augmentation of $380,000 ( 0.7 of total
project appropriation ) is on the April PWB for approval for rebiding.

Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FAIRVIEW DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE FAIRVIEW

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113777

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     360,000.00 

Document

00266A

Transferred($)

     360,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     360,000.00 
            .00 
            .00 
            .00 

     360,000.00 
            .00 
            .00 
            .00 

     359,989.00 
            .00 
            .00 
            .00 

Project      360,000.00      360,000.00      359,989.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 23-JAN-2006  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $360,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Completed.Project Status

Project is on schedule. Schedule

Project within budget.Budget

This project will be deleted from the next report.Other information

16-DEC-2002 25-JAN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 36

LANTERMAN DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE LANTERMAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113778

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0052/2000

Budget Item

4300-003-0001

Appropriation($)

     415,000.00 

Document

00266A

Transferred($)

     415,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     415,000.00 
            .00 
            .00 
            .00 

     415,000.00 
            .00 
            .00 
            .00 

     376,650.00 
            .00 
            .00 
            .00 

Project      415,000.00      415,000.00      376,650.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

18-JUL-2002 01-SEP-2003 16-DEC-2002 27-JAN-2006  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $415,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Completed.Project Status

Project is on schedule.Schedule

Project within budget.Budget

This project will be deleted from the next report.Other information

16-DEC-2002 31-JAN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE PORTERVILLE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108410

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001
4300-003-0001

Appropriation($)

     464,450.00 
     623,813.09 

   5,256,513.00 

Document

00266A
00266A
00266A

Transferred($)

     464,450.00 
     623,813.09 

   5,256,513.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     464,450.00 
     623,813.09 

   5,256,513.00 

            .00 
     429,789.50 
     541,833.09 
     826,683.33 

Project    6,344,776.09    6,344,776.09    1,798,305.92 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-MAR-2001

15-AUG-2001

15-DEC-2001

15-FEB-2003

05-DEC-2000

07-JUL-2003

01-AUG-2005

28-NOV-2005

30-APR-2003

30-JUL-2005

04-OCT-2005

27-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $6,344,776.09

CONSTRUCTIONCURRENT PHASE:

Construction started on November 28, 2005.Project Status

Project currently on schedule.Schedule

Project is within budget.Budget

This is a Special Repair/Support Funds Project.Other information

05-DEC-2000

07-JUL-2003

01-JUL-2005

01-OCT-2005

30-APR-2003

30-JUN-2005

30-SEP-2005

30-NOV-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION
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Page # 38

SONOMA DEVELOPMENTAL CENTER

DEVELOPMENTAL SERVICES
DONALD HANSEN

ADA COMPLIANCE SONOMA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0052/2000
0052/2000

Budget Item

4300-003-0001
4300-003-0001

Appropriation($)

     496,422.00 
      13,050.00 

Document

00266A
00266A

Transferred($)

     496,422.00 
      13,050.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     496,422.00 
      13,050.00 

            .00 

            .00 
     496,358.00 
      13,050.00 

            .00 

Project      509,472.00      509,472.00      509,408.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2001

16-AUG-2003

15-JUN-2001

01-DEC-2003

15-DEC-2001 29-DEC-2005  100.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $509,472.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Completed. Final Survey Report submitted.Project Status

Project on schedule.Schedule

Budget

This project will be deleted from the next report.Other information

15-DEC-2001 29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 39

LANTERMAN DEVELOPMENTAL CENTER, POMONA

DEVELOPMENTAL SERVICES
DOUGLAS BRENNING

LANTERMAN DEV CTR ACE PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112066

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

/
/
/

Budget Item

--
--
--

Appropriation($)

      20,000.00 
      10,000.00 

     220,000.00 

Document

DOF MEMO 05
DOF MEMO 05
DOF MEMO 05

Transferred($)

      20,000.00 
      10,000.00 

     220,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      20,000.00 
      10,000.00 

     220,000.00 

            .00 
      22,320.00 
      32,157.00 

     122,708.00 

Project      250,000.00      250,000.00      177,185.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-DEC-2001

01-DEC-2001

01-DEC-2001

01-DEC-2001

30-NOV-2002

01-AUG-2003

01-FEB-2002

01-FEB-2002

01-FEB-2002

01-AUG-2003

19-DEC-2001

02-FEB-2002

01-SEP-2004

06-APR-2005

01-FEB-2002

01-AUG-2003

28-FEB-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $2,000,000.00

CONSTRUCTIONCURRENT PHASE:

The construction of the Well Rehabilitation is underway, no problems on site with the contractor.
Everything is moving along smoothly.  ACE just notified DGS that the Union Pacific Railroad is changing
quantity of rail tracks from 3 to 4.  Issues being raised by DGS for resolution by ACE and UPRR are
entitlements at State Street overpass, noise and vibration impacts from additional track, permanent
easements and maintenance agreements with UPRR.

Project Status

No schedule issues.Schedule

Project funded by ACE on a reimbursement basis.  Billing to ACE for expenditures are prepared and
submitted for reimbursement on a quarterly basis, billings are current.

Budget

Project is being funded and constructed by the Alameda Corridor East Construction Authority (ACE), a
joint powers authority established by the San Gabriel Valley Council of Governments.  PMB is providing
quality assurance inspection services and project oversight to protect State's interests for DDS, and to
act as Liason between ACE and DDS.  ACE is billed in arrears for DGS services.  Appropriations and
amount transferred are estimates, and will be adjusted to reflect actual expenditures as the project
proceeds to construction.

Other information

02-FEB-2002 01-SEP-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PORTERVILLE DEVELOPMENT CENTER, PORTERVILLE, CA

DEVELOPMENTAL SERVICES
MERLE MCDANEL

RECREATION COMPLEX - FORENSIC

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)
4300-301-0660(1)

Appropriation($)

     357,000.00 
     349,000.00 

   5,789,000.00 

Document

40050B
06156BPMB
40126B

Transferred($)

     357,000.00 
      84,000.00 

     349,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     357,000.00 
     349,000.00 

   5,789,000.00 

            .00 
     357,000.00 
     433,000.00 

            .00 

            .00 
     356,510.70 
     327,517.94 

            .00 

Project    6,495,000.00      790,000.00      684,028.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-NOV-2003

11-JUL-2004

31-JUL-2005

28-DEC-2005

11-JUL-2004

31-JUL-2005

28-DEC-2005

06-JUL-2007

13-NOV-2003

15-JUL-2004

02-MAY-2006

02-OCT-2006

15-JUL-2004

12-MAY-2006

02-OCT-2006

01-MAY-2008

    .00%

 100.00%

  96.00%

    .00%

    .00%

Current Comments

 $6,495,000.00

WORKING DRAWINGSCURRENT PHASE:

Approval to proceed  to bid on 3 October 2005, bids received 8 Dec. 2005.Project Status

Project will be re-bid approximately Aug. 2006 after new appropriation is obtained to cover the over-bid
shortfall.

Schedule

Project bids received are 28% over budget. A working drawing augmentation of $84,000 ( 1.2 % of total
project appropriation ) is on the April PWB for approval for rebiding.

Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

CAREER/TECH EDUCATION COMPLEX AND SERVICE YARD, RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120302

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)

Appropriation($)

     959,000.00 
     927,000.00 

  14,677,000.00 

Document

06092BPMB

Transferred($)

     959,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     959,000.00 
     927,000.00 

  14,677,000.00 

            .00 
     959,000.00 

            .00 
            .00 

            .00 
     309,094.81 

            .00 
            .00 

Project   16,563,000.00      959,000.00      309,094.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

30-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

01-SEP-2005

02-JUL-2006

02-AUG-2007

02-DEC-2007

01-JUL-2006

01-AUG-2007

01-DEC-2007

01-MAY-2010

    .00%

  75.00%

    .00%

    .00%

    .00%

Current Comments

 $16,563,000.00

PRELIMINARY PLANSCURRENT PHASE:

Design is approximately 75% complete. First estimate shows that project is approximately 13% over
budget.

Project Status

Project is currently on schedule. CEQA issues with soil contamination will likely cause delay to schedule.
Once Phase 1 results and recommendations are received extent of delay will be determined.

Schedule

Currently at 13% overbudget. Value Engineering efforts are underway.Budget

NoneOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

DORMITORY & APARTMENT REPLACEMENT, NEW CHILLER PLANT, CDE RIVERSIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118139

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)EO#
6110-301-0660(1)

Appropriation($)

   1,934,000.00 

   2,409,000.00 

     110,000.00 
  65,605,000.00 

Document

05015BPMB
05015BPMB
05015BPMB
05015BPMB
05015BPMB
05159BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMB
06067BPMBB

Transferred($)

   1,934,000.00 
(    181,000.00)
     181,000.00 

(  1,256,000.00)
   1,256,000.00 
     168,770.00 

   1,174,050.00 
   2,240,230.00 
(  1,256,000.00)

      81,950.00 
     110,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,934,000.00 
   2,519,000.00 
  65,605,000.00 

            .00 
   1,934,000.00 
   2,519,000.00 

            .00 

            .00 
   1,818,983.13 
     844,222.99 

            .00 

Project   70,058,000.00    4,453,000.00    2,663,206.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

14-SEP-2004

15-SEP-2005

16-NOV-2006

15-FEB-2007

14-SEP-2005

15-NOV-2006

14-FEB-2007

30-DEC-2010

    .00%

 100.00%

  75.00%

    .00%

    .00%

Current Comments

 $69,948,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings progressing per schedule.  Utilities loop is in the bid phase and bids are due May 25,
2006.

Project Status

Project on schedule.Schedule

To address LEED Silver Certification costs, a request to augment WD by $110,000 and an anticipated
deficit for Construction by $335,000 was submitted to DOF and approved by PWB on October 7, 2005.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EDUCATION
ROBERT BOBEN

NEW GYM & POOL, RIVERSIDE SCHOOL FOR DEAF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121548

ESTIMATED PROJECT COST

Phase

Funds Transferred

Chapter Budget Item Appropriation($) Document Transferred($)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

            .00 
            .00 
            .00 
            .00 

Project             .00             .00             .00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JAN-2006 02-JUL-2006 02-JAN-2006 02-JUL-2006   90.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $1.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project Status

Schedule

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
RAFAT ALAFRANJI

REPLACE EXISTING DOMESTIC AND FIRE WATER LINES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116989

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0935/2002
0935/2002
0208/2004

Budget Item

6110-601-6036
6110-601-6036
6110-005-0001

Appropriation($)

      56,172.00 
     129,228.00 

   1,555,761.00 

Document

5011923B
5011923B
05182APMB

Transferred($)

      56,172.00 
     129,228.00 

   1,555,761.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,172.00 

     129,228.00 
   1,555,761.00 

            .00 
      56,172.00 

     129,228.00 
   1,555,761.00 

            .00 
      57,225.60 

     107,668.16 
            .00 

Project    1,741,161.00    1,741,161.00      164,893.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-JUN-2003

02-JUN-2005

03-JAN-2006

02-MAY-2006

01-JUN-2005

01-JAN-2006

01-MAY-2006

02-FEB-2007

20-JUN-2003

15-OCT-2003

30-NOV-2004

21-MAR-2006

26-JUL-2006

03-JUL-2003

29-NOV-2004

20-MAR-2006

25-JUL-2006

02-FEB-2007

 100.00%

 100.00%

 100.00%

  40.00%

    .00%

Current Comments

 $1,800,000.00

BID PERIODCURRENT PHASE:

Bids are due on May 25, 2006.Project Status

On schedule.Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DIANNA BROWN

SCHOOL FOR THE DEAF - FREMONT/PUPIL PERSONNEL SERVICES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107825

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0208/2004

Budget Item

6110-301-0001(3)
6110-301-0001(3)
6110-301-0660(2)

Appropriation($)

     111,000.00 
     146,000.00 

   3,312,000.00 

Document

00207A
01055A
05169BPMB

Transferred($)

     111,000.00 
     146,000.00 

   3,312,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     111,000.00 
     146,000.00 

   3,312,000.00 

            .00 
     112,399.05 
     182,795.77 

   1,595,174.82 

Project    3,569,000.00    3,569,000.00    1,890,369.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2000

13-JUL-2001

24-JAN-2005

10-MAY-2005

15-JUN-2001

20-MAY-2002

31-MAR-2005

10-MAY-2006

01-SEP-2000

12-MAY-2001

24-JAN-2005

18-JUL-2005

11-MAY-2001

21-JAN-2005

06-MAY-2005

17-JUL-2006

    .00%

 100.00%

 100.00%

 100.00%

  50.00%

Current Comments

 $3,312,000.00

CONSTRUCTIONCURRENT PHASE:

 Site work continues.Project Status

Project is on schedule.Schedule

Project on budget.Budget

Note: Funds shown as expended ($3,149.00) for construction, actually used for "due diligence" process.
DOF approved and added additional $20,000.00 to construction amount for this purpose. 1/13/06
additional inspection fees required due to DSA certification requirements for school construction projects.
This fee increase was not known at bid time. As a result RESD/CSB fees will increased by $90,000.00.
Additional cost will be paid out of contingency.

Other information

18-JUL-2005 17-JUL-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RIVERSIDE

EDUCATION
ALONZO ARREOLA

SCHOOL FOR THE DEAF- RIVERSIDE/ MULTIPURPOSE/ACTIVITY CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116356

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(1)
6110-301-0660(.5)

Appropriation($)

     252,000.00 
     345,000.00 

   5,003,000.00 
   1,303,000.00 

Document

40053B
05016BPMB

Transferred($)

     252,000.00 
     345,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     252,000.00 
     345,000.00 

   6,306,000.00 

            .00 
     252,000.00 
     345,000.00 

            .00 

            .00 
     252,000.00 
     291,335.70 

            .00 

Project    6,903,000.00      597,000.00      543,335.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-DEC-2003

15-JUL-2004

06-APR-2005

03-SEP-2005

15-JUL-2004

06-APR-2005

03-SEP-2005

23-SEP-2006

15-DEC-2003

21-JUL-2004

19-DEC-2005

23-MAY-2006

15-JUL-2004

16-DEC-2005

22-MAY-2006

24-MAY-2007

    .00%

 100.00%

 100.00%

  95.00%

    .00%

Current Comments

 $6,903,000.00

BID PERIODCURRENT PHASE:

Held bid walk on March 1, 2006 and opened bids on March 23, 2006. Bids were substantially high with
lowest bid at 20% of total project cost. Options are being evaluated.

Project Status

The Working Drawing phase was delayed by the regulatory review process; setback to the project was
approximately 9 months.

Schedule

05-06 budget includes additional funds for Construction.Budget

Project may be substantially delayed due to inability to award due to insufficient funding.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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450 NST. SACRAMENTO

EQUALIZATION
JAMES EDWARDS

REPAIR OF EXTERIOR CURTAINWALL - 450 N STREET, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120535

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0379/2002
0038/2005

Budget Item

0860-001-0001
0860-001-0001
0860-001-0001
0860-001-0001

Appropriation($)

     369,000.00 
     321,000.00 
     358,753.00 

  13,959,000.00 

Document

06017APMB
06017APMB
02007
06121APMB

Transferred($)

     369,000.00 
     321,000.00 
     358,753.00 

  13,959,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     369,000.00 
     321,000.00 

  14,317,753.00 

            .00 
     369,000.00 
     321,000.00 

  14,317,753.00 

            .00 
     267,102.00 
      79,908.00 

            .00 

Project   15,007,753.00   15,007,753.00      347,010.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

08-AUG-2005

25-MAR-2006

10-SEP-2006

07-FEB-2007

24-MAR-2006

09-SEP-2006

06-FEB-2007

19-OCT-2007

08-AUG-2005

03-FEB-2006

22-MAR-2006

08-MAY-2006

01-FEB-2006

28-APR-2006

05-MAY-2006

01-MAR-2007

    .00%

 100.00%

  99.00%

  90.00%

    .00%

Current Comments

 $12,675,900.00

BID PERIODCURRENT PHASE:

Received two Bids on April 18, 2006.  Project Award went to JR Roberts.Project Status

Project schedule has been extended a couple of weeks due to rain and needing to extend bid.  Schedule

Preliminary Plans and Working Drawings have been funded and transferred.  Most of the Construction
funding has been transfered into the ARF.  BPM has transfered $358,000 into the ARF from their unused
funds of 2002/2003. Project bid 3.8% over State Estimate and the extended warrenty, additive alternate,
puts the required additional funds needed at $502,000.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MOSS LANDING

FISH & GAME
JAMES CHAMBERS  II

ELKHORN SLOUGH ECOLOGICAL RESERVE & EDUCATIONAL CENTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114132

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

3600-301-0005(1)
3600-301-0005(1)
3600-490-0005
3600-301-0890
3600-301-0200(1)
3600-301-0200
3600-301-0890

Appropriation($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
     370,000.00 

   1,230,000.00 

Document

30083A
40049A
40010A
40058A
06154APMB

Transferred($)

     148,000.00 
      48,000.00 

     102,000.00 
      14,000.00 

     370,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     196,000.00 
     116,000.00 

   1,970,000.00 

            .00 
     196,000.00 
     116,000.00 
     370,000.00 

            .00 
     189,275.98 
     116,000.00 

            .00 

Project    2,282,000.00      682,000.00      305,275.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-JUN-2002

01-OCT-2003

24-JUN-2004

12-JAN-2005

10-JUN-2003

01-APR-2004

12-SEP-2004

22-JAN-2006

12-SEP-2002

13-DEC-2003

02-JAN-2005

28-MAY-2006

13-DEC-2003

31-DEC-2004

28-MAY-2006

07-JUN-2007

    .00%

 100.00%

 100.00%

  96.00%

    .00%

Current Comments

 $2,656,000.00

BID PERIODCURRENT PHASE:

Project was informally bid.  Final bid tab indicated Kase Pacific Builders was the lowest bidder.  Award
pending DOF review and approval of the DGS/DFG/NOAA transfer mechaninsm for federal funds to the
State ARF.  An ARF Loan agreement will fund Project on an interim basis.  Federal funds will reimburse
ARF on a monthly basis.

Project Status

Project currently in the 75 day Award Period which ends on 4/30/2006.Schedule

Lowest Bid combined with deductive alternates #1 through #9 brought Construction Contract cost within
currrent appropriations.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 49

TRUCKEE

FOOD & AGRICULTURE
JOSEPH FLORES

TRUCKEE AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102785

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0001
8570-301-0042
8570-301-0042(1)
8570-301-0660(1)EO
8570-301-0660(1)
8570-301-0660(1)
8570-301-0042(1)
8570-301-0042(1)EO

Appropriation($)

     676,000.00 

     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  12,824,000.00 

   6,326,000.00 
     133,522.00 

Document

98183A
98183A
98183A
00252A
00252A1
05023APMB
05148BBPMB
05148BPMB
05148BPMB
05149APMB
05149APMB E

Transferred($)

     676,000.00 
(    237,000.00)
     237,000.00 
     380,000.00 
     153,000.00 
      86,000.00 

     282,435.00 
  13,106,435.00 
(    282,435.00)
   6,326,000.00 
     133,522.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     676,000.00 

     619,000.00 
  19,565,957.00 

     439,000.00 
     237,000.00 
     619,000.00 

  19,565,957.00 

     437,562.17 
     236,276.25 
     622,318.79 

   6,749,502.42 

Project   20,860,957.00   20,860,957.00    8,045,659.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-AUG-1998

15-DEC-1998

15-JUN-2001

15-SEP-1999

15-SEP-1999

07-AUG-2002

26-AUG-1998

15-DEC-1998

11-SEP-2000

23-FEB-2005

12-JUL-2005

15-FEB-2000

08-SEP-2000

22-FEB-2005

31-MAY-2005

04-JAN-2007

 100.00%

 100.00%

 100.00%

 100.00%

  35.00%

Current Comments

 $19,236,000.00

CONSTRUCTIONCURRENT PHASE:

Contractor has remobilized after the winter shutdown and begun construction activities.  Support columns
are being erected.

Project Status

Construction is on schedule and will be complete in Jan 2007.Schedule

The project is on Budget.Budget

1. Appropriation shown for "Study/ Acquisition" includes Preliminary Plan dollars as all three phases were
funded under one appropriation line item.  2. Over expenditure of $1,715 in Working Drawings will be
corrected by removing charged time.

Other information

15-AUG-2001

15-AUG-2001

06-DEC-2001

06-DEC-2001

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 50

YERMO, CALIFORNIA

FOOD & AGRICULTURE
JAMES EDWARDS

YERMO AGRICULTURAL INSPECTION STATION RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

8570-301-0001(1)
8570-301-0042(1)
8570-301-0001(1)
8570-301-0001(1)
8570-301-0042(1)
8570-301-0042(1)
8570-301-0042(1)
8570-301-0660 (1)

Appropriation($)

     108,000.00 
     356,000.00 
     414,000.00 

      20,000.00 
     745,000.00 

   4,519,000.00 
  17,556,000.00 

Document

00037A

00037A
00037A

Transferred($)

     108,000.00 
            .00 

     414,000.00 
(        355.37)

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     464,000.00 
     434,000.00 
     745,000.00 

  22,075,000.00 

     108,000.00 
     413,644.63 

            .00 
            .00 

     108,038.00 
     413,606.63 

            .00 
            .00 

Project   23,718,000.00      521,644.63      521,644.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUN-1999

15-JUL-1999

04-APR-2001

03-MAY-2002

08-JUL-2002

26-JUN-2000

26-JUN-2000

28-FEB-2002

07-JUL-2002

29-AUG-2003

15-JUL-1999

02-FEB-1999

03-JUL-2007

02-MAR-2008

02-JUL-2008

01-JUL-2007

02-JUL-2007

03-MAR-2008

01-JUL-2008

01-JUN-2010

  50.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $23,718,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Caltrans has completed an Value Analysis Report in an effort to lower costs.  Since the weigh station is
2/3's of this overall project, it could stop the CDFA inspection station portion if funding was to be
reassigned to another higher priority project.  CDFA is working with Caltrans with phasing options.

Project Status

This year authority and budget was givien to DGS to acquire the CDFA site.  The preliminary
plans/drawings are complete.

Schedule

Funds have been appropriated for site acquisition for DGS.Budget

This project constructs a CHP weigh station and a DFA inspection station.  Caltrans will be having upper
level meetings to determine if the CHP weigh station will continue due to being under funded.

Other information

15-JUL-1999

02-FEB-1999

01-SEP-2006

01-JAN-2007

06-NOV-2007

01-AUG-2006

01-AUG-2006

01-JUL-2007

05-OCT-2007

28-APR-2009

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 51

LOS GATOS

FORESTRY
JUDY HAAVISTO

ALMA HELITACK BASE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107894

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0001(.5)
3540-302-0001(1)
3540-301-0001(.5)
3540-302-0001(1)
3540-302-0001(1)
3540-301-0001(0.5)
3540-301-0660(1)
3540-301-0660 (.5)
3540-301-0660 (.5)

Appropriation($)

      37,000.00 
     500,000.00 
     310,000.00 

     553,000.00 
     332,000.00 
     335,000.00 

   5,802,000.00 

Document

00183A
06001APMB
20173A
30132A
30132A
30132AA
40039B

Transferred($)

      37,000.00 
      66,000.00 

     310,000.00 
     257,000.00 
(     10,000.00)
     553,000.00 
     332,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,400,000.00 
     332,000.00 
     335,000.00 

   5,802,000.00 

   1,213,000.00 
     332,000.00 

            .00 
            .00 

   1,168,698.89 
     209,297.63 

            .00 
            .00 

Project    7,869,000.00    1,545,000.00    1,377,996.52 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

01-JUN-2001

30-SEP-2004

30-SEP-2005

31-JAN-2007

02-APR-2007

18-JAN-2001

07-NOV-2003

09-APR-2007

14-APR-2008

11-AUG-2008

28-APR-2006

06-APR-2007

11-APR-2008

08-AUG-2008

11-OCT-2009

  98.00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $7,682,000.00

PRELIMINARY PLANSCURRENT PHASE:

Agreement has been reached between the State and Santa Clara County regarding the acquisition,
which must now go before the County Board for final approval.  Waiting for comments on 25% barracks
floor plan.  Environmental coordinating with helicopter consultant for his comments.

Project Status

Acquisition/Due Diligence for additional property scheduled for final completion by April, 2006.  Project
restart meeting held March 16, 2006.

Schedule

Additional funds have been requested for soft costs.Budget

PMIB loan approved.Other information

18-JAN-2001

01-NOV-2003

01-OCT-2004

03-OCT-2005

01-FEB-2006

30-JUN-2003

30-SEP-2004

30-SEP-2005

31-JAN-2006

02-APR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 52

ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107763

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

3540-301-0001
3540-301-0001(49)
3540-301-0660(21)
3540-301-0660(21)

Appropriation($)

     156,000.00 
      31,000.00 

     168,000.00 
   2,591,000.00 

Document

00145A
01158A

Transferred($)

     156,000.00 
      31,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     187,000.00 
     168,000.00 

   2,591,000.00 

            .00 
     187,000.00 

            .00 
            .00 

            .00 
     187,000.00 

            .00 
            .00 

Project    2,946,000.00      187,000.00      187,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

07-APR-2001

01-JAN-2002

02-APR-2002

06-APR-2001

30-DEC-2001

01-APR-2002

21-APR-2003

01-AUG-2000

10-NOV-2006

09-JUL-2007

19-NOV-2007

22-SEP-2006

20-APR-2007

31-OCT-2007

28-NOV-2008

    .00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $2,301,000.00

PRELIMINARY PLANSCURRENT PHASE:

Preliminary Plans on hold. Project requires additional funding of $60,000 to incorporate scope changes
into project redesign to complete PP's phase. Design and construction cost increase estimate and
documents have been provided to CDF.

Project Status

Project on hold for 06/07 FY budget approval for additional $60,000 funds to incorporate design changes
to complete Preliminary Plans.

Schedule

Budget increase of $60,000 required to complete PP's Phase.Budget

Due diligence will be done concurrently with the working drawings.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 53

ALTAVILLE FOREST FIRE STATION

FORESTRY
KIM PETERS

ALTAVILLE HAZ MAT STUDY AND REMEDIATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117438

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS

Chapter

0157/2003

Budget Item

9860-301-0001

Appropriation($)

     115,000.00 

Document

40101A

Transferred($)

     115,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     115,000.00 
            .00 
            .00 
            .00 

     115,000.00 
            .00 
            .00 
            .00 

      46,810.74 
            .00 
            .00 
            .00 

Project      115,000.00      115,000.00       46,810.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

29-APR-2004 29-JUN-2005 29-APR-2004 29-JUN-2007   50.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $115,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

PSB Senior Waste Management Engineer has indicated the Water Quality Board Review recommends
continued well monitoring with some required future remediation.

Project Status

Project is currently on schedule.Schedule

Project is currently within appropriation.Budget

Water Quality Board Review indicated future remediation on site would not restrict proposed
construction.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Page # 54

ANTELOPE FOREST FIRE STATION, SAN BENITO CO.

FORESTRY
LELAND ROBERTS

ANTELOPE FOREST FIRE STATION: REPLACE BARRACKS/MESSHALL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106167

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
3XXX/2002
0003/2002
0003/2002
3XXX/2002
0038/2005
3xxx/2002

Budget Item

3540-301-0001(37)
3540-301-0001(36)
3540-301-0660(EO)
3540-301-0660(8)
3540-801-0660(8)
3540-301-0660(EO)
3540-301-0660(3.65)
3540-301-0660(EO)

Appropriation($)

      84,000.00 
      84,000.00 
      15,000.00 
      15,000.00 

   1,378,010.00 
     145,816.00 
     236,000.00 
      18,690.00 

Document

99151A
00119A
05130BPMB
30006B
05083BPMB
05130BPMB
06070BPMB

Transferred($)

      84,000.00 
      84,000.00 
      15,000.00 
      15,000.00 

   1,378,010.00 
     145,816.00 
     207,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      84,000.00 

     114,000.00 
   1,778,516.00 

            .00 
      84,000.00 

     114,000.00 
   1,730,826.00 

            .00 
      77,964.99 

     132,250.08 
   1,617,114.23 

Project    1,976,516.00    1,928,826.00    1,827,329.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

18-FEB-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-AUG-1999

01-AUG-2000

01-JUN-2004

14-FEB-2005

12-MAY-2000

30-APR-2003

31-JAN-2005

10-DEC-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,976,516.00

CONSTRUCTIONCURRENT PHASE:

Project closeout under way. Funds transfer in process for installation of emergency generator by CDF
forces, not part of this contract. One year warranty period expires Feb 5, 2007.

Project Status

Schedule

Budget

This is the last update for this project.Other information

01-AUG-2000

30-AUG-2003

01-MAR-2004

30-APR-2003

28-FEB-2004

30-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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BASELINE

FORESTRY
KIM PETERS

BASELINE CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106089

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0106/2001
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(48)
3540-301-0001(37)
3540-301-0001(37)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

     174,000.00 

     246,000.00 
      70,000.00 

   3,879,000.00 

Document

99169A
01122A
01122A
40013B

Transferred($)

     174,000.00 
(     17,557.90)
     246,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     174,000.00 
     316,000.00 

   3,879,000.00 

            .00 
     174,000.00 
     243,442.10 

            .00 

            .00 
     172,796.10 
     173,589.00 

            .00 

Project    4,369,000.00      417,442.10      346,385.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

13-MAR-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

02-SEP-2000

04-JAN-2002

03-AUG-1999

10-AUG-2001

07-AUG-2006

01-FEB-2007

10-AUG-2001

30-JUN-2006

30-NOV-2006

30-JUN-2008

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $4,369,000.00

WORKING DRAWINGSCURRENT PHASE:

Due Diligence has determined that project cannot be Revenue Bond funded.  Due Diligence on hold.
Project construction funding has been deferred to 07/08 fiscal year.

Project Status

Project construction phase has been deferred until 07/08 fiscal year.Schedule

CDF has received updated PMB estimates for FY 2006/2007 Budget as General Funded.Budget

Other information

03-AUG-1999

08-AUG-2001

03-FEB-2004

26-MAR-2004

10-AUG-2001

02-FEB-2004

25-MAR-2004

01-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MADERA COUNTY, SOUTHEAST OF OAKHURST

FORESTRY
LARRY BROWN

BATTERSON FOREST FIRE STATION-RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0666

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(13)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0001(27)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      79,000.00 

      32,000.00 
      44,000.00 

       6,000.00 
     100,000.00 

   2,306,000.00 

Document

96098A
96098A
98121A
98131A
98131A
98131A
20132A

Transferred($)

      79,000.00 
(      2,105.36)
      32,000.00 
      44,000.00 
(      7,384.19)
(      1,329.44)
       6,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     111,000.00 
      50,000.00 

     100,000.00 
   2,306,000.00 

     108,894.64 
      41,286.37 

            .00 
            .00 

     101,179.42 
      48,281.59 

            .00 
         720.00 

Project    2,567,000.00      150,181.01      150,181.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-APR-2002

15-DEC-2002

15-MAY-2003

07-JUN-1997

24-DEC-1998

15-OCT-2002

15-APR-2003

15-MAY-2004

15-JUL-1996

05-MAR-2001

20-JUL-2006

15-FEB-2007

15-AUG-2007

06-JAN-1998

15-JUL-2006

15-JAN-2007

15-JUN-2007

15-AUG-2008

 100.00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $2,846,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project will be supported in the 06/07 budget.Project Status

Project will restart 06/07 budget year.Schedule

Project on budget.Budget

There are no other significant project issues at this time.Other information

05-MAR-2001

01-JUL-2003

28-JUN-2004

25-AUG-2005

15-APR-2002

15-JAN-2004

16-AUG-2005

25-AUG-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 57

BAUTISTA

FORESTRY
LARRY BROWN

BAUTISTA CONSERVATION CAMP-REMODEL FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106180

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0038/2005
0038/2005

Budget Item

3540-301-0001(47)
3540-301-0660(20)
3540-301-0660(20)
3540-301-0660(6)
3540-301-0660(3.9)
3540-301-0660(3.9)

Appropriation($)

     140,000.00 
       4,000.00 

      24,000.00 
     323,000.00 

   4,407,000.00 

Document

99168A
05036BPMB
30076B

Transferred($)

     140,000.00 
      24,000.00 
      16,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,000.00 
     323,000.00 

   4,407,000.00 

            .00 
     180,000.00 

            .00 
            .00 

            .00 
     157,849.95 
       3,000.00 

            .00 

Project    4,898,000.00      180,000.00      160,849.95 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

11-MAR-2000

02-AUG-2000

08-JAN-2001

10-MAR-2000

01-AUG-2000

02-JAN-2001

04-APR-2002

15-SEP-2002

28-JUL-2006

22-NOV-2006

16-APR-2007

09-JUN-2006

15-NOV-2006

28-FEB-2007

18-JUL-2008

    .00%

  99.00%

    .00%

    .00%

    .00%

Current Comments

 $4,898,000.00

PRELIMINARY PLANSCURRENT PHASE:

The project is going to PWB in June for scope change and approval of PPs. Construction budget has
been increased and submitted to CDF for May Revise.  Due diligence is complete.  Water tank location
issue has been determined and an amended CEQA document is not needed for the new tanks.

Project Status

Project on schedule.Schedule

Construction budget has been increased and submitted to CDF for May Revise.Budget

 Working drawing phase was pre-charged to cover contract management fees. There was no money in
any other project phase.  P phase paperwork has been submitted to CDF for PWB approval, but is being
held by DOF.  $12,000 was transferred from construction to cover due diligence in the PP phase.

Other information

15-SEP-2002 15-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 58

BOONVILLE, MENDOCINO COUNTY

FORESTRY
WILLIAM GREENLEAF

BOONVILLE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120298

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     528,000.00 
     343,000.00 

   5,751,000.00 

Document

06080BPMB

Transferred($)

     528,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     528,000.00 
     343,000.00 

   5,751,000.00 

            .00 
     528,000.00 

            .00 
            .00 

            .00 
      90,660.75 

            .00 
            .00 

Project    6,622,000.00      528,000.00       90,660.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

29-FEB-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-SEP-2009

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-JUN-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $6,622,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project kick off meeting August 25, 2005 and funding received December 2005. PSB performing survey
and topo, geotech, hazmat, sewer perc testing and test well. PSB coordinating site work with PMB and
CDF. CEQA evaluating site for environmental issues.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

01-AUG-2005

29-SEP-2006

29-SEP-2006

29-FEB-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 59

BUCKHORN

FORESTRY
WILLIAM GREENLEAF

BUCKHORN FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107759

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

3540-301-0001(17)
3540-301-0001
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(2.1)
3540-301-0660(2.1)

Appropriation($)

     200,000.00 
      70,000.00 

     102,000.00 
   1,041,000.00 
     472,000.00 

Document

00184A
01139A
30039B
05047BPMB
05047BBPMB
05047BBPMB

Transferred($)

     130,000.00 
      70,000.00 

     102,000.00 
     949,180.00 
     472,000.00 
(      2,546.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
      70,000.00 

     102,000.00 
   1,513,000.00 

     130,000.00 
      70,000.00 

     102,000.00 
   1,418,634.00 

     126,982.00 
      58,264.79 
      96,470.74 

   1,386,175.28 

Project    1,885,000.00    1,720,634.00    1,667,892.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2000

15-OCT-2001

01-JUL-2002

15-FEB-2003

19-APR-2003

01-JUN-2001

15-APR-2002

14-FEB-2003

18-APR-2003

27-NOV-2003

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-SEP-2004

24-JAN-2005

10-AUG-2001

11-OCT-2002

09-SEP-2004

24-JAN-2005

18-OCT-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $1,788,180.00

CONSTRUCTIONCURRENT PHASE:

Project completed and accepted October 18, 2005. O&M manuals, warranties and training completed
and distributed. PMB forwarded "as-built" drawings to CDF.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time. This project will be deleted from the next report.Other information

07-AUG-2000

21-SEP-2001

08-NOV-2002

10-FEB-2003

10-JUN-2003

10-AUG-2001

11-OCT-2002

04-AUG-2003

09-JUN-2003

18-JAN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 60

CLOVERDALE, SONOMA COUNTY

FORESTRY
WILLIAM GREENLEAF

CLOVERDALE FFS - REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120299

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     447,000.00 
     491,000.00 

   4,807,000.00 

Document

06080BPMB

Transferred($)

     447,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 
     491,000.00 

   4,807,000.00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     111,555.35 

            .00 
            .00 

Project    5,745,000.00      447,000.00      111,555.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-APR-2008

29-SEP-2006

29-FEB-2008

30-APR-2008

30-SEP-2009

31-AUG-2005

29-SEP-2006

29-FEB-2008

30-JUN-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

30-JUN-2009

    .00%

  10.00%

    .00%

    .00%

    .00%

Current Comments

 $5,745,000.00

PRELIMINARY PLANSCURRENT PHASE:

Project kick off meeting August 24, 2005 and funded received December 2005. PSB performing survey
and topo, geotech, and hazmat. CEQA has identified potential environmental issues that are being
reviewed.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 61

COLFAX, PLACER COUNTY

FORESTRY
MARY WHALEN

COLFAX FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120300

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     343,000.00 
     222,000.00 

   3,096,000.00 

Document

06080BPMB

Transferred($)

     343,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     343,000.00 
     222,000.00 

   3,096,000.00 

            .00 
     343,000.00 

            .00 
            .00 

            .00 
      69,639.00 

            .00 
            .00 

Project    3,661,000.00      343,000.00       69,639.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

25-JUL-2005

12-JUN-2006

14-MAY-2007

17-SEP-2007

09-JUN-2006

11-MAY-2007

14-SEP-2007

15-SEP-2008

05-DEC-2005

06-DEC-2006

10-DEC-2007

14-APR-2008

05-DEC-2006

06-DEC-2007

10-APR-2008

10-APR-2009

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $3,661,000.00

PRELIMINARY PLANSCURRENT PHASE:

Survey is complete and preliminary site plans are due mid-April. Due diligence and the environmental
document preparation are underway.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process.Schedule

Project is with in budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 62

STATEWIDE

FORESTRY
KIM PETERS

CONSTRUCT COMMUNICATION SYSTEMS, STATEWIDE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120294

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0001(3)
3540-301-0001 (3)
3540-301-0001 (3)

Appropriation($)

     742,000.00 
     906,000.00 

   1,754,000.00 

Document

06012APMB

Transferred($)

     742,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,648,000.00 
   1,754,000.00 

            .00 

            .00 
     742,000.00 

            .00 
            .00 

            .00 
     151,907.00 

            .00 
            .00 

Project    3,402,000.00      742,000.00      151,907.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-AUG-2005 31-MAR-2006 09-FEB-2006 10-JUL-2006

    .00%

  15.00%

    .00%

    .00%

    .00%

Current Comments

 $15,748,000.00

PRELIMINARY PLANSCURRENT PHASE:

Site survey work in process, to complete when Lassen county sites accesible. CEQA in process and
consultant started work in early March/06. Due Dilligence in process. Next Project meeting to be held on
4/27/06.

Project Status

Preliminary Plans , CEQA and Due Diligence work currently in progress. Anticipate difficult CEQA with
four of the nine sites.

Schedule

Appropriations for PP's ($906,000) and WD's ($1,754,000) in 05/06 budget. Transfer of PP's phase
funding in process.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 63

CUYAMACA, SAN DIEGO COUNTY

FORESTRY
KENT PIVONKA

CUYAMACA FOREST FIRE STATION, RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111338

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(24)
3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

Document

01128A
40114A
40127A
05020BPMB
06113BPMB

Transferred($)

      80,000.00 
      21,000.00 

     434,000.00 
     251,000.00 
     243,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     535,000.00 
     251,000.00 
     243,000.00 

   2,845,000.00 

     535,000.00 
     251,000.00 
     243,000.00 

            .00 

     465,991.56 
     140,901.15 

            .00 
       5,000.00 

Project    3,874,000.00    1,029,000.00      611,892.71 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-AUG-2001

04-OCT-2004

01-JUL-2005

01-JAN-2006

01-MAR-2006

30-OCT-2004

30-JUN-2005

01-FEB-2006

28-FEB-2006

28-FEB-2007

20-AUG-2001

01-NOV-2004

10-FEB-2006

27-JUL-2006

02-NOV-2006

30-DEC-2005

10-FEB-2006

26-JUL-2006

01-NOV-2006

30-SEP-2007

 100.00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,874,000.00

WORKING DRAWINGSCURRENT PHASE:

Acquisition Complete.  Site grading issues have caused redesign of site, delaying PP phase.Project Status

Major grading issues resolved.  PWB approval scheduled for February 10, 2006.Schedule

Project is over budget due to site issues and industry cost escalations.   Requesting additional funding in
'06/07 Budget.

Budget

Project will need additional funds in order to bid successfully.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 64

DEW DROP FOREST FIRE STATION

FORESTRY
JUDY HAAVISTO

DEW DROP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106162

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0050/1999
0050/1999
0106/2001
0106/2001
0157/2003
0038/2005

Budget Item

3540-301-0660(5)
3540-301-0001(42)
3540-301-0001(42)
3540-301-0660(9)
3540-301-0660 (9)
3540-301-0660 (6.1)
3540-301-0660 (3.7)

Appropriation($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

   1,528,000.00 
     460,000.00 
     401,000.00 

Document

05048BPMB
99154A
00242A
20177B

Transferred($)

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
     124,000.00 
     128,000.00 

   2,407,000.00 

      50,000.00 
     124,000.00 
     128,000.00 
      18,000.00 

      21,812.25 
     124,509.04 
     124,183.25 
      16,486.00 

Project    2,709,000.00      320,000.00      286,990.54 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2004

02-AUG-1999

28-MAR-2000

04-OCT-2000

04-JAN-2001

28-OCT-2005

09-MAR-2000

03-OCT-2000

03-JAN-2001

03-JAN-2002

01-JUL-2004

02-AUG-1999

20-SEP-2000

10-JUL-2006

30-OCT-2006

30-JUN-2006

08-SEP-2000

30-JUN-2006

27-OCT-2006

30-OCT-2007

  98.00%

 100.00%

  98.00%

    .00%

    .00%

Current Comments

 $2,709,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

A revised condition of property statement to reflect the historical buildings issue is required from
Environmental.

Project Status

RESS has received signed documents from Sierra Pacific Industries (landowner).  Due Diligence will be
completed the day we record and take ownership, which is currently targeted for June, 2006.

Schedule

Project back on budget.  Funds reverted/reappropriated in the 05/06 budget cycle.Budget

NoneOther information

02-AUG-1999

08-SEP-2000

27-OCT-2003

02-FEB-2004

09-MAR-2000

01-OCT-2002

30-JAN-2004

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 65

ORICK

FORESTRY
JUDY HAAVISTO

ELK CAMP FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0050/1999
0052/2000
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(1.6)

Appropriation($)

      65,000.00 
      45,400.00 
      85,000.00 

      77,000.00 
       5,000.00 

     180,000.00 

   1,918,000.00 
     735,000.00 

Document

01114A
01115A
99156A
99156A
00116A
30147A
05102BPMB
30095B
40097B

Transferred($)

      65,000.00 
      45,400.00 
      85,000.00 
(      3,057.56)
      77,000.00 
       5,000.00 
      30,000.00 

     121,000.00 
      29,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     195,400.00 
      82,000.00 

     180,000.00 
   2,653,000.00 

     192,342.44 
      82,000.00 

     180,000.00 
            .00 

     194,780.58 
      79,609.04 

     150,021.86 
            .00 

Project    3,110,400.00      454,342.44      424,411.48 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-NOV-2000

01-JAN-2002

01-AUG-2002

07-FEB-2000

30-JUN-2000

01-MAR-2001

01-JUN-2002

01-DEC-2002

07-FEB-2001

03-AUG-1999

30-JUL-2001

20-NOV-2003

12-APR-2006

03-JUL-2006

30-JUL-2001

13-JUN-2003

07-APR-2006

30-JUN-2006

03-JUL-2007

 100.00%

 100.00%

 100.00%

  25.00%

    .00%

Current Comments

 $3,110,400.00

BID PERIODCURRENT PHASE:

Additional CEQA work scheduled for completion by April, 2006.  This includes a Cal Trans encroachment
permit and a Corps of Engineers permit.

Project Status

Pre-bid is scheduled for April 12 with a bid date of May 11.  Both events will take place in Orick.Schedule

Project back on budget.  Funds reverted/reappropriated in 05/06 Budget.Budget

Study Phase:  $3,057.56 was reverted. I have researched this extensively to no avail.Other information

01-JUL-1999

30-JUL-2001

08-AUG-2003

15-FEB-2003

01-MAY-2003

25-OCT-2000

15-SEP-2002

20-AUG-2004

23-AUG-2004

29-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FORT JONES

FORESTRY
ROBERT OATES

FORT JONES FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106092

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0208/2004

Budget Item

3540-301-0001(13)
3540-301-0001(11)
3540-301-0660(5.5)
3540-301-0660(5.5)
3540-301-0660(1)

Appropriation($)

      72,000.00 
     118,000.00 

   1,980,000.00 

     718,000.00 

Document

99187A
01117A
05079BPMB
30071B
06102BPMB

Transferred($)

      72,000.00 
     118,000.00 

   1,968,000.00 
      12,000.00 

     438,392.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      72,000.00 

     118,000.00 
   2,698,000.00 

            .00 
      72,000.00 

     118,000.00 
   2,418,392.00 

            .00 
      71,990.75 

     116,348.70 
   2,237,025.44 

Project    2,888,000.00    2,608,392.00    2,425,364.89 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

14-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

01-MAR-2004

31-AUG-2004

31-DEC-2004

26-FEB-2001

30-AUG-2004

29-DEC-2004

01-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,888,000.00

CONSTRUCTIONCURRENT PHASE:

Construction of the project is 100% complete (about 5 months ahead of schedule).  Project acceptance is
underway.  Warranties, O&M manuals, Waste Management Report, Recycled Content Report have been
received and punchlist signed off.

Project Status

Construction Phase complete.Schedule

Project is on Budget.Budget

This Project will be deleted from the next report.Other information

26-JUL-2001

15-AUG-2001

31-AUG-2004

01-MAR-2005

26-FEB-2001

25-FEB-2002

29-DEC-2004

30-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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THREE RIVERS, TULARE COUNTY

FORESTRY
LARRY BROWN

HAMMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0665

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0162/1996
0162/1996
0324/1998
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(16)
3540-301-0001(16)
3540-301-0001(11)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0001(29)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)
3540-301-0660(8)

Appropriation($)

      63,997.00 

      14,000.00 
      49,000.00 
      65,000.00 

     248,000.00 

      11,000.00 
   2,143,265.00 

       9,555.00 

Document

96097A
96097A
96099A
98129A
99101A
99101A
05077BPMB
05077BPMB
05077BPMB
05077BPMB
20178B
30068B
40062B

Transferred($)

      63,997.00 
(        600.85)

      14,000.00 
      49,000.00 
      65,000.00 
(        266.62)

     248,000.00 
(    176,903.31)
(     48,108.00)
     225,011.31 
      11,000.00 

   2,143,265.00 
       9,555.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      63,997.00 
      63,000.00 
      65,000.00 

   2,411,820.00 

      63,396.15 
      63,000.00 
      64,733.38 

   2,411,820.00 

      56,141.15 
      62,896.29 
      64,676.79 

   2,277,781.49 

Project    2,603,817.00    2,602,949.53    2,461,495.72 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

15-MAY-1999

15-SEP-1999

15-NOV-1999

07-JUN-1997

24-DEC-1998

30-JAN-2001

15-JUN-2002

15-NOV-2000

15-JUL-1996

21-AUG-1998

30-JUL-2001

18-JUL-2002

18-FEB-2003

06-JAN-1998

14-MAY-1999

31-DEC-2001

10-SEP-2002

23-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,603,817.00

CONSTRUCTIONCURRENT PHASE:

Project complete except for one last item being added by augmentation.  CDF has moved in.  On March
28, 2006 DOF has agreed to regrant augmentation funds to complete last change order.

Project Status

Fire line strainer installation was finished in November, 2005.  Water storage system to be completed in
spring.

Schedule

Project is on budget.Budget

21-AUG-1998

26-JUL-2001

18-JUL-2003

18-FEB-2003

14-MAY-1999

01-MAY-2002

10-SEP-2003

25-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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There are no other significant project issues at this time.Other information
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HARTS MILL

FORESTRY
JUDY HAAVISTO

HARTS MILL FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106091

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0157/2003

Budget Item

3540-301-0001(12)
3540-301-0001(10)
3540-301-0001(10)
3540-301-0001
3540-301-0660(5)
3540-301-0660(3.1)
3540-301-0660(1.7)

Appropriation($)

      46,000.00 
      70,000.00 

      22,000.00 
   1,323,000.00 
     602,000.00 
     639,000.00 

Document

99186A
01124A
01124A
40072A
30041B
06114BPMB

Transferred($)

      46,000.00 
      70,000.00 

(         87.73)
      22,000.00 
      12,000.00 

   2,196,261.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      46,000.00 
      92,000.00 

   2,564,000.00 

            .00 
      46,000.00 
      91,912.27 

   2,208,261.00 

            .00 
      45,943.07 

     104,676.96 
      36,190.00 

Project    2,702,000.00    2,346,173.27      186,810.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

17-FEB-2001

18-MAY-2001

14-MAR-2000

16-FEB-2001

17-MAY-2001

20-MAY-2002

01-NOV-1999

27-AUG-2001

10-OCT-2005

10-APR-2006

10-AUG-2001

24-JUL-2005

03-MAR-2006

10-APR-2007

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,702,000.00

CONSTRUCTIONCURRENT PHASE:

Construction kick-off meeting held March 22, 2006.Project Status

Construction scheduled to begin on April 10, 2006.Schedule

Project bid under State's estimate.  Additional funds expended in working drawing phase to support job
while waiting for augmentations.

Budget

NoneOther information

14-OCT-1999

10-AUG-2001

19-JAN-2004

26-APR-2004

14-MAR-2000

28-OCT-2002

23-APR-2004

26-APR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HESPERIA

FORESTRY
RAFAT ALAFRANJI

HESPERIA FOREST FIRE STATION RELOCATION FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0667

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0162/1996
0324/1998
0324/1998
0106/2001
0106/2001
0106/2001

Budget Item

3540-301-0001(11)
3540-301-0001(18)
3540-301-0001(18)
3540-301-0660(5)
3540-301-0660(5)
3540-301-0660(5)

Appropriation($)

     379,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,653,000.00 

Document

96099A
98128A
99078A
30199B
20130B
30200B

Transferred($)

      65,000.00 
      49,000.00 
      65,000.00 
      33,000.00 

   1,430,950.00 
      20,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     379,000.00 
      49,000.00 
      98,000.00 

   1,653,000.00 

      65,000.00 
      49,000.00 
      98,000.00 

   1,450,950.00 

      63,959.39 
      48,072.83 
      61,439.11 

   1,489,478.67 

Project    2,179,000.00    1,662,950.00    1,662,950.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-1996

01-JUL-1998

10-FEB-1999

04-OCT-1999

22-JAN-2002

07-JUN-1997

15-NOV-1998

07-JUL-1999

01-DEC-1999

22-SEP-2002

16-JUL-1996

10-SEP-1998

19-MAY-1999

30-AUG-2001

14-DEC-2001

01-NOV-1997

09-APR-1999

15-MAY-2000

09-DEC-2001

12-AUG-2005

 100.00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,179,000.00

CONSTRUCTIONCURRENT PHASE:

Surety and the State finalized a settlement of liquidated damages for delay.  Addressing warranty and
stop notices issues before final payment. This Project will be deleted from the next report.

Project Status

Behind schedule - Completion date 8/12/05.  This Project will be deleted from the next report.Schedule

Proposed settlement above would require no augmentation.Budget

Other information

26-JUL-2001

30-AUG-2001

15-DEC-2001

26-DEC-2001

15-DEC-2001

15-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HOLLISTER, SAN BENITO COUNTY

FORESTRY
ROBERT OATES

HOLLISTER AIR ATTACK BASE RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106077

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
0052/2000
0038/2005
0157/2003
0038/2005
0157/2003
0038/2005

Budget Item

3540-301-0001(40)
3540-301-0001(39)
3540-301-0001(39)
3540-301-0001(2)
3540-301-0660 (6)
3540-495-reversion
3540-301-0660 (6)
3540-495-reversion

Appropriation($)

      85,000.00 
     300,000.00 

     269,000.00 
     400,000.00 
(    400,000.00)
   5,639,000.00 
(  5,639,000.00)

Document

99153A
00114A
00114A

Transferred($)

      85,000.00 
     300,000.00 
(      5,241.32)

            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      85,000.00 
     569,000.00 

            .00 
            .00 

      85,000.00 
     294,758.68 

            .00 
            .00 

      98,745.68 
     281,013.00 

            .00 
            .00 

Project      654,000.00      379,758.68      379,758.68 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

15-JUN-2004

30-JUN-2000

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-DEC-2005

26-JUL-2005

13-FEB-2006

15-JUL-2006

23-APR-2007

30-JUL-2007

30-MAY-2006

14-JUL-2006

20-APR-2007

27-JUL-2007

31-DEC-2008

  25.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $14,680,000.00

PRELIMINARY PLANSCURRENT PHASE:

Discussions with the City of Hollister pending with new City Manager and airport manager.Project Status

Preliminary Plans partially completed.   Draft lease language submitted to City of Hollister for review.
CDF working to get meeting with City and Airport Authority in Feb '06.

Schedule

New appropriation in '05/06 from General Funds.  Waiting for meeting with City & Airport before
proceeding further with design.

Budget

 FAA has problems with proposed location of AAB.Other information

26-JUL-2005

15-OCT-2005

10-JUL-2006

23-APR-2007

30-JUL-2007

01-APR-2006

09-JUN-2006

20-APR-2007

27-JUL-2007

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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INDEPENDENCE

FORESTRY
JUDY HAAVISTO

INDEPENDENCE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106103

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005
0038/2005
0157/2003

Budget Item

3540-301-0001(20)
3540-301-0001(15)
3540-301-0660(3.2)
3540-301-0660(8.5)
3540-301-0660(3.2)
3540-301-0660(3.2)
3540-301-0660(2.5)

Appropriation($)

      45,000.00 
     111,000.00 
      20,000.00 

   1,395,000.00 
   1,115,000.00 

     417,000.00 

Document

99148A
01137A
06091BPMB
30040B
06106BPMB
06152BPMB

Transferred($)

      45,000.00 
     111,000.00 
      20,000.00 
      12,000.00 

   2,726,000.00 
     282,567.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      45,000.00 

     131,000.00 
   2,927,000.00 

            .00 
      45,000.00 

     131,000.00 
   3,020,567.00 

            .00 
      46,004.36 

     128,288.38 
      23,769.95 

Project    3,103,000.00    3,196,567.00      198,062.69 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

02-JUL-1999

02-JUL-1999

06-NOV-2000

14-JAN-2000

14-JAN-2000

14-JAN-2000

05-NOV-2001

26-JUL-2000

20-AUG-2001

10-OCT-2005

13-MAR-2006

10-AUG-2001

24-JUL-2005

24-FEB-2006

13-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $3,083,000.00

CONSTRUCTIONCURRENT PHASE:

Next progress meeting scheduled for April 19, 2006.Project Status

Construction began March 13, 2006.Schedule

Construction augmentation was required and request has been approved.  Additional funds expended in
preliminary phase for printing for additional civil review.

Budget

NoneOther information

26-JUL-2000

11-AUG-2001

23-FEB-2004

31-MAY-2004

01-OCT-2001

11-OCT-2002

28-MAY-2004

31-MAY-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MANTON

FORESTRY
WILLIAM GREENLEAF

MANTON FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106093

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0208/2004
0208/2004
0208/2004

Budget Item

3540-301-0001(14)
3540-301-0001(12)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(6)
3540-301-0660(1.8)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)

Appropriation($)

      44,000.00 
      83,000.00 

   1,364,000.00 

      12,000.00 
     333,000.00 
     720,000.00 

     210,000.00 

Document

99188A
01118A
05071BPMB
05071BPMB
30119B
05071BPMBA
05071BPMBAA
05071BPMBAA
06145BPMB

Transferred($)

      44,000.00 
      83,000.00 

   1,364,000.00 
(     12,000.00)
      12,000.00 

     333,000.00 
     720,000.00 
(    346,471.00)
     210,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      44,000.00 
      83,000.00 

   2,639,000.00 

            .00 
      44,000.00 
      83,000.00 

   2,280,529.00 

            .00 
      45,388.00 
      59,558.90 

   2,072,625.89 

Project    2,766,000.00    2,407,529.00    2,177,572.79 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

01-AUG-2000

18-FEB-2001

21-MAY-2001

10-MAR-2000

18-JAN-2001

18-MAY-2001

17-MAY-2002

26-JUL-2000

26-JUL-2001

01-OCT-2004

20-JAN-2005

15-APR-2001

25-APR-2003

20-JAN-2005

13-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,556,000.00

CONSTRUCTIONCURRENT PHASE:

Project completed and accepted March 13, 2006. Minor punch list items being completed during warranty
period. As-built drawing at architects for incorporation onto vellums. O&M manuals used for training and
being distributed. Project close out documents being prepared.

Project Status

Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time. This project will be deleted from the next report.Other information

26-JUL-2000

15-JUL-2001

15-APR-2003

19-SEP-2003

15-APR-2001

15-FEB-2002

18-SEP-2003

17-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WILLITS, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

MENDOCINO RANGER UNIT HEADQUARTERS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106160

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0208/2004
0050/1999
0050/1999
0003/2002

Budget Item

3540-301-0001(9)
3540-301-0001(3)
3540-301-0001(9)
3540-301-0001(9)
3540-301-0660(7)

Appropriation($)

      80,000.00 
   1,000,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

Document

05075APMB

99157A
00068A

Transferred($)

      80,000.00 
            .00 

     100,000.00 
      97,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,080,000.00 
     100,000.00 
      97,000.00 

   1,771,000.00 

      80,000.00 
     100,000.00 
      97,000.00 

            .00 

      13,820.00 
     102,899.55 
      92,122.02 

            .00 

Project    3,048,000.00      277,000.00      208,841.57 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2004

02-JUL-1999

20-DEC-1999

02-JUN-2000

03-OCT-2000

16-OCT-2005

14-DEC-1999

01-JUN-2000

02-OCT-2000

02-OCT-2001

15-JUL-2004

08-JUL-1999

12-MAY-2000

01-JUN-2006

30-NOV-2006

16-JUN-2006

11-MAY-2000

01-JUN-2006

15-SEP-2006

30-DEC-2007

  10.00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $3,048,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

REBID of project is scheduled for September of 2006. New Construction funding from Lease Revenue
Bonds. Construction documents need to be updated and prepared for bidding.  Due diligence documents
to be completed during Acquisition Phase.  Acquisition or exchange of property is to be negotiated with
the fee owner, the University of California Board of Regents. 
On again, off again exchange is back on again. DGS/RESS indicated that that the exchange transaction
is basically in the hands of the DGS Deputy Director.

Note: Essentially there has been no change in the status of the project in the last (3) months.

Project Status

Request to proceed to rebid will be presented upon completion of due diligence and acquisition or
exchange.  Anticipate completion of acquisition or exchange in June of 2006.

Schedule

 Augmentation request to CDF for inclusion in the 05/06 Budget.Budget

NEXT ACTION NEEDED:  Completion of due diligence and acquisition or exchange. Have been advised
by DOF to hold off requesting funds for the rebid of the project until the acquisition or exchange of
property is assured.

Other information

13-OCT-2000

15-DEC-2002

15-APR-2003

13-FEB-2001

15-MAR-2003

15-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 75

NEVADA CITY, NEVADA COUNTY

FORESTRY
MARY WHALEN

NEVADA CITY FFS-REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120301

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

3540-301-0660(4)
3540-301-0660(4)
3540-301-0660(4)

Appropriation($)

     600,000.00 
     493,000.00 

   7,981,000.00 

Document

06080BPMB

Transferred($)

     600,000.00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     600,000.00 
     493,000.00 

   7,981,000.00 

            .00 
     600,000.00 

            .00 
            .00 

            .00 
     110,029.77 

            .00 
            .00 

Project    9,074,000.00      600,000.00      110,029.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2005

11-SEP-2006

17-SEP-2007

18-FEB-2008

08-SEP-2006

14-SEP-2007

14-FEB-2008

18-AUG-2009

01-AUG-2005

29-SEP-2006

29-FEB-2008

30-JUN-2008

29-SEP-2006

29-FEB-2008

30-JUN-2008

31-DEC-2009

    .00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $9,074,000.00

PRELIMINARY PLANSCURRENT PHASE:

Survey complete and preliminary site plan due mid-April. The environmental document preparation is
underway. The due diligence research for this project is encountering several complicated issues.

Project Status

Project has been held up 4 months by the delay caused by the fund transfer process.Schedule

Within budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 76

NIPOMO

FORESTRY
KENT PIVONKA

NIPOMO FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106164

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0039/2005
0039/2005
0050/1999
106/2001
0379/2002
0157/2003
0039/2005
0039/2005

Budget Item

3540-301-0660(12)
3540-301-0660 (3.5)
3540-495-reversion
3540-301-0001(31)
3540-301-0001(22)
3540-301-0660(12)
3540-301-0660 (3.2)
3540-301-0660 (3.5)
3540-495-reversion

Appropriation($)

     175,000.00 
     275,000.00 
(    175,000.00)
     100,000.00 
     139,000.00 

   1,777,000.00 
     446,000.00 

   2,649,000.00 
(  2,211,000.00)

Document

99178A
01138A
30070B

Transferred($)

            .00 
            .00 
            .00 

     100,000.00 
     139,000.00 
      12,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     275,000.00 
     100,000.00 
     139,000.00 

   2,661,000.00 

            .00 
     100,000.00 
     139,000.00 
      12,000.00 

      24,738.09 
      86,876.61 

     120,958.97 
      18,426.33 

Project    3,175,000.00      251,000.00      251,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2001

04-OCT-1999

01-AUG-2000

22-JAN-2001

22-MAY-2001

09-FEB-2002

17-APR-2000

19-JAN-2001

21-MAY-2001

22-MAY-2002

27-JUL-2001

15-JAN-2002

10-JUL-2006

21-FEB-2007

10-AUG-2001

05-AUG-2005

11-DEC-2006

07-APR-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $3,225,000.00

WORKING DRAWINGSCURRENT PHASE:

24Apr06 - Owners of the property have rejected State's latest purchase offer.  CDF to continue leasing
property.

Project Status

Schedule

Budget

24Apr06 - CDF have decided to go from L/R Bond to General Appropriation funding in FY 06/07 Budget.Other information

09-SEP-2005

26-JUL-2001

14-JAN-2002

14-MAR-2003

16-JUN-2003

24-FEB-2006

01-OCT-2001

28-AUG-2002

15-JUN-2003

16-SEP-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 77

OWENS VALLEY

FORESTRY
MARY WHALEN

OWENS VALLEY CONSERVATION CAMP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107760

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0106/2001
0208/2004
0038/2005
0038/2005
0038/2005
0208/2004

Budget Item

3540-301-0001(30)
3540-301-0001(30)
3540-301-0001(30)
3540-301-0660(7)
3540-301-00001(7)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(.5)
3540-301-0001(7)

Appropriation($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
   1,511,000.00 

   1,844,000.00 

Document

00129A
01072A
20161A
20180B
06100APMB
06005APMB
06043APMB
06100APMBA

Transferred($)

     138,000.00 
     126,000.00 
      10,000.00 
      11,400.00 

   1,766,034.00 
      22,000.00 
      22,000.00 

   1,467,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     138,000.00 
     136,000.00 

   5,132,434.00 

            .00 
     138,000.00 
     136,000.00 

   3,288,434.00 

            .00 
     137,758.17 
     136,249.36 
      30,510.87 

Project    5,406,434.00    3,562,434.00      304,518.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2000

09-JUN-2001

01-SEP-2002

01-DEC-2002

08-JUN-2001

30-AUG-2002

30-NOV-2002

01-AUG-2003

02-AUG-2000

09-JUN-2001

01-OCT-2005

24-FEB-2006

08-JUN-2001

31-OCT-2003

01-FEB-2006

24-OCT-2006

    .00%

 100.00%

 100.00%

 100.00%

  10.00%

Current Comments

 $3,640,400.00

CONSTRUCTIONCURRENT PHASE:

Pre-construction meeting was held on February 9th. Contractor will start site move-in on February 24th.
Submittals and shop drawings are being reviewed. SWPPP is being filed and the well drilling contractor
is applying for the county permit.

Project Status

Project is on schedule.Schedule

Project is within current appropriation.Budget

Other information

02-AUG-2000

09-JUN-2001

14-JUL-2004

22-NOV-2004

08-JUN-2001

31-OCT-2003

17-NOV-2004

29-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 78

HOLLISTER

FORESTRY
WILLIAM GREENLEAF

PACHECO FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103292

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0157/2003
0157/2003
0038/2005

Budget Item

3540-301-0660(1.4)
3540-301-0001(7)
3540-301-0001(7)
3540-301-0660(2)
3540-301-reversion
3540-301-0660(1.6)
3540-301-reversion
3540-301-0660(1.4)

Appropriation($)

     175,000.00 
      66,000.00 
      65,000.00 

   1,265,000.00 
(  1,247,000.00)
     591,000.00 
(    591,000.00)
   2,252,000.00 

Document

06066BPMB
98139A
99045A
20181B

Transferred($)

      25,000.00 
      66,000.00 
      65,000.00 
      18,000.00 

            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      66,000.00 
      65,000.00 

   2,270,000.00 

      25,000.00 
      66,000.00 
      65,000.00 
      18,000.00 

         638.20 
      71,102.22 
      61,767.92 
      25,929.25 

Project    2,576,000.00      174,000.00      159,437.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

01-AUG-2005

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

12-SEP-2005

10-SEP-1998

21-FEB-2002

14-APR-2006

15-AUG-2006

14-APR-2006

08-APR-1999

14-APR-2006

28-JUL-2006

14-AUG-2007

 100.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,576,000.00

BID PERIODCURRENT PHASE:

The new lease for bonding has been executed.  PSB finalizing addendum to working drawings
construction documents and PMB is preparing final bid documents. PMB requesting DOF permission to
proceed to bid with deductive alternates. Preliminary Plan phase expenses exceeded appropriation.
Construction expenditures for leasing and due diligence. Leasing charges to be redirected to
Study/Aquisition phase.

Project Status

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-2005

10-SEP-1998

21-FEB-2002

30-NOV-2005

30-MAR-2006

01-AUG-2005

08-APR-1999

15-JUL-2002

30-MAR-2006

29-MAR-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 79

O'NEALS

FORESTRY
MARY WHALEN

RANCHERIA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106169

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(35)
3540-301-0001(30)
3540-301-0660(3.55)
3540-301-0660(16)
3540-301-0660(3.55)

Appropriation($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

   3,260,000.00 

Document

99182A
01121A
06088BPMB
30094B

Transferred($)

     102,000.00 
     111,000.00 
      29,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     102,000.00 
     140,000.00 

   3,272,000.00 

            .00 
     102,000.00 
     140,000.00 
      12,000.00 

            .00 
     101,476.67 
     115,326.52 
      11,915.00 

Project    3,514,000.00      254,000.00      228,718.19 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

13-MAR-2000

03-SEP-2000

04-JAN-2001

10-MAR-2000

02-SEP-2000

03-JAN-2001

04-JAN-2002

26-JUL-2000

29-APR-2002

16-SEP-2005

31-MAY-2006

10-AUG-2001

20-MAY-2005

30-MAY-2006

31-MAY-2007

    .00%

 100.00%

 100.00%

  60.00%

    .00%

Current Comments

 $3,485,000.00

BID PERIODCURRENT PHASE:

This project will re-bid on March 30th. If it bids sucessfully the award should be complete by May 30th.Project Status

The project has been delayed four months while we re-bid the project.Schedule

Project is within budget.Budget

NoneOther information

26-JUL-2000

29-APR-2002

01-AUG-2002

01-JAN-2003

01-OCT-2001

15-MAY-2002

01-DEC-2002

01-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 80

RAYMOND

FORESTRY
MARY WHALEN

RAYMOND FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106081

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005

Budget Item

3540-301-0001(45)
3540-301-0001(45)
3540-301-0660(19)
3540-301-0660(19)
3540-301-0660(3.85)

Appropriation($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

   3,071,000.00 

Document

20215A
99163A
30054B
40028B

Transferred($)

      30,000.00 
      70,000.00 

     198,000.00 
     175,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     100,000.00 
     198,000.00 
     175,000.00 

   3,071,000.00 

     100,000.00 
     198,000.00 
     175,000.00 

            .00 

      99,912.21 
     193,757.82 
     165,331.21 
       2,442.00 

Project    3,544,000.00      473,000.00      461,443.24 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

14-OCT-2002

21-APR-2003

20-SEP-2003

02-FEB-2004

30-JUN-2000

07-MAR-2003

19-SEP-2003

01-FEB-2004

24-DEC-2004

03-AUG-1999

20-NOV-2002

08-DEC-2003

16-SEP-2005

09-MAY-2006

30-JUL-2002

12-SEP-2003

27-MAY-2005

08-MAY-2006

09-MAY-2007

 100.00%

 100.00%

 100.00%

  75.00%

    .00%

Current Comments

 $3,544,000.00

BID PERIODCURRENT PHASE:

Project bid on February 8th and received 4 bids. We have started the award process and expect
construction to begin in early May.

Project Status

Project has been delayed by the re-bid by three months.Schedule

Project is within budget.Budget

NoneOther information

01-JUL-2000

20-NOV-2002

02-FEB-2004

30-JUN-2001

04-APR-2003

02-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 81

SAN LUIS OBISPO

FORESTRY
KENT PIVONKA

SAN LUIS OBISPO RANGER UNIT HEADQUARTERS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106161

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0052/2000
0106/2001
0038/2005

Budget Item

3540-301-0001(21)
3540-301-0001(19)
3540-301-0660(4)
3540-301-0660 (3.25

Appropriation($)

     570,000.00 
     614,000.00 
      15,000.00 

  10,288,000.00 

Document

99147A
00124A
30148B

Transferred($)

     570,000.00 
     614,000.00 
      15,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     570,000.00 
     629,000.00 

  10,288,000.00 

            .00 
     570,000.00 
     629,000.00 

            .00 

            .00 
     566,783.20 
     624,716.80 
       7,500.00 

Project   11,487,000.00    1,199,000.00    1,199,000.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-1999

15-JUL-2000

23-JUL-2001

16-OCT-2001

17-JAN-2000

27-APR-2001

15-OCT-2001

21-JUL-2003

02-JUL-1999

15-SEP-2000

02-MAY-2006

11-SEP-2006

19-MAY-2000

07-AUG-2003

14-AUG-2006

03-JUL-2008

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $11,487,000.00

WORKING DRAWINGSCURRENT PHASE:

06Apr06 - Project requires executed Transfer and Control Document with University of California - San
Luis Obispo in order to proceed to bid.  Negotiations are ongoing.

Project Status

Schedule

Budget

Other information

14-FEB-2003

30-MAR-2003

02-JUL-2003

30-MAR-2003

01-JUN-2003

02-JUL-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 82

ESCONDIDO

FORESTRY
MARY WHALEN

SAN MARCOS FFS - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111339

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0106/2001
0038/2005
0038/2005

Budget Item

3540-301-0001(18.5)
3540-301-0001(18.5)
3540-301-0660(9)
3540-301-0660(9)
3540-301-0001(18.5)
3540-301-0660(3.35)
3540-495-reversion

Appropriation($)

     533,780.00 

     207,000.00 
     153,000.00 

   1,755,000.00 
   2,573,000.00 
(  1,755,000.00)

Document

01143A
30007A
30089B
40016B

Transferred($)

      46,000.00 
     487,780.00 
     207,000.00 
     153,000.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     533,780.00 
     207,000.00 
     153,000.00 

   2,573,000.00 

     533,780.00 
     207,000.00 
     153,000.00 

            .00 

     535,886.97 
     176,766.20 
     177,626.83 
       3,500.00 

Project    3,466,780.00      893,780.00      893,780.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

15-AUG-2002

15-AUG-2003

27-JUL-2004

24-DEC-2004

30-JUN-2002

15-JUL-2003

15-JUL-2004

23-DEC-2004

07-JAN-2006

27-AUG-2001

25-AUG-2002

02-DEC-2004

31-MAR-2006

27-JUN-2006

24-SEP-2002

30-NOV-2004

17-MAR-2006

26-JUN-2006

27-JUN-2007

 100.00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $3,466,780.00

BID PERIODCURRENT PHASE:

Project is out to bid. PSB is still waiting for approval of revised plansfrom the City of Escondido.
Additional costs will be handled as recognized deficit. Plan to issue approved drawings by addenda.

Project Status

Project advertised to bid in March and will award by the end of May.Schedule

Updated Construction funding in '05 Budget approved at Sept 9, 05 PWB.  Sewer extension requested
by City not in budget, but is estimated as $30,000, to be included as recognized deficit.  PSB has
incurred substantial extra costs for design of sewer.

Budget

Preparing revised estimate based on new updated unit costs for possible inclusion in February Finance
Letter.  If bids unsuccessful, then funds will be included in '06/07 Budget.

Other information

21-SEP-2005

16-JAN-2006

13-JAN-2006

17-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 83

SAND CREEK

FORESTRY
JUDY HAAVISTO

SAND CREEK FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106106

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0157/2003
0157/2003

Budget Item

3540-301-0001(34)
3540-301-0001(28)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(15)
3540-301-0660(4.5)
3540-301-0660(4.5)
3540-301-0660(4.5)

Appropriation($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 

Document

99181A
01131A
05004BPMB
05156BPMB
30042B
05004BBPMB
05080BPMB
05080BPMB

Transferred($)

      55,000.00 
      86,000.00 

   1,326,000.00 
      71,000.00 
      12,000.00 

     423,000.00 
     113,581.00 
(     12,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      55,000.00 
      86,000.00 

   1,945,581.00 

            .00 
      55,000.00 
      86,000.00 

   1,933,581.00 

            .00 
      54,867.58 
      93,495.93 

   1,735,250.07 

Project    2,086,581.00    2,074,581.00    1,883,613.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

14-APR-2000

21-JAN-2001

21-MAY-2001

22-MAY-2002

01-NOV-1999

27-AUG-2001

26-MAY-2004

30-SEP-2004

10-AUG-2001

14-MAY-2004

24-SEP-2004

23-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $2,086,581.00

CONSTRUCTIONCURRENT PHASE:

Contractor starting to work on O&M manuals.  Perimeter fence to be constructed by CDF with balance of
funds.

Project Status

Contractor submitted an updated recovery schedule to include 30 day punch list/repair period with a
completion date of May 23, 2006.

Schedule

Project on budget.  LD's will be paid from Contractor's retention.  Additional funds expended in working
drawing phase to support project while waiting for augmentations.

Budget

Thirteen Change Orders processed and approved.  Storage crates on site to store miscellaneous items
from existing station.

Other information

02-NOV-1999

10-AUG-2001

22-DEC-2003

22-MAR-2004

12-JUL-2001

28-OCT-2002

19-MAR-2004

22-MAR-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 84

MORGAN HILL

FORESTRY
WILLIAM GREENLEAF

SANTA CLARA RUH - REPLACE AUTOMOTIVE SHOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106082

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0106/2001
0038/2005
0379/2002
0038/2005

Budget Item

3540-301-0001(10)
3540-301-0001(8)
3540-301-0660(3)
3540-301-0660(4)
3540-301-0660(3)

Appropriation($)

      40,000.00 
     117,000.00 
      50,000.00 

   1,577,000.00 
   1,094,000.00 

Document

99183A
20139A
06086BPMB
30045B

Transferred($)

      40,000.00 
     117,000.00 
      50,000.00 
      12,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      40,000.00 

     167,000.00 
   2,671,000.00 

            .00 
      40,000.00 

     167,000.00 
      12,000.00 

            .00 
      43,181.30 

     113,267.34 
       4,192.00 

Project    2,878,000.00      219,000.00      160,640.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-AUG-1999

03-JUL-2000

11-DEC-2001

10-MAR-2000

26-JAN-2001

09-DEC-2002

02-OCT-2000

08-MAY-2002

30-MAY-2006

25-SEP-2006

04-JAN-2002

30-MAY-2006

25-SEP-2006

21-SEP-2007

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $2,878,000.00

WORKING DRAWINGSCURRENT PHASE:

PSB preparing the working drawing addendum and PMB is preparing final bid documents to re-bid the
project in May. Project bond area requires clarification between CDF and DGS. CDF obtaining city
encroachment permit. Preliminary Plan phase charges exceeded funding.

Project Status

Project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

07-MAY-2002

06-AUG-05

01-DEC-2005

01-DEC-2005

02-DEC-05

01-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 85

SONORA

FORESTRY
LARRY BROWN

SONORA FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106105

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(33)
3540-301-0660(14)
3540-301-0660(14)
3540-301-0660(4.5)EO
3540-301-0660(4.5)

Appropriation($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

Document

99180A
20273B
05094BPMB
05094BBBPMB
05094BBPMB

Transferred($)

      87,000.00 
     207,000.00 

   2,283,000.00 
     137,735.00 
     626,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,000.00 

     207,000.00 
   3,046,735.00 

            .00 
      87,539.00 

     197,277.46 
   1,917,906.91 

Project    3,340,735.00    3,340,735.00    2,202,723.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JUL-2000

01-NOV-1999

01-NOV-1999

02-JUL-2001

11-DEC-2001

15-MAY-2001

09-APR-2000

09-APR-2000

10-DEC-2001

09-DEC-2002

15-JUL-2000

30-SEP-2001

01-OCT-2002

01-SEP-2004

27-MAY-2005

15-MAY-2001

15-JUN-2002

23-DEC-2003

03-MAR-2005

19-JUN-2006

 100.00%

 100.00%

 100.00%

 100.00%

  75.00%

Current Comments

 $3,340,735.00

CONSTRUCTIONCURRENT PHASE:

Roofing and siding completed on Administration Building and Barracks Building.  Interior painting
underway.  Apparatus Building framing complete.

Project Status

Project is on schedule.Schedule

Project on budget.Budget

There are no unresolved issues at this time.Other information

30-SEP-2001

01-OCT-2002

30-OCT-2003

16-FEB-2004

15-JUN-2002

30-SEP-2003

30-DEC-2003

15-FEB-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 86

RIVERSIDE

FORESTRY
REGINALD EDEN

SOUTH OPERATIONS AREA HQ - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111389

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0106/2001
0106/2001
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0660(3.8)
3540-301-0001(23)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
2660-304-0042(20)
2660-304-0042(20)
3540-301-0660(13)
3540-301-0660(3.8)
3540-301-0890(1)

Appropriation($)

   2,120,000.00 
     803,000.00 

     500,000.00 
     607,000.00 
     869,400.00 

  15,331,000.00 
     335,000.00 

   1,709,000.00 

Document

01134A
30084A
30077B

30084A
30084A

Transferred($)

            .00 
     803,000.00 
     570,000.00 
     500,000.00 

            .00 
     869,400.00 
(    570,000.00)

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,120,000.00 
     803,000.00 

   1,107,000.00 
  18,244,400.00 

            .00 
     803,000.00 

   1,070,000.00 
     299,400.00 

            .00 
     633,083.60 
     789,926.53 

            .00 

Project   22,274,400.00    2,172,400.00    1,423,010.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

01-JUL-2002

01-JUL-2003

15-SEP-2003

15-APR-2002

01-JUN-2003

01-SEP-2003

01-APR-2005

01-AUG-2004

01-SEP-2001

01-DEC-2002

02-MAR-2007

16-JUN-2008

01-JUL-2006

08-NOV-2002

01-MAR-2008

15-JUN-2007

31-DEC-2009

    .00%

 100.00%

  50.00%

    .00%

    .00%

Current Comments

 $30,523,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project has been put on "Hold" by Finance & CDF. CDF COBCP for 06/07 includes request for additional
buildings and expanded square footage for other buildings.  COBCP funding tied to the acquisition of a
new site.

Project Status

Worst case option "Relocate to New Site". Estimate December 2009 for construction completion.Schedule

Most construction funds to be reverted. Working Drawing/Construction Funding request to complete the
project included in the 06/07 Budget.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 87

SPRINGVILLE

FORESTRY
LELAND ROBERTS

SPRINGVILLE FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106079

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(44)
3540-301-0001(44)
3540-301-0660(18)
3540-301-0660(18)
3540-301-0660(3.8)
3540-301-0660(3.8)
3540-301-0660(18)
3540-301-0660(EO)
3540-495-reversion

Appropriation($)

     200,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 

   2,342,000.00 
     332,600.00 

(  2,342,000.00)

Document

20219A
99162A
30055B
40002B
06110BPMB
06124BPMB

Transferred($)

      70,000.00 
      85,000.00 

     210,000.00 
     188,000.00 

   3,299,000.00 
     332,600.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     200,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     155,000.00 
     210,000.00 
     188,000.00 

   3,631,600.00 

     154,585.70 
     208,462.68 
     183,294.04 
      11,298.74 

Project    4,229,600.00    4,184,600.00      557,641.16 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

01-JUL-2002

16-JUN-2003

15-NOV-2003

01-MAR-2004

30-JUN-2000

28-FEB-2003

14-NOV-2003

28-FEB-2004

01-JUL-2005

03-AUG-1999

30-OCT-2002

26-JUN-2003

12-OCT-2005

17-FEB-2006

30-JUN-2001

17-JUN-2003

15-JUN-2005

15-FEB-2006

12-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $4,184,600.00

CONSTRUCTIONCURRENT PHASE:

Contract awarded to JTS Construction. Kick-off meeting held. Trailer is on site, site fencing erected clear
and grub, and grading under way.

Project Status

Contract start date is 3/13/2006, completion 3/12/2007.Schedule

Budget

Kit fox survey completed, no traces discovered. Report filed with USF&G, site work commenced within
prescribed time frames.

Other information

30-OCT-2002 25-APR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 88

CUPERTINO

FORESTRY
WILLIAM GREENLEAF

STEVENS CREEK FOREST FIRE STATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102763

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0038/2005
0038/2005
0324/1998
0324/1998
0106/2001
0106/2001
0038/2005
0038/2005

Budget Item

3540-301-0660(0.7)
3540-301-0660 (0.7)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660 (0.7)
3540-495-reversion

Appropriation($)

      25,000.00 
     150,000.00 
      59,000.00 
      64,000.00 
      34,000.00 

   1,720,000.00 
   2,675,000.00 
(  1,702,000.00)

Document

06065BPMB

98127A
99044A
30164B
20182B

Transferred($)

      25,000.00 
            .00 

      59,000.00 
      64,000.00 
      34,000.00 
      18,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     175,000.00 
      59,000.00 
      98,000.00 

   2,693,000.00 

      25,000.00 
      59,000.00 
      98,000.00 
      18,000.00 

       1,638.00 
      58,057.90 
      97,408.70 
      31,835.05 

Project    3,025,000.00      200,000.00      188,939.65 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

11-FEB-1999

12-JUL-1999

09-DEC-1999

31-DEC-1998

11-JUL-1999

04-OCT-1999

19-NOV-2000

15-SEP-2005

01-JUL-1998

30-JUN-2003

12-JUN-2006

01-NOV-2006

30-JUN-2006

31-DEC-1998

12-JUN-2006

02-OCT-2006

31-OCT-2007

  99.00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $3,025,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

County Water District, the lessor, will sign a new lease required for bonding when a new septic system
and containment berm at fuel tank are incorporated into the construction documents. Septic perc test is
scheduled in April. PSB earlier recommended sewage storage tanks since a new septic system will
require several code variances in the permit process. Construction funding transferred has been
exceeded due to lessor's extended lease negotiations and requirements.

Project Status

Project is on current schedule.Schedule

Project is within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-05

01-SEP-2005

01-JUL-2002

01-DEC-2005

01-SEP-05

30-DEC-2005

02-SEP-2002

01-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 89

SWEETWATER

FORESTRY
WILLIAM GREENLEAF

SWEETWATER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106068

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0050/1999
0379/2002
0379/2002
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001(5)
3540-301-0001(5)
3540-301-0001(5)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(2)
3540-301-0660(7)
3540-301-0660(3.8)
3540-301-reversion

Appropriation($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 
     326,660.00 

   2,065,000.00 
   2,720,000.00 
(  2,065,000.00)

Document

01093A
20240A
99173A
30080B
40017B
06150BPMB

Transferred($)

      24,000.00 
      63,000.00 
      85,000.00 

     226,000.00 
     171,000.00 
     326,660.00 

            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     172,000.00 
     226,000.00 
     171,000.00 

   3,046,660.00 

     172,000.00 
     226,000.00 
     171,000.00 
     326,660.00 

     174,339.77 
     227,315.33 
     157,703.64 
      35,957.07 

Project    3,615,660.00      895,660.00      595,315.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

11-NOV-2002

31-MAY-2003

03-NOV-2003

15-FEB-2004

30-JUN-2000

15-APR-2003

29-OCT-2003

06-FEB-2004

05-JAN-2005

03-AUG-1999

11-NOV-2002

15-OCT-2003

01-NOV-2005

20-MAR-2006

30-SEP-2002

15-AUG-2003

31-OCT-2005

03-FEB-2006

16-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $3,615,660.00

CONSTRUCTIONCURRENT PHASE:

Construction notice to proceed was March 20, 2006. Contractor mobilizing and preparing submittals.
Study/Acquisition phase expended additional legal fees above appropriation to secure title and due
diligence due to the extended period of time. Preliminary Plan phase charges exceeded funding.

Project Status

The project is on current schedule.Schedule

Project within current budget.Budget

There are no other significant project issues at this time.Other information

01-JUL-1999

31-MAY-2003

02-JAN-2006

30-JUN-2002

02-JAN-2006

02-JAN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 90

TWAIN HARTE, TUOLUMNE CO.

FORESTRY
MARY WHALEN

TWAIN HARTE FFS - NEW CONSTRUCTION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116428

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0038/2005
0039/2005
0039/2005

Budget Item

3540-301-0660(7)
3540-301-0660(3.75)
3540-301-0660(3.75)
3540-301-0660(3.75)

Appropriation($)

     292,000.00 
     236,000.00 
     236,000.00 

   3,298,000.00 

Document

40022B
06089BPMB

Transferred($)

     292,000.00 
     236,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     292,000.00 
     472,000.00 

   3,298,000.00 

            .00 
     292,000.00 
     236,000.00 

            .00 

            .00 
     292,000.00 
      27,811.56 

            .00 

Project    4,062,000.00      528,000.00      319,811.56 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-OCT-2003

15-OCT-2003

18-OCT-2004

29-AUG-2005

30-JAN-2006

19-JUL-2004

15-OCT-2004

25-AUG-2005

23-JAN-2006

30-JAN-2007

08-OCT-2003

21-MAR-2006

01-JAN-2007

02-MAY-2007

09-DEC-2005

01-JAN-2007

01-MAY-2007

02-MAY-2008

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $3,826,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawing funds transferred in March and PSB is continuing with the design.Project Status

Project is delayed due to fund transfer delay.Schedule

Project is within budget.Budget

Project no longer includes an acquisition phase.Other information

15-OCT-03

18-OCT-04

29-AUG-05

30-JAN-06

15-OCT-04

25-AUG-05

23-JAN-06

30-JAN-07

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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UKIAH

FORESTRY
WILLIAM GREENLEAF

UKIAH AIR ATTACK BASE REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0741

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0038/2005
0038/2005
0050/1999
0050/1999
0038/2005
0050/1999
0050/1999
0038/2005
0038/2005

Budget Item

3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0001(6)
3540-301-0660(1)
3540-301-0660 (1)
3540-301-0001(4)
3540-301-0001(4)
3540-301-0660 (1)
3540-301-0001(4)
3540-301-expired
3540-301-0660 (1)
3540-301-0660 (1)

Appropriation($)

     528,000.00 

     142,000.00 
     317,395.00 
     163,000.00 
(    251,112.00)

     151,888.00 
     394,000.00 
(    394,000.00)
     464,000.00 

   8,413,000.00 

Document

01021A
01021A
01021A
01021A
01021A
98141A
06116BPMB

99158A
99158A

Transferred($)

     528,000.00 
(    339,276.57)
(    183,998.43)
     183,998.43 
(    135,118.43)
     142,000.00 
     317,395.00 

            .00 
     252,000.00 

(        887.76)
            .00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,150,395.00 
(     99,224.00)
     464,000.00 

   8,413,000.00 

     513,000.00 
     251,112.24 

            .00 
            .00 

     323,215.90 
     110,348.20 

            .00 
            .00 

Project    9,928,171.00      764,112.24      433,564.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-SEP-1998

01-NOV-1999

16-MAY-2000

16-NOV-2000

07-MAR-2001

01-JUL-1999

15-MAY-2000

15-NOV-2000

05-MAR-2001

08-MAR-2002

15-JUL-2005

15-JUL-2005

26-OCT-2007

05-JAN-2009

19-JUN-2009

26-OCT-2007

26-OCT-2007

05-JAN-2009

19-JUN-2009

09-JUL-2010

  25.00%

  25.00%

    .00%

    .00%

    .00%

Current Comments

 $9,956,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Preliminary plans have been updated per CDF comments. CEQA prepared to formally start EIR process.
PMB scheduling meetings with Ukiah city council and planning commission. Lease extension on existing
facility has been executed and new lease required for bonding will be negotiated with the city.

Project Status

01-JUL-2005

01-JUN-2006

01-JAN-2007

01-NOV-2007

01-JAN-2008

30-JUN-2006

29-DEC-2006

31-DEC-2007

01-JAN-2008

31-DEC-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project is on current schedule.Schedule

Project is on budget.Budget

There are no other significant project issues at this time.Other information
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UKIAH, MENDOCINO COUNTY

FORESTRY
REGINALD EDEN

UKIAH FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106067

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0379/2002
0208/2004
0379/2002
0379/2002
0208/2004
0208/2004

Budget Item

3540-301-0001(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(1)
3540-301-0660(1)
3540-301-0660(0.5)
3540-301-0660(0.5)

Appropriation($)

     140,000.00 
     175,000.00 
      18,000.00 

   2,896,000.00 

     533,000.00 

Document

99190A
30081B

05158BPMB
05158BPMB
05158BBPMB
05158BBPMB

Transferred($)

     140,000.00 
     175,000.00 

            .00 
   2,856,143.00 

      18,000.00 
     551,000.00 
(     18,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     140,000.00 
     193,000.00 

   3,429,000.00 

            .00 
     140,000.00 
     175,000.00 

   3,407,143.00 

            .00 
     129,501.81 
     150,250.27 

   1,874,108.80 

Project    3,762,000.00    3,722,143.00    2,153,860.88 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2000

15-JAN-2000

03-JUL-2000

06-NOV-2000

30-JUN-2000

30-JUN-2000

03-NOV-2000

05-NOV-2001

26-JUL-2001

15-NOV-2002

19-MAR-2005

12-JUL-2005

31-DEC-2001

18-MAR-2005

12-JUL-2005

15-OCT-2006

    .00%

 100.00%

 100.00%

 100.00%

  58.00%

Current Comments

 $3,722,143.00

CONSTRUCTIONCURRENT PHASE:

 Metal Roofing is well underway on the Apparatus, Office, Barracks and Dozer Shed. Metal Siding has
been received by the subcontractor but has not been started.
Underground Storm Drainage and Sewer have been started.

Project Status

Completion of Project may be delayed because of long drawn out discussions on Design Issues
surrounding the Metal Roofing and Siding. The weather has now become a major delay factor on the
project. Delays will be assessed and incorporated into the schedule as soon as the rains stop.

Schedule

Project within Budget.Budget

NEXT NEEDED ACTION:  Complete U/G utilities on site as weather permits. Other information

26-JUL-2001

15-JUL-2002

16-JUN-2003

15-NOV-2003

31-DEC-2001

15-APR-2003

16-OCT-2003

15-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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USONA

FORESTRY
MARY WHALEN

USONA FOREST FIRE STATION REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106166

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0050/1999
0379/2002
0038/2005
0039/2005

Budget Item

3540-301-0001(36)
3540-301-0660(17)
3540-301-0660(3.6)
3540-301-0660 (3.6)

Appropriation($)

     105,000.00 
     132,000.00 
      10,000.00 

   2,193,000.00 

Document

99150A
30056B
06123BPMB

Transferred($)

     105,000.00 
     132,000.00 
      10,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     105,000.00 
     142,000.00 

   2,193,000.00 

            .00 
     105,000.00 
     142,000.00 

            .00 

            .00 
     108,643.90 
     132,780.36 

            .00 

Project    2,440,000.00      247,000.00      241,424.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

26-JUL-2001

31-OCT-2002

03-OCT-2005

01-FEB-2007

15-OCT-2002

20-OCT-2004

01-FEB-2007

01-FEB-2008

    .00%

 100.00%

 100.00%

  20.00%

    .00%

Current Comments

 $2,430,000.00

BID PERIODCURRENT PHASE:

Project has been resubmitted to the Governor's Budget for an incremental appropriation based on
current cost information.

Project Status

Project will be delayed 8 to 10 months waiting for an additional appropriation.Schedule

Project is not within the current budget.Budget

Other information

26-JUL-2001

15-OCT-2002

10-NOV-2002

11-MAR-2003

31-DEC-2001

15-APR-2003

10-MAR-2003

10-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLECITO CONSERVATION CAMP

FORESTRY
KIM PETERS

VALLECITO CONSERVATION CAMP REPLACE TANKS, UTILITIES, BLDG.

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106110

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0052/2000
0052/2000
0052/2000
0379/2002
0038/2005
0038/2005
0379/2002
0003/2002
0039/2005
0038/2005

Budget Item

3540-301-0001(39)
3540-301-0001(39)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660
3540-301-0660(3.15)
3540-301-0660(3.15)
3540-301-0660(17.6)
3540-301-0660(9)
3540-301-0660 (3.15
3540-495-reversion

Appropriation($)

     123,000.00 

     130,000.00 

      27,000.00 
      10,000.00 

   2,925,140.00 
   1,104,000.00 
   1,510,000.00 
   3,446,000.00 
(  2,614,000.00)

Document

99165A
99165A
00118A
00118A
00118A
30079B
06094BPMB
06134BPMB

Transferred($)

     123,000.00 
(      1,575.50)

     130,000.00 
(     26,436.42)
(      1,080.00)
      27,000.00 
      10,000.00 

   2,925,140.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     123,000.00 
     167,000.00 

   6,371,140.00 

            .00 
     121,424.50 
     139,483.58 

   2,925,140.00 

            .00 
     121,424.50 
     168,090.11 
      12,071.21 

Project    6,661,140.00    3,186,048.08      301,585.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

21-JAN-2001

22-MAY-2001

17-APR-2000

20-JAN-2001

21-MAY-2001

23-MAY-2002

02-NOV-1999

01-AUG-2000

07-NOV-2005

20-MAR-2006

12-MAY-2000

15-JUL-2005

10-MAR-2006

30-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $3,706,908.00

CONSTRUCTIONCURRENT PHASE:

Pre-construction start up meeting to be held on site on March 9, 2006. Construction contract executed,
Notice to Proceed date as of March 20, 2006.

Project Status

Construction submittals and Mobilization in process.Schedule

Project WD/Bid and Construction Phase funding increased by Special Legislation [SBX3 4 (8), Ch3,
statute 2002] and FY 2002/2003 budget [AB425, 354-0301-0660 (17.6)].

Budget

Other information

01-AUG-2000

03-JUN-2003

16-SEP-2003

02-JUN-2003

15-SEP-2003

18-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VALLEY CENTER

FORESTRY
MARY WHALEN

VALLEY CENTER FOREST FIRE STATION RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106096

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0379/2002
0379/2002
0157/2003
0157/2003
0379/2003

Budget Item

3540-301-0001(24)
3540-301-0001(24)
3540-301-0001(19)
3540-301-0660(9.5)
3540-301-0660(9.5)
3540-301-0660(2.6) E
3540-301-0660(2.6)
3540-301-0660(9.5)

Appropriation($)

      49,000.00 

     117,000.00 
     135,790.00 
      32,132.00 
       6,000.00 

     490,000.00 
   1,483,000.00 

Document

99159A
99159A
01159A
05011BPMB
06061BPMB
06153BPMB
40133B
40134B

Transferred($)

      49,000.00 
(         93.65)

     117,000.00 
     135,790.00 
      32,132.00 
       6,000.00 

     490,000.00 
   1,483,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      49,000.00 

     117,000.00 
   2,146,922.00 

            .00 
      48,906.35 

     117,000.00 
   2,146,922.00 

            .00 
      48,906.35 

     117,654.63 
   2,146,008.85 

Project    2,312,922.00    2,312,828.35    2,312,569.83 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-OCT-1999

14-JUL-2001

14-JUL-2002

01-OCT-2002

10-MAR-2000

25-APR-2002

30-SEP-2002

01-AUG-2003

26-JUL-2001

28-SEP-2001

31-MAR-2004

08-SEP-2004

27-SEP-2001

30-DEC-2003

23-AUG-2004

31-AUG-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,139,000.00

CONSTRUCTIONCURRENT PHASE:

The project is complete. We are connected to the Valley Center Municipal Water District water system.Project Status

Due to an easement issue with the Valley Center Municipal Water District the project will probably be
extended 2 to 3 weeks.

Schedule

Project needs a 1.2% augmentation due to requirements of the Valley Center Municipal Water District.Budget

Other information

26-JUL-2001

03-SEP-2001

14-JUL-2002

01-OCT-2002

08-MAR-2002

27-AUG-2002

30-SEP-2002

01-AUG-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

FORESTRY
ROBERT BOBEN

VENTURA YOUTH CONSERVATION CAMP-CONST SHOP WAREHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106104

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0050/1999
0106/2001
0038/2005
0038/2005
0379/2002
0038/2005
0038/2005

Budget Item

3540-301-0001 (26)
3540-301-0001 (26)
3540-301-0001(20)
3540-301-0660(3.45)
3540-301-reversion
3540-301-0660(10)
3540-301-0660(3.45)
3540-301-reversion

Appropriation($)

      51,000.00 

     118,000.00 
      64,000.00 
      64,000.00 

   1,397,000.00 
   2,593,000.00 
(  1,397,000.00)

Document

99170A
99170A
01129A
06104BPMB

30175B

Transferred($)

      51,000.00 
(      3,871.54)

     118,000.00 
      64,000.00 

            .00 
      12,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      51,000.00 

     246,000.00 
   2,593,000.00 

            .00 
      47,128.46 

     182,000.00 
      12,000.00 

            .00 
      49,338.26 

     140,413.53 
      14,583.25 

Project    2,890,000.00      241,128.46      204,335.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-NOV-1999

01-AUG-2000

18-JAN-2001

22-MAY-2001

14-APR-2000

17-JAN-2001

21-MAY-2001

22-MAY-2002

02-NOV-1999

04-SEP-2001

19-JUN-2006

21-NOV-2006

08-AUG-2001

30-OCT-2005

20-NOV-2006

21-NOV-2007

    .00%

 100.00%

 100.00%

    .00%

    .00%

Current Comments

 $2,890,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are complete, front end specifications will need to be up-dated once a bid date can be
established, due diligence is pending TOJ of property, final drawings have been submitted and approved
by the State Fire Marshal,  Real-Estate Div. is working on documents to Transfer Jurisdiction of
Property from CDCR to CDF. (Documents should be completed with-in the next 30 days).

Project Status

Real Estate is currently working on the completion of the documents for the TOJ.
The paper work should be submitted to CDF by Mid-May.

Bid Date can not be set until TOJ documents have been completed.

Schedule

Reappropriation of funds has been completed new appropriation funds are $2,890,000.Budget

02-NOV-1999

04-SEP-2001

15-JUL-2002

11-NOV-2002

08-AUG-2001

18-FEB-2002

11-NOV-2002

22-JUL-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Additional project funds have been appropriated, Waiting for Real-Estate Div.to complete Documents for
TOJ of Property From CDCR to CDF,

Other information
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WARNER SPRINGS, CA 92086

FORESTRY
LELAND ROBERTS

WARNER SPRINGS FFS REPLACE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116354

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0208/2004
0157/2003
0157/2003
0038/2005
0038/2005

Budget Item

3540-301-0660(3.4)
3540-301-0660(3.6)
3540-301-0660(3)
3540-301-0660(3)
3540-301-0660(3.4)
3540-301-0660(3.4)

Appropriation($)

     245,000.00 
     175,000.00 
      15,000.00 

     227,000.00 
     166,000.00 

   2,772,000.00 

Document

06109BPMB

40043B
40120B

Transferred($)

      70,000.00 
            .00 

      15,000.00 
     227,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     420,000.00 
     242,000.00 
     166,000.00 

   2,772,000.00 

      70,000.00 
     242,000.00 

            .00 
            .00 

      32,537.53 
      85,848.54 

            .00 
            .00 

Project    3,600,000.00      312,000.00      118,386.07 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-AUG-2003

23-JUN-2003

23-JUN-2004

29-APR-2005

26-SEP-2005

13-JAN-2007

22-JUN-2004

28-APR-2005

25-SEP-2005

09-FEB-2007

17-AUG-2003

29-AUG-2005

11-SEP-2006

21-JUN-2007

26-SEP-2007

11-AUG-2006

08-SEP-2006

20-JUN-2007

25-SEP-2007

30-SEP-2008

  50.00%

  20.00%

    .00%

    .00%

    .00%

Current Comments

 $4,627,000.00

PRELIMINARY PLANSCURRENT PHASE:

15% PP site plan layout near completion. CEQA work almost complete. Acquisition effort is being
directed toward eliminating the current need for approval of land sale by all of the  twelve hundred or so
fractional owners.

Project Status

Schedule revised to show earliest PWB action expected for acquisition approval.Schedule

No change.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WEAVERVILLE

FORESTRY
ROBERT OATES

WEAVERVILLE FOREST FIRE STATION - RELOCATE FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106094

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0324/1998
0050/1999
0050/1999
106/2001
106/2001
106/2001
0376/2002
0208/2004

Budget Item

3540-301-0001(12)
3540-301-0001(12)
3540-301-0001(15)
3540-301-0001(15)
3540-301-0001
3540-301-0001
3540-301-0001
3540-301-0660(7)
3540-301-0660(3)

Appropriation($)

     110,000.00 
      98,000.00 
      53,000.00 

     146,000.00 

   1,971,000.00 
     581,000.00 

Document

01026A
98149A
99189A
99189A
01123A
01123A
01123A

Transferred($)

     110,000.00 
      98,000.00 
      53,000.00 
(        126.22)

     146,000.00 
      17,899.21 
(     17,899.21)

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     208,000.00 
      53,000.00 

     146,000.00 
   2,552,000.00 

     208,000.00 
      52,873.78 

     146,000.00 
            .00 

     196,605.03 
      52,839.38 

     134,906.12 
            .00 

Project    2,959,000.00      406,873.78      384,350.53 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1999

03-JUL-2000

01-JAN-2001

02-JUL-2001

05-NOV-2001

14-AUG-2005

29-DEC-2000

29-JUN-2001

02-NOV-2001

01-NOV-2002

03-AUG-1999

26-JUL-2001

15-SEP-2001

06-JUN-2005

07-JUL-2006

14-AUG-2005

14-SEP-2001

15-APR-2003

28-FEB-2006

13-JUL-2007

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $2,959,000.00

BID PERIODCURRENT PHASE:

 Project was informally re-bid in February 14, 2006.  Due to lack of availability of construction funds the
Contractor has agreed, by MOU with Contracts, to extend their bid to the next Fiscal Year budget.

Project Status

Construction phase of the project is currently scheduled to begin with the signing of the FY 06/07 budget.
Once the budget is signed the schedule for the project can be updated.

Schedule

This project is on budget. An increase in the construction appropriation was approved in the FY04/05
budget.  Due to the lack of availablility of construction funds for the project, the new construction
appropriation for FY06/07 will equal the as bid amount for the project.

Budget

Other information

26-JUL-2001

26-JUL-2001

15-SEP-2001

01-JUL-2004

02-AUG-2004

22-JAN-2002

22-JAN-2002

15-APR-2003

30-JUL-2004

01-AUG-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 101

 SACRAMENTO, BUTTERFIELD COMPLEX

FRANCHISE TAX BOARD
DONNA ALLEN

CENTRAL OFFICE, FIRE ALARM MOD

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111699

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
0106/2001
0106/2001
0106/2001

Budget Item

1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)
1730-301-0001(1)

Appropriation($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

Document

20056A
20200A
30120A
40113A

Transferred($)

      17,000.00 
      38,000.00 

     250,105.00 
     141,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      17,000.00 
      38,000.00 

     392,000.00 

            .00 
      16,857.00 
      19,373.99 

     311,506.30 

Project      447,000.00      447,000.00      347,737.29 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

24-AUG-2001

14-JAN-2002

14-JUN-2002

10-OCT-2002

11-JAN-2002

13-JUN-2002

08-AUG-2002

03-APR-2003

17-SEP-2001

19-APR-2002

04-NOV-2002

01-APR-2003

12-APR-2002

13-JUN-2002

09-JAN-2003

30-APR-2006

    .00%

 100.00%

 100.00%

 100.00%

  90.00%

Current Comments

 $447,000.00

CONSTRUCTIONCURRENT PHASE:

12/05  Punch list work is being worked on.
3/06  New system is in operation.  Minor punchlist work and testing remains.

Project Status

12/05: Project should complete in January 2006
03/06:  Project is scheduled for final walkthrough on April 26.

Schedule

6/04 Scope and budget change approved by PWB in May 04
09/04: No change
03/05: No change
06/05: No change
09/05: No change
12/05: No change
03/06:  No change

Budget

Project design by RESD/PSBOther information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
DONNA ALLEN

BUTTERFIELD STATE OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106617

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0328/1998
0038/2005
0328/1998

Budget Item

1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-802-0660EOC05
1760-802-0660
1760-801-0660
1760-801-0660
1760-801-0660
1760-801-0660
1730-001-0001(1)
1760-801-0660(EO)

Appropriation($)

   9,435,000.00 

   8,786,000.00 
 220,840,114.00 
   3,594,534.00 
   9,840,114.00 

     165,600.00 
   4,419,114.00 

Document

00264B
99292B
99292B
00264B
00264B
06118BPMB
06149BPMB
20211B
30029B
30029B
40004B
06083APMB

Transferred($)

   4,395,000.00 
  10,040,000.00 
(  5,000,000.00)
   8,786,000.00 
  23,369,000.00 
   3,594,534.00 
   9,840,114.00 
  36,735,000.00 

 134,239,000.00 
( 56,222,886.00)
  59,078,000.00 
     165,600.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   9,435,000.00 
   8,786,000.00 

 238,859,476.00 

            .00 
   9,435,000.00 
   8,786,000.00 

 210,798,362.00 

            .00 
   8,200,621.09 
   7,650,460.31 

 187,462,297.86 

Project  257,080,476.00  229,019,362.00  203,313,379.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1999

17-JUL-2000

29-DEC-2000

08-MAR-2001

05-JUL-2000

28-DEC-2000

22-MAR-2001

27-APR-2005

01-NOV-1999

08-SEP-2000

27-APR-2001

21-AUG-2001

05-JUL-2000

20-APR-2001

10-JUL-2001

30-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

  87.00%

Current Comments

 $220,840,114.00

CONSTRUCTIONCURRENT PHASE:

12/05 Move 5 is completed and the final two moves are scheduled for 1/13/06 and 2/17/06.  The punchlist
is approximately 70% completed.
3/06  Bid Package D is completely occupied.  Punchlist work is nearly complete but unfinished work
includes Security, Signage, Murals, Food service equipment, Electrical and Fire Alarm.  Bid Package E is
in the first phase.  Demolition is nearly complete.  New framing, electrical and mechanical work has
commenced.

Project Status

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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12/05  Bid Package E was sucessfully rebid and anticipate start of construction by end of January.  Bid
Package D punchlist should be complete by end of February 2006.
3/06  Bid Package D is finishing the  the outstanding work and negotiating the last of the change orders.
Bid Package E first phases are on schedule.

Schedule

12/05: The September augmentation became the December augmentation due to the rebid of Bid
Package E.
3/06: The Tenant Improvement estimates came in higher than anticipated.  Project team is requesting
augmentation.

Budget

First bond sale, covering bid packages A, B and C occurred in November 2003, in the amount of
$34,460,000.  
06/05: Second bond sale occurred on April 18, 2005.  Sale in the amount of $218,380,000

Other information
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SACRAMENTO

GENERAL SERVICES
MICHAEL MOORE

CAPITOL SECURITY PROJECT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114342

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
7XXX/2005
0379/2002
0157/2003
0038/2005
7XXX/2005
0282/1997
0050/1999
0379/2002
0157/2003
0208/2004
7XXX/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0001
1760-001-0666
1760-001-0666
1760-001-0066(1)
1760-001-0001
2720-031-001
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0660(1)
1760-001-0001

Appropriation($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

Document

30098A
40122A
05132APMB
30098A
40122A
05-005
05132APMB
98107A
00061A
30098A
40122A
05061APMB
05132APMB

Transferred($)

     292,998.00 
       2,236.00 
      30,870.00 

     157,002.00 
     300,000.00 
     219,000.00 
     135,832.00 

   1,065,795.70 
     110,000.00 

   1,873,000.00 
   1,697,764.00 
   4,365,000.00 
     763,298.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     326,104.00 
     811,834.00 

   9,874,857.70 

            .00 
     325,875.16 
     585,253.29 

   6,687,288.28 

Project   11,012,795.70   11,012,795.70    7,598,416.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2002

02-MAY-2003

04-JUL-2003

05-OCT-2003

01-MAY-2003

03-JUL-2003

04-OCT-2003

05-OCT-2004

01-SEP-2002

14-APR-2004

06-APR-2005

05-JUL-2005

13-APR-2004

05-APR-2005

04-JUL-2005

29-AUG-2006

    .00%

 100.00%

 100.00%

 100.00%

  79.00%

Current Comments

 $8,800,000.00

CONSTRUCTIONCURRENT PHASE:

The State took beneficial occupancy of the South Pavilion in early February 06. Landscaping has begun
and will continue as weather permits; all landscaping should be completed by June 06.  Construction on
the North Pavilion has begun.

Project Status

Contractor is on schedule to complete project by August 29, 2006.  Funding for this project is not Capital
Outlay funding.  The support funds are for a variety of construction, maintenance, staff and equipment

Schedule

01-SEP-02

23-APR-04

03-SEP-04

24-DEC-04

22-APR-04

02-SEP-04

23-DEC-04

05-JAN-06

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 105

purchases related to Capitol Security.  The percentage complete shown on the schedule above relates
only to the main construction project not the other maintenance, staff, and equipment projects funded
from this ABMS number.

Funding was augmented to reflect construction escalation factors prior to bid. Project bid within State's
estimate.

Budget

This is a special Capitol Complex funded project.Other information
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1515 CLAY STREET, OAKLAND

GENERAL SERVICES
IAN EKHOLM

CHILD CARE TI BUILDOUT, ELIHU HARRIS BUILDING, OAKLAND

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112743

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0430/1993
0430/1993
0430/1993
0430/1993
0430/1993

Budget Item

0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539
0979-503-0539

Appropriation($)

      76,500.00 

     146,000.00 

     962,000.00 

Document

98157B
98157B
98157B
98157B
98157B

Transferred($)

      56,000.00 
      20,500.00 
      80,000.00 
      66,000.00 

     962,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

            .00 
      76,500.00 

     146,000.00 
     962,000.00 

          79.88 
      76,404.10 

     144,662.19 
     952,061.47 

Project    1,184,500.00    1,184,500.00    1,173,207.64 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JAN-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

07-MAR-2002

02-MAY-2002

25-JUL-2002

09-JAN-2003

15-AUG-2003

15-OCT-2003

30-APR-2004

27-SEP-2004

15-OCT-2003

30-APR-2004

26-SEP-2004

31-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $1,184,500.00

CONSTRUCTIONCURRENT PHASE:

  The formal project close out process has begun.Project Status

Construction is complete, but items remain to gain licensing for the space.Schedule

Within funded amount.Budget

Project funded from original Oakland State Building project - OPDM0456Other information

20-MAY-2002 08-AUG-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO, SACRAMENTO CO

GENERAL SERVICES
JOEL GRIFFITH

DGS CENTRAL PLANT, SACTO, PMB MASTER PLAN

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113072

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0139/1994
0303/1995
0162/1996
0162/1996
0052/2000
0052/2000
0157/2003
0157/2003
0157/2003

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-001-0666
1760-301-0660(1)
1760-301-0660(1)
1760-301-0660(1)

Appropriation($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

 141,450,000.00 

Document

OBG09594002
95025
96143A
96143A
00007
51944
05042BPMB
40092B

Transferred($)

     275,590.37 
     406,505.50 
      87,154.97 

     219,094.63 
      20,000.00 

     213,806.50 
  13,272,000.00 
   5,000,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,222,151.97 
  18,272,000.00 

            .00 
 141,450,000.00 

   1,222,151.97 
  18,272,000.00 

            .00 
            .00 

   1,204,152.17 
   5,520,342.34 

            .00 
            .00 

Project  160,944,151.97   19,494,151.97    6,724,494.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2002

01-OCT-2003

15-MAR-2006

28-FEB-2003

22-JUN-2005

13-JAN-2009

04-MAR-2002

15-MAR-2004

15-MAY-2006

24-NOV-2006

28-FEB-2003

12-MAY-2006

23-NOV-2006

24-NOV-2008

 100.00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $160,944,151.97

PRELIMINARY PLANSCURRENT PHASE:

On April 11, 2006, The Director of DGS certified the West Side Project's EIR, and selected and approved
Central Plant Alternative 2a as the Central Plant Renovation Project.  On April 11, 2006, in response to
the States Request for Qualifications, six Design-build Entities submitted Statements of Qualifications.
The Project is on the May 12, 2006 PWB Meeting Agenda for approval of the performance criteria and
concept drawings.

Project Status

On ScheduleSchedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

GENERAL SERVICES
MICHAEL MOORE

DGS, EMERGENCY GRANITE & TERRA COTTA REPAIRS, 350 MCALLISTER - SAN FRANCISCO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 121249

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0429/1993
0429/1993
0429/1993

Budget Item

0978-503-0538
0978-503-0538
0978-503-0538

Appropriation($)

     579,000.00 
     294,000.00 

   5,127,000.00 

Document

06120BPMB
06120BPMB
06120BPMB

Transferred($)

     579,000.00 
     294,000.00 

   5,127,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     579,000.00 
     294,000.00 

   5,127,000.00 

            .00 
     120,885.50 

            .00 
            .00 

Project    6,000,000.00    6,000,000.00      120,885.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

31-OCT-2005

31-MAY-2006

31-JUL-2006

31-AUG-2006

30-MAY-2006

30-JUL-2006

30-AUG-2006

31-JAN-2007

15-MAR-2006

14-JUN-2006

01-AUG-2006

12-SEP-2006

13-JUN-2006

31-JUL-2006

11-SEP-2006

31-JAN-2007

    .00%

  35.00%

    .00%

    .00%

    .00%

Current Comments

 $6,000,000.00

PRELIMINARY PLANSCURRENT PHASE:

This project is being performed under DGS emergency authority. Consultant is currently performing site
investigation and discovery to determine extent of water damage to existing granite and terra cotta
finishes.  In subsequent phase, consultant will prepare working drawings that will be utilized to repair
damage discovered in this phase.

Project Status

Consultant is on schedule to complete site investigation/preliminary plans and recommendations before
June 06. Duration of working drawings and construction phases will depend upon the degree of damage
found in the preliminary drawings phase.

Schedule

Project is utilizing bond expenditure funding.  Project is within budget.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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GENERAL SERVICES
MICHAEL MOORE

DGS, STUDY OF WEST & EAST WINGS OF THE CAPITOL - SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120673

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS

Chapter

0379/2002
0379/2002
0038/2005

Budget Item

1760-001-0666
1760-001-0666
1760-001-0666

Appropriation($)

      25,000.00 

     750,000.00 

Document

30174A
30174A
06039APMB

Transferred($)

      25,000.00 
(     25,000.00)
     750,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     775,000.00 
            .00 
            .00 
            .00 

     750,000.00 
            .00 
            .00 
            .00 

      16,206.00 
            .00 
            .00 
            .00 

Project      775,000.00      750,000.00       16,206.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

22-SEP-2005 22-AUG-2006 22-MAR-2006 20-NOV-2006   10.00%

    .00%

    .00%

    .00%

    .00%

Current Comments

 $750,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

Project start meeting was held on 3/21/06. Consultant will have study draft available for comment in late
May 06.

Project Status

Consultant is on schedule to complete final study report.Schedule

Project is within budgetBudget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

GENERAL SERVICES
NIKLAS KARLSSON

DGS, WEST END, BLOCKS 203/204

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111772

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION

Chapter

0672/2001
0672/2001
0672/2001
0672/2001
0672/2001
0672/2001

Budget Item

1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660
1760-803-0660

Appropriation($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

 367,628,000.00 

Document

05057BPMB
40003B
05057BPMB
40003B
40131B

Transferred($)

   4,265,000.00 
   1,900,000.00 
  11,407,000.00 
   5,000,000.00 
     800,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   6,165,000.00 
  17,207,000.00 

            .00 
 367,628,000.00 

   6,165,000.00 
  17,207,000.00 

            .00 
            .00 

   1,857,394.82 
   3,360,239.96 

            .00 
            .00 

Project  391,000,000.00   23,372,000.00    5,217,634.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-MAY-2002

04-NOV-2002

05-NOV-2002

10-FEB-2004

10-FEB-2004

04-NOV-2003

10-FEB-2004

10-FEB-2006

12-JUL-2004

11-JUN-2003

01-DEC-2006

01-DEC-2006

  90.00%

  80.00%

    .00%

    .00%

    .00%

Current Comments

 $391,000,000.00

STUDY/ACQUISITIONSCURRENT PHASE:

The Final EIR was issued on March 24, 2006, and has been distributed to all the individuals and
agencies that submitted comment letters on the Draft EIR.  The California Environmental Quality Act
(CEQA) requires that DGS distribute the Final EIR 10-days prior to the Director considering the
certification of the document. Following the 10-day distribution the Director will be able to consider
selection and approval of a project alternative.  Execution of the supporting project approval
documentation will also allow the filing of the required CEQA notices. There is a 10-day comment period
which will end April 3, 2006.

PMB is currently working on the Design Criteria (Performance Requirements) and Concept Drawings to
support the CEQA document and determine construction costs.

Project Status

On schedule per approved revised schedule.Schedule

The cost estimates indicate the project is 34% over budget.  The increase is due an escalation in material
costs which have been averaging 6%+ over the past several years.  Because this project is over budget,
PMB is exploring alternate delivery methods in hope of reducing costs without impacting scope.

Budget

01-APR-2004

01-APR-2004

01-JAN-07

01-JUN-2006

01-DEC-2006

01-JUL-10

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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None.Other information
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914 CAPITOL MALL, SACRAMENTO, SACRAMENTO COUNTY

GENERAL SERVICES
ARTHUR IWASA

LIBRARY AND COURTS BUILDING RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 120293

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0038/2005

Budget Item

1760-301-0660(1)

Appropriation($)

   2,723,000.00 

Document

06115BPMB

Transferred($)

   2,723,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,723,000.00 

            .00 
            .00 

            .00 
   2,723,000.00 

            .00 
            .00 

            .00 
         853.73 

            .00 
            .00 

Project    2,723,000.00    2,723,000.00          853.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2005

01-AUG-2006

20-AUG-2007

01-JAN-2008

31-JUL-2006

19-AUG-2007

31-DEC-2007

31-JAN-2010

03-AUG-2005

10-FEB-2007

08-SEP-2007

01-JAN-2008

09-FEB-2007

07-SEP-2007

31-DEC-2007

31-JAN-2010

    .00%

  30.00%

    .00%

    .00%

    .00%

Current Comments

 $49,082,000.00

PRELIMINARY PLANSCURRENT PHASE:

Environmental Services consultant selected.  Environmental Services consultant statement of
qualifications due 03/07/06.  A&E negotiations continuing.  01/12/06 Carey & Co. notified of number 1
A&E ranking & negotiations begin.  01/11/06 funds available; approved Form 220 sent to SCO.  12/21/05
A&E selection interviews.  12/12/05 A&E short list letters are sent out.  11/21/05 funds are available at the
SCO.  11/16/05 PMIB approves $3,565,000 interim financing.  11/01/05 A&E SOQ's submission deadline.
10/17/05 project re-assigned in ABMS to Arthur Iwasa.  10/07/05 PWB approves interim financing & sale
of lease revenue bonds.  10/04/05 A&E advertisement.  09/16/05 project introduction meeting.  08/29/05
Agenda Item sent to DOF for approval of interim financing & sale of lease revenue bonds.

Project Status

Project is behind schedule subject to A&E negotiations.Schedule

Project is on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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 SACRAMENTO

GENERAL SERVICES
BURTON SHANOFF

OFFICE BUILDING 10 RENOVATION, 721 CAPITOL MALL, SACTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111677

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(3)
1760-301-0660(3)EO
1760-301-0660(3)
1760-301-0660(3)

Appropriation($)

   1,033,000.00 

     246,000.00 
     250,000.00 
     848,000.00 

  23,738,000.00 

Document

20269B
20269B
20269B
20269B
05086BPM
05135BPMB
40073B
06082BPMB

Transferred($)

   1,033,000.00 
(    159,714.10)

(      1,549.00)
(     10,307.00)
     246,000.00 
     250,000.00 
     848,000.00 

  22,666,614.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,033,000.00 
   1,344,000.00 
  23,738,000.00 

            .00 
     861,429.90 

   1,344,000.00 
  22,666,614.00 

            .00 
     947,004.98 

   1,001,212.44 
   2,488,395.95 

Project   26,115,000.00   24,872,043.90    4,436,613.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

08-JAN-2002

09-MAY-2002

23-OCT-2002

07-JAN-2002

16-APR-2002

12-SEP-2002

23-OCT-2003

01-OCT-2002

09-AUG-2004

14-SEP-2005

21-FEB-2006

09-JAN-2004

13-SEP-2005

20-FEB-2006

22-JUN-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $24,872,044.00

CONSTRUCTIONCURRENT PHASE:

The project successfuly bid on 11/1/2005.  The contract was awarded to Otto Construction.  Construction
started (Demolition and HazMat Remediation phase) on 1/18/2006.

Project Status

The project is on schedule.Schedule

The project bid below the projected estimate.  The total project budget is within the original
appropriations and an augmentation for construction is not anticipated at this time.

This project is bond funded.  On June 30, 2004, $171,570.10 of the total $1,033,000 appropriation
authority for preliminary plans was reverted.  The expended amount for the preliminary plans exceeds
the net available funds because there were in-place A/E contract amounts that were completed,
committed and spent but held as retention due to project delays (see "Other Information").  Subsequent
to the authorization to proceed (by DOF) in August 2004, the A/E invoiced for the retention and were paid
for the remainder of their contract amount.

Budget

01-OCT-2002

09-AUG-2004

03-OCT-2005

08-FEB-2006

09-JAN-2004

30-SEP-2005

07-FEB-2006

11-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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All project phases are appropriated.  Department of Rehabilitation was selected as the tenant and a
formal letter was executed between DGS and DOR and also signed by DOF. 

DOR submitted a letter on 12/15/03 to the Director of DGS (cc to DOF) regarding concerns (due to the
State fiscal status) of future approvals for additional funds to cover move in and ultimate increased rent
costs.  This letter precipitated further evaluation of the project by DOF, resulting in a delay of the project.
DOF was advised by PMB at the time of escalation costs associated with the delay.

The project was re-appropriated due to provisional language in the 03/04 budget act that required the
project receive approval to proceed to bid by June 30, 2005.  This was not possible due to the delay and
the revised schedule.

On March 14, 2005, DOF, by delegation, approved an augmentation to the Working Drawing Phase in
the amount of $250,000.

Other information
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714 & 744 P STREET, SACRAMENTO

GENERAL SERVICES
LAURIE STEFFEN

OFFICE BUILDINGS 8 & 9 RENOVATION, SACRAMENTO

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111678

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005

Budget Item

1760-301-0660(1)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)
1760-301-0660(2)

Appropriation($)

   1,858,000.00 
   1,916,000.00 
   4,303,000.00 

 101,057,000.00 
  26,844,000.00 

Document

20248B
30126B
40121B

Transferred($)

   1,858,000.00 
   1,916,000.00 
   4,303,520.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   3,774,000.00 
   4,303,000.00 

 127,901,000.00 

            .00 
   3,774,000.00 
   4,303,520.00 

            .00 

            .00 
   3,762,113.25 
   3,004,487.51 

            .00 

Project  135,978,000.00    8,077,520.00    6,766,600.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-JUL-2001

29-JUL-2002

03-MAR-2003

21-JUL-2003

14-JUN-2002

27-FEB-2003

18-JUL-2003

30-DEC-2005

14-JUN-2002

14-JUN-2004

01-MAY-2006

01-SEP-2006

11-JUN-2004

30-APR-2006

31-AUG-2006

31-DEC-2009

    .00%

 100.00%

  99.00%

    .00%

    .00%

Current Comments

 $135,978,000.00

WORKING DRAWINGSCURRENT PHASE:

Project is to be lease revenue bond funded as a design/bid/build.  The Preliminary Plans were approved
by the PWB May 14, 2004.  PMB is currently finalizing the 100% Working Drawings and specifications in
anticipation of an early May 2006 bid date.

Project Status

Project has completed the final SFM and DSA/Access review, currently completing the final Structural
Peer Review.

Schedule

Total Estimated Project Cost is $135,978,000.00   The 05/06 Budget provided an additional $26,844,000
for construction.

Budget

OB 8 and OB 9 were combined into a single project by the 2002 Budget Act.   Both buildings will be
occupied by the Department of Social Services at the completion of construction.  The buildings will be
renovated sequentially with OB 9 completed last.  The construction schedule includes both buildings.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN FRANCISCO

HASTINGS COLLEGE OF LAW
ROY TJEN A LOOI

200 MC ALLISTER STREET FACILITY: CODE COMPLIANCE UPDATE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114266

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0157/2003
0208/2004
0208/2004
/

Budget Item

6600-301-6028
6600-301-6020(1)
6600-301-6028(1)
6600-301-6028(1)EO
6600--

Appropriation($)

     831,000.00 
   1,044,000.00 
  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

Document

30125B
40090B
06033BPMB
06033BPMBA
ROC9142

Transferred($)

     831,000.00 
   1,044,000.00 
  18,758,000.00 
   2,042,000.00 
   3,204,760.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     831,000.00 

   1,044,000.00 
  24,004,760.00 

            .00 
     831,000.00 

   1,044,000.00 
  24,004,760.00 

            .00 
     831,000.00 
     941,482.34 

   5,601,912.01 

Project   25,879,760.00   25,879,760.00    7,374,394.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-FEB-2003

15-SEP-2003

10-JUN-2004

23-OCT-2004

12-SEP-2003

10-JUN-2004

22-OCT-2004

23-DEC-2005

15-FEB-2003

17-MAR-2004

17-FEB-2005

01-SEP-2005

09-JAN-2004

17-FEB-2005

01-SEP-2005

31-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  20.00%

Current Comments

 $25,879,760.00

CONSTRUCTIONCURRENT PHASE:

Biltwell Development Co. has started construction on Oct 31, 2005. 20% of construction complete. Most
demolition and abatement is complete. Foundation work is about 66% complete. Mechanical and
electrical work progressing.

Project Status

Completion of construction is scheduled for Jan 31, 2007.Schedule

Project was not within the original budget appropriation. Project was augmented by an amount of
$2,042,000. Hastings funded $3,204,760 for the Library Renovation.

Budget

Hastings added $3,204,760 to renovate the Law Library. DOF had given approval to combine the Law
Library renovation with the Code Compliance project.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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RICHMOND

HEALTH SERVICES
RICHARD FAULKNER

RICHMOND LAB CAMPUS PHASE III OFFICE BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107774

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0106/2001
0379/2002
0379/2002

Budget Item

4260-301-0001
4260-301-0660
4260-301-0660
4260-301-0660

Appropriation($)

   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

Document

00204A
30167B
30168B
40099B

Transferred($)

   1,845,000.00 
   2,266,000.00 
  25,289,392.00 
  22,237,608.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,845,000.00 
   2,266,000.00 
  47,527,000.00 

            .00 
   1,861,697.85 
   2,314,003.21 
  46,284,321.81 

Project   51,638,000.00   51,638,000.00   50,460,022.87 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

11-AUG-2000

16-AUG-2001

08-AUG-2002

06-DEC-2002

15-AUG-2001

07-AUG-2002

05-DEC-2002

29-JUL-2004

11-AUG-2000

11-FEB-2002

15-JAN-2003

16-JUN-2003

09-NOV-2001

15-OCT-2002

15-JUN-2003

30-NOV-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $51,638,000.00

CONSTRUCTIONCURRENT PHASE:

All 'punch list' items are complete. There are three minor Project items that are currently being addressed
with DHS Facilities and two outstanding warranty items which will be resolved by June 1, 2006.

Project Status

The Project completion date was November 30, 2005.Schedule

Project remains within appropriation.Budget

Project will be deleted from next report cycle.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

JUDICIAL COUNCIL
MARK COYNE

5TH APPELLATE DISTRICT NEW COURTHOUSE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107736

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0379/2002
379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

0250-301-0001
9860-301-0001
0250-301-0001
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(2)
0250-301-0660(1)
0250-301-0660(EO)

Appropriation($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
   4,268,821.00 
  16,525,000.00 

   4,486,000.00 
   2,254,400.00 

Document

00169A
01015A
00170A
40117B
06136BPMB
06004BPMB
06137BPMB
06136BPMBB

Transferred($)

   1,031,000.00 
      33,000.00 

     475,000.00 
   1,034,000.00 
   4,268,821.00 
  12,256,179.00 
   2,254,400.00 
   4,486,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  27,534,221.00 

   1,064,000.00 
     475,000.00 

   1,034,000.00 
  23,265,400.00 

   1,048,607.03 
     474,915.00 
     824,569.78 

   1,441,422.94 

Project   30,107,221.00   25,838,400.00    3,789,514.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

03-JUL-2000

01-MAY-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

28-SEP-2001

01-NOV-2001

01-JUL-2002

01-OCT-2002

01-OCT-2004

03-JUL-2000

01-MAY-2001

02-JUL-2004

31-JUL-2005

16-NOV-2005

12-MAR-2004

30-JUN-2004

27-JUL-2005

15-NOV-2005

30-MAR-2007

 100.00%

 100.00%

 100.00%

 100.00%

  12.00%

Current Comments

 $25,805,400.00

CONSTRUCTIONCURRENT PHASE:

The subgrade utilities are in and the foundation for the building is being poured, scheduled to be
complete by the end of March. The project schedule for the project has been accepted. Contractor will
provide update to schedule next week. Construction trailers are occupied and functional.

Project Status

Project is on schedule for the construction phase.Schedule

Project is on budget.Budget

Other information

01-MAY-2001

01-MAY-2001

15-MAY-2002

15-MAY-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA BARBARA

JUSTICE
LEIGH GEHRIG

SANTA BARBARA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103674

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0324/1998
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-301-0001(1)
0820-310-0660(1)

Appropriation($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 

Document

00121A
98254A
99296A
00021A
00121A
98254A
00075A
20205A
30193A
05041BPMB

Transferred($)

      32,000.00 
     418,000.00 
      41,799.00 
      45,600.00 
       9,801.00 

     228,000.00 
     263,000.00 
      26,299.00 
      16,499.00 

   7,945,868.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     491,799.00 
     283,401.00 
     305,798.00 

   7,945,868.00 

     491,799.00 
     283,401.00 
     305,798.00 

   7,945,868.00 

     491,799.00 
     283,395.81 
     303,136.67 

   4,919,132.92 

Project    9,026,866.00    9,026,866.00    5,997,464.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

01-DEC-2000

01-DEC-2000

01-MAR-2001

24-AUG-1999

14-APR-2000

28-FEB-2001

28-FEB-2001

31-MAY-2002

20-OCT-1998

30-SEP-1999

15-APR-2002

16-MAR-2004

05-JAN-2005

28-JAN-2002

18-FEB-2000

15-MAR-2004

04-JAN-2005

28-JUL-2006

 100.00%

 100.00%

 100.00%

 100.00%

  65.00%

Current Comments

 $9,026,866.00

CONSTRUCTIONCURRENT PHASE:

Contractor is finishing roofing, installing drywall, and preparing for exterior stucco.  Bond sale starts April
2006. 

Project Status

Project is 11 weeks behind schedule, primarily due to plumber walking off job and rain delays.Schedule

Project is on budget.  Construction contract is $6.6 million.  30% of contingency remains.Budget

Other information

15-APR-2002

28-SEP-2002

01-MAR-2003

27-SEP-2002

28-FEB-2003

30-JUN-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 120

SANTA ROSA

JUSTICE
PELLA MCCORMICK

SANTA ROSA REPLACEMENT LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 102789

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0324/1998
0050/1999
0050/1999
0050/1999
0106/2001
0038/2005
0038/2005

Budget Item

0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-301-0001(2)
0820-801-0660
0820-301-0660(1)
0820-301-0660(1)

Appropriation($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)

   9,018,547.00 

Document

98232A
00027A
98232A
00076A
01047A
30194A
20278B
06119BPMB
06119BPMB

Transferred($)

     327,000.00 
     198,000.00 
     215,000.00 
     262,000.00 
      30,000.00 
      19,000.00 
      10,000.00 
(     10,000.00)

   9,018,547.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     525,000.00 
     215,000.00 
     311,000.00 

   9,018,547.00 

     525,000.00 
     215,000.00 
     311,000.00 

   9,018,547.00 

     524,622.21 
     212,209.02 
     280,496.54 
      37,463.13 

Project   10,069,547.00   10,069,547.00    1,054,790.90 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

20-OCT-1998

31-AUG-1999

05-JUN-2000

01-DEC-2000

01-DEC-2000

24-AUG-1999

14-APR-2000

30-NOV-2000

28-FEB-2001

28-FEB-2001

02-JUL-1999

01-OCT-1999

01-JUN-2002

26-OCT-2005

03-APR-2006

12-MAY-2000

14-APR-2000

31-AUG-2005

20-DEC-2005

31-MAY-2007

 100.00%

 100.00%

 100.00%

 100.00%

    .00%

Current Comments

 $10,069,547.00

CONSTRUCTIONCURRENT PHASE:

March 2006:  The project has been awarded.  The contract start date is April 3, 2006.Project Status

The construction contract start date is April 3, 2006, with contract completion scheduled for May 2007.
Bidding was delayed 2 years due to insufficient funds and to value engineer the project, Jul-Oct-02 due
to hiring freeze for construction inspectors, and Nov-01-Jul-02 due to shift to bond funding.  Working
Drawings were delayed 6 months due to client requested changes after approval to bid May-01.

Schedule

The project is within budget.Budget

None.Other information

01-JUN-2001

19-JUN-2002

01-NOV-2002

18-JUN-2002

31-OCT-2002

29-FEB-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 121

METROPOLITAN STATE HOSPITAL

MENTAL HEALTH
TAMER AHMED

CONSTRUCT NEW KITCHEN AND REMODEL SATELLITE SERVING KITCHENS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116367

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS

Chapter

0157/2003
0157/2003
0208/2004
0038/2005

Budget Item

4440-301-0660(2)
4440-301-0660(2)
4440-301-0001(1)
4440-301-0660(1)

Appropriation($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 

Document

05076BPMB
40085B
06018APMB
06024BPMB

Transferred($)

      80,000.00 
     832,000.00 
     259,000.00 
     886,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     912,000.00 

   1,145,000.00 
            .00 

            .00 
     912,000.00 

   1,145,000.00 
            .00 

            .00 
     908,389.60 
     579,223.33 

            .00 

Project    2,057,000.00    2,057,000.00    1,487,612.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-SEP-2003

16-SEP-2004

26-SEP-2005

23-FEB-2006

15-SEP-2004

25-SEP-2005

22-FEB-2006

31-AUG-2007

02-FEB-2004

13-AUG-2005

26-MAY-2006

30-SEP-2006

12-AUG-2005

26-MAY-2006

29-SEP-2006

30-APR-2008

    .00%

 100.00%

  95.00%

    .00%

    .00%

Current Comments

 $24,483,000.00

WORKING DRAWINGSCURRENT PHASE:

95% Working Drawings already submitted.  SFM & DSA reviews started.Project Status

Project on schedule.  However construction duration will be 19 month instead of the 18 month that was
anticipated earlier.

Schedule

Value Analysis conducted on kitchen equipment prior to 95% submittal.  Savings achieved around
$885,000.  The project was recognized for deficit because of LEED.

Budget

DMH/MSH need to start budgeting and coordinating telephone/voice system.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 122

PATTON STATE HOSPITAL

MENTAL HEALTH
KATHRYN VESTAL

EB BUILDING RENOVATIONS: ADM.SUITE, SEISMIC RETROFIT; ADA UPGRADE; FLSEI PHASE II/III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116411

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0282/1997
0106/2001
0038/2005
0324/1998
0106/2001
0157/2003
0157/2003

Budget Item

4440-301-0660(3)
4440-301-0660(3)
4440-301-0001(5)
4440-301-0001(5)
4440-301-0660(2)
4440-301-0001(2)
4440-301-0001(5)
4440-301-0660(3)
4440-301-0660(3)

Appropriation($)

     619,000.00 

     179,000.00 
      87,000.00 

   1,164,000.00 
     418,000.00 
     107,000.00 

   1,164,000.00 
  19,558,000.00 

Document

05007BPMB
40035B

06029BPMB

Transferred($)

     228,000.00 
     391,000.00 

            .00 
            .00 

   1,164,000.00 
            .00 
            .00 
            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     885,000.00 

   2,853,000.00 
  19,558,000.00 

            .00 
     619,000.00 

   1,164,000.00 
            .00 

            .00 
     551,649.48 
     316,920.27 

            .00 

Project   23,296,000.00    1,783,000.00      868,569.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2004

09-MAR-2005

09-MAR-2006

23-JUN-2006

09-MAR-2005

09-MAR-2006

23-JUN-2006

23-JUN-2008

09-FEB-2004

15-AUG-2005

16-JUL-2007

26-NOV-2007

12-AUG-2005

12-JUN-2007

22-NOV-2007

22-NOV-2010

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $35,843,000.00

WORKING DRAWINGSCURRENT PHASE:

Working drawings are progressing and are 40% complete.  Emphasis is on finalizing end user needs to
determine space configurations, mechanical, and electrical requirements.  New suicide resistant door
hardware and light fixtures are being intregated into the scope to address DOJ concerns.

Project Status

Project schedule has been extended to address the added mechanical and electrical work, as well as
correct the time frame for the bidding period.

Schedule

The 20-day letter for the WD augmentation request and construction deficit was approved at the March
2006 PWB, but is on hold pending the LAO's recommendation to proceed. PMB and PSB are refining the
scope and cost estimate for a new presentation to the LAO in May.

Budget

Other information

12-AUG-2005 12-JUN-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 123

METRO STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

METROPOLITAN SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108355

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

4440-011-0001
4450-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 

Document

97177A
01050A
20153A
20153A
20153A
20153A

Transferred($)

      75,000.00 
     153,320.00 
      22,680.00 

     747,487.00 
   5,489,513.00 
(    107,000.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     251,000.00 
     747,487.00 

   5,489,513.00 

            .00 
     251,000.00 
     747,487.00 

   5,382,513.00 

            .00 
     250,909.00 
     683,553.80 

   1,577,845.81 

Project    6,488,000.00    6,381,000.00    2,512,308.61 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

02-NOV-2001

01-MAY-2002

02-AUG-2002

15-FEB-2001

30-APR-2002

01-AUG-2002

02-AUG-2003

08-MAY-2001

18-MAR-2003

16-JUN-2005

01-NOV-2005

11-FEB-2002

15-JUN-2005

31-OCT-2005

25-JAN-2007

    .00%

 100.00%

 100.00%

 100.00%

  43.00%

Current Comments

 $6,381,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 43% complete.Project Status

Project on schedule.Schedule

Revised scope within budget.Budget

This is a Special Repair/Support Fund Project.Other information

08-MAY-2001

18-MAR-2003

15-JUN-2005

30-SEP-2005

01-NOV-2001

30-JUN-2005

14-SEP-2005

29-DEC-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 124

NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH CONSTRUCT SCHOOL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111702

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002

Budget Item

4440-301-0001(2.5)
4440-301-0660(2)
4440-301-0660(2)

Appropriation($)

     412,000.00 
     448,000.00 

   6,703,000.00 

Document

20020A
30015B

Transferred($)

     412,000.00 
     448,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     412,000.00 
     448,000.00 

   6,703,000.00 

            .00 
     412,000.00 
     448,000.00 

            .00 

            .00 
     334,548.74 
     424,538.03 

            .00 

Project    7,563,000.00      860,000.00      759,086.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

02-SEP-2002

11-JUL-2003

13-OCT-2003

29-MAR-2002

11-JUL-2003

13-OCT-2003

31-JAN-2005

04-SEP-2001

03-FEB-2003

10-JAN-2006

11-MAY-2006

30-JUN-2002

09-JAN-2006

10-MAY-2006

11-SEP-2007

    .00%

 100.00%

 100.00%

   5.00%

    .00%

Current Comments

 $7,563,000.00

BID PERIODCURRENT PHASE:

April 2006:  The project is being cancelled due to recent DMH/MSH program changes.  PMB is providing
DOF with all necessary documentation to assist in this directive.

Project Status

N/ASchedule

N/ABudget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 125

NORWALK

MENTAL HEALTH
MARK BLUCHER

METROPOLITAN SH REPAIR STEAM SYSTEM (PRIORITY 6 & 7)

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106772

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

1045/1984
1045/1984
1045/1984

Budget Item

4440-505-942
4440-505-942001
4440-505-942

Appropriation($)

     205,500.00 
   1,039,900.00 
     240,100.00 

Document

99325A
05034APMB
99325A

Transferred($)

     205,500.00 
   1,039,900.00 
     240,100.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     205,500.00 
   1,280,000.00 

            .00 
            .00 

     257,190.43 
         756.50 

Project    1,485,500.00    1,485,500.00      257,946.93 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-OCT-1999

25-FEB-2000

22-MAY-2000

26-JAN-2000

11-APR-2000

22-SEP-2000

04-JUN-2003

05-OCT-2005

04-OCT-2005

31-JAN-2006

    .00%

    .00%

 100.00%

 100.00%

    .00%

Current Comments

 $1,485,500.00

BID PERIODCURRENT PHASE:

April 2006:    The project over bid on 11/29/05.  It is now being repackaged (w/ reduced Base Bid scope &
Additive Alternates approved by DMH & MSH) utilizing 100% direct burial piping to allow for the greatest
amount of scope to be accomplished with limited funding available.

Project Status

WD Phase: 95% - 07/15/2006, 100% Bid (w/ Regulatory Approvals) - 09/15/2006, Bid Phase: 12/15/2006,
C Phase: 05/15/2007

Schedule

Additional design & project management costs will be taken from available construction phase funds.Budget

There are no other significant project issues at this time.Other information

15-OCT-1999 20-FEB-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 126

NAPA

MENTAL HEALTH
KENT PIVONKA

NAPA S.H.-ENERGY CONSERVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 109239A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION

Chapter

/

Budget Item

--

Appropriation($)

   1,704,391.00 

Document

008-02-ECB

Transferred($)

   1,704,391.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,704,391.00 

            .00 
            .00 
            .00 

   1,311,953.01 

Project    1,704,391.00    1,704,391.00    1,311,953.01 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 03-FEB-2003 10-OCT-2003 30-SEP-2004 19-JAN-2006

    .00%

    .00%

    .00%

    .00%

 100.00%

Current Comments

 $1,704,391.00

CONSTRUCTIONCURRENT PHASE:

20 Apr06 - Contractor is currently 100% complete with Contract work.  Final close out documents have
been completed and submitted.

Project Status

Schedule

Budget

Other information

03-FEB-03 10-OCT-03

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 127

NAPA STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

NAPA SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107817

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4450-011-0001
4440-011-0001

Appropriation($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

Document

00241A
00241A
00241A
01050A
20153A

Transferred($)

     168,680.00 
     336,420.00 
     847,900.00 
      17,680.00 

   1,354,320.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     168,680.00 
     336,420.00 

   2,219,900.00 

            .00 
     163,687.80 
     324,871.40 

   2,084,260.56 

Project    2,725,000.00    2,725,000.00    2,572,819.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

21-NOV-2000

25-APR-2002

05-JUN-2004

15-DEC-2004

15-FEB-2002

04-JUN-2004

23-AUG-2004

12-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,725,000.00

CONSTRUCTIONCURRENT PHASE:

Expect final completion by May 12, 2006.  Awaiting delivery of an automatic door opener for a restroom
in the Administration Building.

Project Status

Project is on schedule.Schedule

The project is within budget.Budget

This is a Special Repair/Support Fund Project.Other information

21-NOV-2000

25-APR-2002

05-JUL-2003

15-DEC-2004

30-SEP-2001

03-JUL-2003

30-SEP-2003

14-DEC-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 128

PATTON STATE HOSPITAL

MENTAL HEALTH
DONALD HANSEN

PATTON SH ADA COMPLIANCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107783

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0106/2001

Budget Item

4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001
4440-011-0001

Appropriation($)

     270,800.00 
     481,731.00 

   3,099,469.00 

     107,000.00 

Document

00240A
00240A
00240A
00240A
00240A
00240A
00240A
20153A

Transferred($)

     270,800.00 
     481,731.00 
      10,000.00 
      16,835.00 

   3,099,469.00 
(     10,000.00)
(     16,835.00)
     107,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     270,800.00 
     481,731.00 

   3,206,469.00 

            .00 
     270,800.00 
     508,566.00 

   3,179,634.00 

            .00 
     268,579.45 
     475,970.51 

   2,617,453.55 

Project    3,959,000.00    3,959,000.00    3,362,003.51 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-OCT-2000

15-FEB-2001

15-JUN-2001

14-SEP-2001

15-FEB-2001

15-JUN-2001

14-SEP-2001

26-FEB-2002

13-NOV-2000

25-MAY-2002

01-MAY-2004

15-DEC-2004

31-MAR-2002

30-APR-2004

14-DEC-2004

31-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  95.00%

Current Comments

 $3,959,000.00

CONSTRUCTIONCURRENT PHASE:

Project is 95% complete.Project Status

Projected completion date is May 31, 2006.Schedule

The project is within revised budget.Budget

This is a Special Repair/Support Fund Project.Other information

13-NOV-2000

25-MAY-2002

16-OCT-2003

15-DEC-2004

30-AUG-2001

31-AUG-2004

25-AUG-2004

12-FEB-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 129

PATTON STATE HOSPITAL

MENTAL HEALTH
DOUGLAS BRENNING

PATTON SH ELECTRICAL UPGRADE FOR 16 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111764

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
106/2001
0106/2001

Budget Item

4440-011-0001
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     285,000.00 
   1,000,000.00 
   1,965,000.00 

Document

20029A
20088A
20029A

Transferred($)

     285,000.00 
   1,000,000.00 
   1,965,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     285,000.00 
   2,965,000.00 

            .00 
            .00 

     285,000.00 
   2,965,000.00 

            .00 
            .00 

     284,720.91 
   2,447,596.22 

Project    3,250,000.00    3,250,000.00    2,732,317.13 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

08-AUG-2001

28-JAN-2002

28-AUG-2002

18-NOV-2002

27-JAN-2002

17-AUG-2002

17-NOV-2002

16-MAY-2004

31-JAN-2002

26-MAR-2003

21-JUL-2003

25-MAR-2003

20-JUL-2003

27-MAR-2006

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $3,250,000.00

CONSTRUCTIONCURRENT PHASE:

All work was completed Jan. 24, 2006.  Final inspection occurred, Final Completion Report was signed
Feb. 23, 2006.  The project was accepted by the Director on March 27, 2006.  Contractors proposed final
payment and contract closeout is in process.

Project Status

Contractor's final payment should be issued within 30 days.  Administrative closeout of the project will
begin following acceptance of the final payment by the contractor.

Schedule

On budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 130

PATTON

MENTAL HEALTH
KENT PIVONKA

PATTON SH ENERGY BOND PROJECT - PHASE II

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 112057A

ESTIMATED PROJECT COST

Phase

Funds Transferred

CONSTRUCTION
CONSTRUCTION

Chapter

0007/2001
/

Budget Item

1760-802-0001
--

Appropriation($)

     127,249.85 
   1,800,000.00 

Document

OEA0009
005-03-ECB

Transferred($)

     127,249.85 
   1,800,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

   1,927,249.85 

            .00 
            .00 
            .00 

   1,446,340.28 

Project    1,927,249.85    1,927,249.85    1,446,340.28 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION 21-OCT-2003 12-FEB-2004 27-DEC-2004 01-MAY-2006

    .00%

    .00%

    .00%

    .00%

 100.00%

Current Comments

 $1,927,249.85

CONSTRUCTIONCURRENT PHASE:

20Apr06 - Contract work is 100% complete.  Outstanding items are completion of commissioning, minor
punch list items, as built drawings, demonstration of savings documents, and change order involving
replacement of a leaking chilled water vavle in the EB  bldg.

Project Status

Schedule

Budget

Other information

21-OCT-03 12-FEB-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 131

BUILDINGS G, O, P & T

MENTAL HEALTH
DOUGLAS BRENNING

PATTON SH, INSTALL ALARM SYSTEM IN G, O, P, AND T BUILDINGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111693

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002

Budget Item

4440-301-0001(4)
4440-301-0001(4)
4440-301-0001(1)

Appropriation($)

      56,000.00 
      70,000.00 

     603,000.00 

Document

20034A
30016A
30192A

Transferred($)

      56,000.00 
      70,000.00 

     603,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      56,000.00 
      70,000.00 

     603,000.00 

            .00 
      55,860.00 
      72,133.82 

     473,348.00 

Project      729,000.00      729,000.00      601,341.82 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

05-JUL-2001

18-MAR-2002

13-NOV-2002

12-APR-2003

17-MAR-2002

12-NOV-2002

11-APR-2003

23-SEP-2003

15-AUG-2001

18-SEP-2002

21-MAR-2003

15-SEP-2003

18-SEP-2002

21-MAR-2003

22-AUG-2003

16-AUG-2006

    .00%

 100.00%

 100.00%

 100.00%

  80.00%

Current Comments

 $729,000.00

CONSTRUCTIONCURRENT PHASE:

Work is proceeding in the Building G and T.  Visiting Center in Bldg. G is complete. Work progressing
very well, when Building G and T are completed, the work in Building 30 will begin.  Patient counseling
will be relocated into Building G and T as programs are displaced by construction in Building 30.

Project Status

Current completion date August 16, 2006.Schedule

Budget OK. Over expenditure in Working Drawings phase is for BOPP Contract management.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 132

BUILDINGS EB, U, 70, 30, N

MENTAL HEALTH
DOUGLAS BRENNING

PATTON SH,UPGRADE PERSONAL ALARM SYSTEM-EB/U/70/30/N BLDGS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111986

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

106/2001
106/2001
106/2001
106/2001
106/2001
0379/2002

Budget Item

4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001 (2)
4440-011-0001

Appropriation($)

     295,000.00 
     319,000.00 

   2,708,000.00 

   2,644,000.00 

Document

20088A
20088A
20088A
20088A
20088A
30043A

Transferred($)

     295,000.00 
     319,000.00 

   2,708,000.00 
(  1,000,000.00)
(     35,828.00)

   2,644,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     295,000.00 
     319,000.00 

   5,352,000.00 

            .00 
     295,000.00 
     319,000.00 

   4,316,172.00 

            .00 
     134,826.00 
     283,968.00 

   3,102,172.20 

Project    5,966,000.00    4,930,172.00    3,520,966.20 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-APR-2002

30-AUG-2002

28-JAN-2003

30-AUG-2002

27-JAN-2003

11-FEB-2004

01-APR-2002

21-MAR-2003

15-SEP-2003

21-MAR-2003

22-AUG-2003

16-AUG-2006

    .00%

    .00%

 100.00%

 100.00%

  83.00%

Current Comments

 $5,966,000.00

CONSTRUCTIONCURRENT PHASE:

Work in the EB Building is two thirds complete and progressing unimpeded.  Work in Building 30 will
begin once the work in Building G and T is completed so patient counseling and programs can be
temporarily relocated from Building 30.  Buildings 70 and N are complete.

Project Status

Current completion date August 16, 2006.Schedule

Budget OKBudget

Norment submitted a request for compensation due to difficulties with subcontractor and unforeseen
conditions.  Request currently under review by PMB and legal counsel for response to the contractor.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 133

PATTON STATE HOSPITAL

MENTAL HEALTH
ANDRE ARNOLD

UPGRADE ELECTRICAL GENERATOR PLANT-PATTON SH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0379/2002
0157/2003

Budget Item

4440-301-0001(2)
4440-301-06660(4)

Appropriation($)

     133,000.00 
     168,000.00 

Document

30062A
40008B

Transferred($)

     133,000.00 
     168,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     133,000.00 
     168,000.00 

            .00 

            .00 
     130,992.70 
     161,059.57 

            .00 

Project      301,000.00      301,000.00      292,052.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

09-FEB-2003

11-AUG-2003

01-JUN-2004

29-OCT-2004

11-AUG-2003

01-JUN-2004

29-OCT-2004

13-NOV-2005

09-FEB-2003

12-AUG-2004

01-DEC-2005

08-JUN-2006

12-SEP-2003

13-JAN-2006

07-JUN-2006

07-JUN-2007

    .00%

 100.00%

 100.00%

  75.00%

    .00%

Current Comments

 $3,689,000.00

BID PERIODCURRENT PHASE:

Project Mandatory Pre-bid walk was held on February 16, 2006.Project Status

Bid opening date scheduled for April 6, 2006 has been changed to April 20, 2006.Schedule

No change in budget status.Budget

There have been five bid addendums issued for the project to date with a sixth scheduled to be issued
prior to the April 20th bid opening date.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 134

AZUSA

MILITARY DEPT
MIKE SIEMERING

AZUSA ARMORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114508

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0157/2003
0157/2003

Budget Item

8940-301-0001(1)
8940-301-0001(1)
8940-301-0890
8940-301-0890

Appropriation($)

     888,712.00 
   5,188,288.00 
  13,284,000.00 

Document

DOF MEMO 10
40033A
DOF MEMO 90
DOF MEMO 90

Transferred($)

     888,712.00 
   5,715,688.00 
  13,284,000.00 
(  2,058,537.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

     888,712.00 
  18,472,288.00 

            .00 
            .00 

     888,712.00 
  16,941,151.00 

            .00 
            .00 

     869,144.07 
  15,505,319.33 

Project   19,361,000.00   17,829,863.00   16,374,463.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-NOV-2002

30-SEP-2003

20-JAN-2004

29-SEP-2003

19-JAN-2004

20-JUL-2005

26-NOV-2002

23-JUN-2003

03-NOV-2003

20-JUN-2003

31-OCT-2003

28-FEB-2006

    .00%

    .00%

 100.00%

 100.00%

 100.00%

Current Comments

 $19,361,000.00

CONSTRUCTIONCURRENT PHASE:

The contractor is complete with all construction. All Punchlist work has been completed. Remaining items
include final systems training for the exterior security lighting and fire alarm (re-train), and completion of
outstanding Operation and Maintenance, Warranty, and As-Built items. Furniture installation is complete.
The Direct Construction Unit is currently working on several minor items around the site.

Project Status

Final negotiations with the contractor will amend the completion date to February 28, 2006, and
incorporates all outstanding time considerations including weather days, change order extensions, and
liquidated damages.

Schedule

On Budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 135

SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

1ST FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106304

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0050/1999
0052/2000
379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(b)
2740-301-0044(a)
2740-301-0044
2740-301-0045(5)
2740-301-0044

Appropriation($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

Document

99230A
00233A
30001A
05060APMB
40014A

Transferred($)

     440,000.00 
     525,000.00 

  18,826,350.00 
     998,000.00 
     445,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     440,000.00 
     525,000.00 

  20,269,350.00 

            .00 
     424,531.08 
     522,668.87 

  19,091,358.81 

Project   21,234,350.00   21,234,350.00   20,038,558.76 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-1999

15-JUL-2000

14-FEB-2001

14-JUN-2001

13-JUL-2000

13-FEB-2001

13-JUN-2001

20-NOV-2002

02-AUG-1999

03-JAN-2001

22-AUG-2001

01-OCT-2002

09-NOV-2000

21-AUG-2001

24-DEC-2001

31-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $20,236,350.00

CONSTRUCTIONCURRENT PHASE:

December 2005 -   The project is  complete.  There remains one outstanding punchlist item and the
State will complete this item through DCU.   RCI has notified us of their intent to claim on this project.

Project Status

This project is approximately 24 months behind schedule.Schedule

An augmentation in the amount of $998,000.00 was approved by DOF.Budget

This project will be deleted from the next report.Other information

03-JAN-2001

17-SEP-2001

01-OCT-2002

14-SEP-2001

18-JAN-2002

30-OCT-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 136

SACRAMENTO, SACRAMENTO CO.

MOTOR VEHICLES
MARILYN NELSON

5TH FLOOR ASBESTOS REMOVAL AND SEISMIC RETROFIT-PRELIM PLANS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114375

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0379/2002
0157/2003
0157/2003
0208/2004

Budget Item

2740-301-0044(2)
2740-301-0044(2)
2740-301-0042(2)
2740-301-0044(1)

Appropriation($)

     219,000.00 
      36,000.00 

     325,000.00 
  11,394,000.00 

Document

30050A
40108A
40109A

Transferred($)

     219,000.00 
      36,000.00 

     325,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     219,000.00 
     361,000.00 

  11,394,000.00 

            .00 
     219,000.00 
     361,000.00 

            .00 

            .00 
     218,028.00 
     136,816.70 

            .00 

Project   11,974,000.00      580,000.00      354,844.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

07-OCT-2002

28-JUL-2003

05-JUL-2004

13-APR-2005

25-JUL-2003

02-JUL-2004

12-APR-2005

09-MAR-2006

19-JAN-2004

01-SEP-2005

05-SEP-2006

02-JAN-2007

28-MAY-2004

18-AUG-2006

11-DEC-2006

14-JAN-2008

    .00%

 100.00%

  40.00%

    .00%

    .00%

Current Comments

 $13,946,000.00

WORKING DRAWINGSCURRENT PHASE:

March 2006 -  The approval of the preliminary plans was obtained from the Public Works Board on June
11, 2004.  DMV has requested design changes and has agreed to allow LBDG to participate in the space
programming design.  Meetings are ongoing to alter the work that was completed in the preliminary plan
phase.  Design changes are under review at DMV.

Project Status

Work began again on the WD in early September 2005.  Final space plans were delivered to Lionakis
Beaumont Design Group in November.   Working Drawings are on hold until DMV determines the
program needs.

Schedule

Project is within budget at this time.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 137

SACRAMENTO

MOTOR VEHICLES
MARILYN NELSON

DMV 6TH FLOOR ASBESTOS REMOVAL

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 118141

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0208/2004

Budget Item

2740-301-0044(2)

Appropriation($)

   1,352,000.00 

Document

05126APMB

Transferred($)

   1,352,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
   1,352,000.00 

            .00 
            .00 

            .00 
     436,828.30 

            .00 
            .00 

Project    1,352,000.00    1,352,000.00      436,828.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-JAN-2005

15-JUL-2006

15-JAN-2007

15-MAY-2007

15-MAR-2006

15-DEC-2006

15-APR-2007

15-MAY-2009

14-OCT-2005

08-JAN-2007

15-OCT-2007

10-MAR-2008

29-DEC-2006

07-JAN-2008

15-FEB-2008

15-MAR-2010

    .00%

   5.00%

    .00%

    .00%

    .00%

Current Comments

 $48,584,000.00

PRELIMINARY PLANSCURRENT PHASE:

March 2006 - DMV delivered the space program in February.  Program requirements were incorporated
and are now in review at DMV.

Project Status

Preliminary plans should be completed by December of 2006.Schedule

Budget may be impacted if the LEED certification processs moves forward on this project.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 138

SACRAMENTO

MOTOR VEHICLES
IAN EKHOLM

SACTO HQ, 3RD FLOOR ASBESTOS REMOVAL & SEISMIC RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111695

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005
0038/2005
0038/2005

Budget Item

2740-301-0044(1)
2740-301-0044
2740-301-0044(1)
2740-301-0044(1)
2740-301-0044(1)
2740-301-004491)
2740-301-0044(EO)
2740-301-0044(1)

Appropriation($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

Document

20043A
05175APMB
30002A
40064A
06003APMB
06013APMB
06122AAPMB
06122APMB

Transferred($)

     200,000.00 
      12,000.00 

     325,000.00 
      58,000.00 
      63,000.00 
      63,000.00 

     876,000.00 
  11,123,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     200,000.00 
     521,000.00 

  11,999,000.00 

            .00 
     200,000.00 
     521,000.00 

  11,999,000.00 

            .00 
     187,421.84 
     404,650.44 
     340,776.50 

Project   12,720,000.00   12,720,000.00      932,848.78 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

27-AUG-2001

01-JUL-2002

06-FEB-2003

16-MAY-2003

30-JUN-2002

05-FEB-2003

16-MAY-2003

10-APR-2004

27-AUG-2001

09-OCT-2002

28-SEP-2005

01-MAR-2006

30-JUN-2002

23-SEP-2005

28-FEB-2006

01-MAR-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $11,882,000.00

CONSTRUCTIONCURRENT PHASE:

Project started.Project Status

On scheduleSchedule

Within budget.Budget

None.Other information

09-OCT-2002

07-JUL-2003

18-OCT-2005

07-JUL-2003

17-OCT-2005

18-SEP-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN YSIDRO

MOTOR VEHICLES
RAFAT ALAFRANJI

SAN YSIDRO OFFICE RELOCATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107754

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0052/2000
0106/2001
0106/2001
0106/2001
0379/2002
0379/2002
0379/2002
0157/2003
0379/2002
0157/2003

Budget Item

2740-301-0044(d)
2740-301-0044(d)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044
2740-301-0044(4)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00044(3)
2740-301-00044(3)
2740-301-0044(3)
2740-301-0044(4)
2740-301-0044(4)EO0
2740-301-0044(4)

Appropriation($)

   1,725,000.00 

   3,171,000.00 

(  1,954,000.00)
     350,000.00 

     351,000.00 

     392,000.00 
     743,000.00 
     229,300.00 

   6,592,400.00 

Document

00135A
00135A
20068A
30101A
40087A

20068A
20068A
20068A
30116A
30116A
30118A

06046APMB
05078APMB

Transferred($)

   1,725,000.00 
(  1,725,000.00)
     121,000.00 

   1,402,850.00 
       8,000.00 

            .00 
     350,000.00 
     229,000.00 
(    350,000.00)
     351,000.00 
(    229,000.00)
     392,000.00 

            .00 
     229,300.00 

   6,592,400.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

   2,942,000.00 
     701,000.00 

   1,135,000.00 
   6,821,700.00 

   1,531,850.00 
     351,000.00 
     392,000.00 

   6,821,700.00 

   1,529,390.70 
     169,456.00 
     293,330.16 

   3,200,080.22 

Project   11,599,700.00    9,096,550.00    5,192,257.08 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-AUG-2000

20-OCT-2000

22-OCT-2001

27-MAY-2002

15-OCT-2002

04-OCT-2001

19-OCT-2001

27-MAY-2002

14-OCT-2002

21-OCT-2003

14-AUG-2001

29-MAY-2002

28-MAR-2003

15-NOV-2004

25-APR-2005

04-DEC-2002

14-MAR-2003

28-JUL-2004

03-DEC-2004

15-DEC-2006

 100.00%

 100.00%

 100.00%

 100.00%

  45.00%

Current Comments

 $8,119,000.00

CONSTRUCTIONCURRENT PHASE:

Construction is 45% complete.Project Status

Delay for construction funds augmentation before award of construction contract.  Construction is 42
days behind schedule.  Contractor had to substitute four first tier major sub-contractors.

Schedule

14-AUG-2001

14-AUG-2001

30-MAR-2003

01-AUG-2004

26-APR-2005

04-JAN-2002

04-JAN-2002

28-JUL-2004

20-NOV-2004

02-OCT-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DOF approved $727,400 augmentation for construction contract award.  Also, DOF approved request for
augmentation to address the building's LEED Silver Certification costs.

Budget

Other information
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SOUTH SACRAMENTO

MOTOR VEHICLES
DIANNA BROWN

SO. SAC. FIELD OFFICE REPLACEMENT - ACQUISITIONS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111696

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0106/2001
0379/2002
0379/2002
0157/2003

Budget Item

2740-301-0044(4.5)
2740-301-0044(4.5)
2740-301-0044(4)
2740-301-0044(4)
2740-301-00445(5)

Appropriation($)

     942,000.00 

     360,000.00 
     400,000.00 

   6,351,469.00 

Document

20067A
30108A
30102A
30133A
05090APMB

Transferred($)

     147,000.00 
     795,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     942,000.00 
     360,000.00 
     400,000.00 

   6,351,469.00 

     927,015.53 
     343,629.58 
     481,584.85 

   5,306,189.81 

Project    8,053,469.00    8,053,469.00    7,058,419.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

19-OCT-2001

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

03-JUN-2002

14-FEB-2003

05-DEC-2003

21-JUN-2004

23-MAY-2005

14-SEP-2001

25-DEC-2002

01-JUN-2003

10-SEP-2004

10-MAY-2005

13-DEC-2002

15-MAY-2003

01-DEC-2004

31-MAR-2005

09-MAY-2006

 100.00%

 100.00%

 100.00%

 100.00%

  69.00%

Current Comments

 $8,053,469.00

CONSTRUCTIONCURRENT PHASE:

Construction continues; project is 69% complete.Project Status

Project is on schedule.Schedule

PMB to request an additional 4% augmentation. Contingency has been used for additional fees and
permits not known at bid time and design-related change orders.

Budget

N/AOther information

01-JUN-2003

10-SEP-2004

10-MAY-2005

09-SEP-2004

21-JAN-2005

09-MAY-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

OFC EMERGENCY SERVICES
PAUL DAVIDSON

LOS ANGELES REGIONAL CRIME LABORATORY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 113680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
1124/2002
1124/2002

Budget Item

8100-101-0001(22.1)
8100-801-0660(10)
--

Appropriation($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

Document

30075A
30161B
05081BPMB

Transferred($)

     504,000.00 
   7,154,000.00 
  90,846,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     504,000.00 

   7,154,000.00 
  90,846,000.00 

            .00 
     419,021.58 

   6,567,699.81 
  44,071,351.70 

Project   98,504,000.00   98,504,000.00   51,058,073.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-2001

01-OCT-2002

15-MAR-2003

16-DEC-2003

26-MAR-2004

13-MAR-2003

14-FEB-2003

15-DEC-2003

25-MAR-2004

02-FEB-2006

15-SEP-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

18-JAN-2005

05-FEB-2007

 100.00%

 100.00%

 100.00%

 100.00%

  52.00%

Current Comments

 $98,000,000.00

CONSTRUCTIONCURRENT PHASE:

Building roof installation continues with expected completion early April 2006.  Exterior sheating is
complete and installation of windows will begin late March.  Interior framing, duct, piping and electrical
installations continue with lower floors nearing completion.  Major equipment has been set on all levels
with connections in process.  Rain has delayed site work but curbs, sidwalks, planters and light
foundations are very near complete.

Project Status

The project is on schedule for completion early February 2007.Schedule

The project is within budget.  There have been a total of seven changes orders with a net reduction to the
original contract price of $13,354.

Budget

The City and County of Los Angeles have provided $6 million each to supplement the State funding.  The
$12 million is in an escrow account and any remaining funds will be returned to the City and County on
an equal basis at the completion of the project.

Other information

01-OCT-2002

19-JUN-2003

04-OCT-2004

14-FEB-2005

14-MAR-2003

01-OCT-2004

05-JAN-2005

05-FEB-2007

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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MATHER

OFC EMERGENCY SERVICES
LEIGH GEHRIG

OES HEADQUARTERS PERIMETER FENCE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 116357

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003
0038/2005

Budget Item

0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-301-0001(1)
0690-80.-10.008

Appropriation($)

      99,000.00 
       9,000.00 

     136,000.00 

   1,493,000.00 

Document

40044A
40124A
40124A
40124A
40124A
40124A

Transferred($)

      99,000.00 
       9,000.00 
(      9,000.00)

     136,000.00 
(    136,000.00)
     145,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     108,000.00 
     136,000.00 

   1,493,000.00 

            .00 
      99,000.00 

     145,000.00 
            .00 

            .00 
      98,754.42 

     110,089.70 
            .00 

Project    1,737,000.00      244,000.00      208,844.12 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-NOV-2003

12-JUN-2004

01-AUG-2005

01-DEC-2005

11-JUN-2004

31-DEC-2004

30-NOV-2005

31-JUL-2006

15-NOV-2003

14-AUG-2004

23-JUL-2005

01-JUN-2006

13-AUG-2004

22-JUL-2005

31-MAY-2006

31-JAN-2007

    .00%

 100.00%

 100.00%

  70.00%

    .00%

Current Comments

 $1,737,000.00

BID PERIODCURRENT PHASE:

Working drawings were revised.  Project will re-bid informally.  Six bids were received on 10/27/05, and
all bids were rejected, since they were over budget.

Project Status

Project is out to bid.  Bids are due end April 2006.Schedule

Cost reductions were made to bring project within contract budget of $1,240,000.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SANTA CLARA COUNTY

PARKS & RECREATION
ALONZO ARREOLA

HENRY W. COE SP DAY USE DEVELOPMENT AT DOWDY RANCH

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107768

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0106/2001
0106/2001
0379/2002

Budget Item

3790-301-0005(3)
3790-301-0005(11)
3790-301-0005(11)
3790-301-0005(10)

Appropriation($)

     278,000.00 
     207,000.00 

   2,040,000.00 

Document

00154B
20124B
20124B
40077B

Transferred($)

     137,000.00 
     163,870.00 
(      1,217.00)

   1,748,915.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     278,000.00 
     207,000.00 

   2,040,000.00 

            .00 
     137,000.00 
     162,653.00 

   1,748,915.00 

            .00 
     136,223.99 
     163,470.64 

   1,622,203.63 

Project    2,525,000.00    2,048,568.00    1,921,898.26 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-JUL-2000

10-AUG-2001

18-MAR-2002

18-JUN-2002

09-AUG-2001

09-DEC-2003

28-FEB-2003

11-AUG-2004

10-JUL-2000

09-NOV-2001

12-NOV-2003

15-MAR-2004

08-NOV-2001

10-OCT-2003

14-MAR-2004

28-APR-2006

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $2,479,741.00

CONSTRUCTIONCURRENT PHASE:

Punchlist work and planting is still not complete primarily due to weather conditions. It is anticipated that
when site clears punchlist work and planting will be quickly resolved.

Project Status

All work continues to be delayed by 9 months.Schedule

The project is currently within budget. Contingency funds have been exhausted and there are no funds
available to resolve potential claims.

Budget

Working Drawing budget was reduced by $1,217 per DPR fund reversion request thus causing
overexpenditure of $817 for the phase. Options are being evaluated.

Other information

10-JUL-2000

09-NOV-2001

10-DEC-2002

01-MAR-2003

08-NOV-2001

09-DEC-2002

28-FEB-2003

15-MAR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FRESNO

SAN JOAQUIN RIVER CONSERVANCY
KIM PETERS

FRIANT COVE ROADSIDE REST STOP

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 108266

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0050/1999
0050/1999
0050/1999
0157/2003

Budget Item

3830-301-0104
3830-301-0104
3830-301-0104
3830-301-0104

Appropriation($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

Document

00237A
20040A
52894
40021A

Transferred($)

      43,500.00 
      58,325.00 

     170,000.00 
      64,475.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

      43,500.00 
     228,325.00 
      64,475.00 

            .00 

     236,821.01 
      57,945.00 
      41,533.99 

            .00 

Project      336,300.00      336,300.00      336,300.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-OCT-2001

31-OCT-2003

01-JUL-2004

18-OCT-2004

31-JUL-2003

28-MAY-2004

30-SEP-2004

28-OCT-2005

10-OCT-2001

16-FEB-2004

31-MAR-2006

10-JUL-2006

31-JUL-2003

05-AUG-2005

30-JUN-2006

30-NOV-2006

    .00%

 100.00%

 100.00%

  10.00%

    .00%

Current Comments

 $336,300.00

BID PERIODCURRENT PHASE:

 DOF approval to proceed to bid received. Currently out to bid, Job walk scheduled for April 20, 2006, Bid
date scheduled for May 11, 2006.

Project Status

Construction on site anticipated to start Spring 2006.Schedule

Current estimate is within Budget.  In process to have Real Estate group correct billing phase.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SACRAMENTO

VETERANS AFFAIRS
ANDRE ARNOLD

DVA HEADQUARTERS/HVAC RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117069

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

1046/1943
1046/1943
1046/1943
1046/1943

Budget Item

8955-502-0592
8955-502-0592
8955-502-0592
8955-502-0592

Appropriation($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

Document

40100A
06084APMB
06084APMB
06084APMB

Transferred($)

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      23,000.00 
     113,000.00 
     141,400.00 

   1,575,600.00 

      26,768.00 
      28,741.00 

            .00 
            .00 

Project    1,853,000.00    1,853,000.00       55,509.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2004

01-FEB-2005

02-MAY-2005

03-OCT-2005

02-JAN-2006

30-NOV-2004

02-MAY-2005

30-SEP-2005

30-DEC-2005

29-DEC-2006

14-JUL-2004

16-JAN-2006

16-MAY-2006

08-JAN-2007

01-MAY-2007

30-JUN-2005

15-MAY-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

 100.00%

  60.00%

    .00%

    .00%

    .00%

Current Comments

 $1,853,000.00

PRELIMINARY PLANSCURRENT PHASE:

The Design Development Phase of the project continues to progress.Project Status

Schedule was developed by DGS and issued at January 31, 2006 kick off meeting. The work continues
to progress as scheduled.

Schedule

No change in budget status.Budget

Expended funds for the Study/Acquisitions Phase exceed transferred amount due to request made by
DVA after the completion of the study to provide additional cost estimates for design options.

Other information

16-JAN-2006

15-MAY-2006

08-JAN-2007

01-MAY-2007

12-MAY-2006

05-JAN-2007

30-APR-2007

26-MAY-2008

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
SARAH THAMER HALLFORD

DVA YOUNTVILLE ANNEX 1 RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114464

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
2004/0824
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/
/
/
/
/
/
/

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
--
--
--
--
--
--
--
--
--
--
--
--
--
--
--

Appropriation($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 

   8,791,654.00 

Document

30129B
30184B
30186B
06090BPMB
05031APMB
05050APMB
05072APMB
05181BPMB
40111B
05100APMB
05108APMB
05117APMB
05143APMB
05173APMB
05178APMB
06009APMB
06027APMB
06040APMB
06073APMB
06129APMB
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2
DOFMEM 5-2

Transferred($)

     292,600.00 
     543,400.00 
     973,000.00 
     280,000.00 

   1,027,024.00 
     583,366.00 
     710,637.00 
     285,000.00 

   4,595,346.00 
     707,175.00 
     709,002.00 
     433,493.00 
     484,504.00 
     375,803.00 
     457,576.00 
     427,863.00 
     430,561.00 
     451,618.00 
     511,534.00 
     823,529.00 

   8,791,654.00 
(  1,610,390.00)
(    710,637.00)
(    707,175.00)
(    709,002.00)
(    433,493.00)
(    484,504.00)
(    375,803.00)
(    427,863.00)
(    457,576.00)
(    430,561.00)
(    285,000.00)
(    451,618.00)
(    511,534.00)
(    823,529.00)

By Phase Summary

 $15,196,600.00

CONSTRUCTIONCURRENT PHASE:
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Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     836,000.00 
     973,000.00 

  22,085,685.00 

            .00 
     836,000.00 
     973,000.00 

  13,667,000.00 

            .00 
     747,321.52 
     826,386.92 

  12,547,941.56 

Project   23,894,685.00   15,476,000.00   14,121,650.00 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-MAR-2003

01-AUG-2003

26-JAN-2004

01-JUN-2004

01-AUG-2003

26-JAN-2004

01-JUN-2004

31-DEC-2005

10-MAR-2003

01-AUG-2003

26-JAN-2004

17-JUL-2004

01-AUG-2003

26-JAN-2004

15-JUN-2004

30-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

Punch List and Systems Testing underway.  Building finishes are being completed.Project Status

Project is 90 days behind schedule.Schedule

Project within appropriation.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

YOUNTVILLE: RENOVATE 1.25 MIL GAL STORAGE TANK

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114138

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0379/2002
0379/2002
0379/2002
0379/2002
0218/2002
0218/2002
0218/2002
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
/
/
/
/
/
/
/
/
/

Budget Item

8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-301-0701(2)
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
--
--
--
--
--
--
--
--
--

Appropriation($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
     888,303.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 

     888,303.00 

Document

30131B
30131B
30131B
30188B
05030APMB
05051APMB
40112B
05119APMB
05146APMB
05172APMB
06010APMB
06076APMB
06081BPMB
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-

Transferred($)

     136,000.00 
(    136,000.00)
     136,000.00 
     136,000.00 
      70,288.00 
         313.00 

     579,377.00 
     311,808.00 
     187,053.00 
      17,966.00 
         532.00 

      36,658.00 
     277,000.00 
(     36,658.00)
     888,303.00 
(     70,288.00)
(        313.00)
(      2,161.00)

(    309,647.00)
(    187,053.00)
(     17,966.00)
(        532.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     136,000.00 
     136,000.00 

   3,187,000.00 

            .00 
     136,000.00 
     136,000.00 

   1,744,680.00 

            .00 
     132,654.00 
     124,349.77 
     919,462.58 

Project    3,459,000.00    2,016,680.00    1,176,466.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS 01-MAY-2003 01-AUG-2003 01-MAY-2003 01-AUG-2003

    .00%

 100.00%

 $1,739,680.00

CONSTRUCTIONCURRENT PHASE:

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

02-AUG-2003

02-JAN-2004

02-APR-2004

01-JAN-2004

01-APR-2004

02-MAR-2005

01-AUG-2003

12-JAN-2004

01-SEP-2004

01-JAN-2004

18-JUN-2004

30-JUN-2006

 100.00%

 100.00%

  60.00%

Current Comments

Design team has issued design packages for addressing the excessive ground water intrusion and
connection of water main to water tank.  Package was submitted to general contractor for pricing.

Project Status

Schedule has slipped.  Revised schedule will be prepared when work resumes.Schedule

Cost for tank extra work may exceed the latest augmentation.  Costs are being requested from general
contractor for work related to dewatering, repair of concrete floor, and finalizing underground lines.  Costs
will then be reviewed with DOF.

Budget

No other pertinent information.Other information

12-JAN-2004

21-JUN-2004

18-JUN-2004

21-JUL-2005
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YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

DVA YOUNTVILLE ELECTRICAL UPGRADE

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 115349

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0218/2002
0824/2003
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004
0824/2004

Budget Item

8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0701
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
8960-801-0890
0896-801-0890

Appropriation($)

      84,000.00 
     126,000.00 
     221,000.00 

   2,068,550.00 

     910,450.00 

   1,312,850.00 

         618.00 
      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 
       3,976.00 
      28,586.00 
         163.00 

Document

30162B
30183B
30187B
05032APMB
05049APMB
05073APMB
40110B
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
DOFMEMO 5-
05101APMB
05107APMB
05116APMB
05145APMB
05170APMB
05179APMB
06011APMB
06028APMB
06042APMB
06074APMB
06131APMB

Transferred($)

      84,000.00 
     126,000.00 
     221,000.00 
     120,831.00 
      16,244.00 
      24,029.00 

     910,450.00 
(     28,586.00)
(        618.00)
(      4,570.00)

(    238,983.00)
(     10,825.00)
(     98,145.00)

(    606,960.00)
(      2,161.00)

(     61,924.00)
(     24,029.00)
(      3,976.00)
(        163.00)

   1,312,850.00 
(    137,075.00)

       4,570.00 
         618.00 

      61,924.00 
       2,161.00 

     606,960.00 
      98,145.00 
       6,255.00 
       4,570.00 

     238,983.00 
       3,976.00 
      28,586.00 
         163.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

 $2,654,300.00

CONSTRUCTIONCURRENT PHASE:
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STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     210,000.00 
     221,000.00 

   5,344,191.00 

            .00 
     210,000.00 
     221,000.00 

   2,223,300.00 

            .00 
     209,977.00 
     160,849.43 

   1,753,515.00 

Project    5,775,191.00    2,654,300.00    2,124,341.43 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

28-FEB-2003

12-SEP-2003

15-JAN-2004

24-MAY-2004

12-SEP-2003

15-JAN-2004

24-MAY-2004

08-JUN-2005

28-FEB-2003

12-SEP-2003

14-JAN-2004

09-JUN-2004

12-SEP-2003

03-FEB-2004

09-JUN-2004

30-JAN-2006

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

All contract work is substantially complete.  Recent problems with fault interrupter relays have been
discovered.  Project team is researching the source of problem.

Project Status

Project is substantially complete with the exception of determining recent problem with relays.Schedule

Project is on budget.Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VETERANS HOME OF CALIFORNIA - YOUNTVILLE

VETERANS AFFAIRS
THOMAS SCHANBERGER

LINCOLN THEATER RENOVATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0805

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
/
/
/
0050/1999
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
/
/
/
/
/
/
/
/

Budget Item

8960-301-0001
--
--0001
--CASH DEPOSIT
8960-490-0001(1)
8960-301-0001(1)
8960-301-0768(1)
8960-301-0001
8960-301-0768(1)
8960-301-0768(1)
--
--
--
--
--
--
--
--

Appropriation($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 

  15,402,181.43 
   2,047,489.19 
     485,683.00 
     289,343.08 
     972,816.00 

     598,683.00 

Document

99076A
98126A
99207A
CHECK518
00008A
01130A
01145B
40129A
40130B
40130B
ESCROW DEP
ESCROW DEP
ESCROW DEP
ESCROW DEP
ROC 8951
ROC 8951
ROC 8961
ROC 8961

Transferred($)

      18,000.00 
     190,000.00 
     160,000.00 
     113,000.00 
     232,000.00 
     590,000.00 
     656,000.00 
     110,000.00 
      65,000.00 
(      3,000.00)

  15,402,181.43 
   2,047,489.19 
     485,683.00 
     289,343.08 
     972,816.00 
(    972,816.00)
     598,683.00 
(    598,683.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     481,000.00 

            .00 
  21,449,195.70 

            .00 
     481,000.00 

            .00 
  19,874,696.70 

         164.89 
     444,702.15 

         500.00 
  19,910,329.66 

Project   21,930,195.70   20,355,696.70   20,355,696.70 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-JUL-1998

01-MAR-1999

15-FEB-2000

01-MAY-2000

15-NOV-1998

31-JAN-2000

15-JUN-2000

31-AUG-2001

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

27-OCT-2005

    .00%

 100.00%

 100.00%

 100.00%

  99.00%

Current Comments

 $21,132,148.00

CONSTRUCTIONCURRENT PHASE:

01-JUL-1998

16-AUG-1999

03-APR-2002

15-OCT-2002

15-AUG-1999

24-APR-2000

16-SEP-2002

06-APR-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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Project has been accepted by the Director.Project Status

The project is complete.  The theater is occupied and being used for performances.Schedule

Budget

Project is primarily funded by the Friends of the Lincoln Theater (FLT) under a lease agreement with the
Department of Veterans Affairs and the Department of General Services.  Final close-out acceptance
and final statement sent to General Contractor.  A claim was submitted by the General Contractor.

Other information
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LANCASTER

VETERANS AFFAIRS
ANDRE ARNOLD

NEW VETS HOME - LANCASTER

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114263

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,418,883.00 
     350,000.00 

     814,000.00 

   1,462,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06141BPMB

Transferred($)

   1,418,883.00 
     350,000.00 
(    321,650.00)
     814,000.00 
(    635,233.71)
   1,462,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,582,883.00 
   1,462,000.00 

            .00 

            .00 
   1,625,999.29 
   1,462,000.00 

            .00 

            .00 
     989,221.10 

            .00 
            .00 

Project    4,044,883.00    3,087,999.29      989,221.10 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

15-APR-2003

22-SEP-2003

29-MAR-2004

18-AUG-2004

12-SEP-2003

28-MAR-2004

17-AUG-2004

21-FEB-2006

10-DEC-2004

15-FEB-2006

01-DEC-2006

30-JUL-2007

15-FEB-2006

30-NOV-2006

30-JUL-2007

10-JUL-2010

    .00%

 100.00%

  30.00%

    .00%

    .00%

Current Comments

 $28,722,000.00

WORKING DRAWINGSCURRENT PHASE:

The Architects are scheduled to print the 50% complete working drawings on May 1, 2006.Project Status

The Architects issued an updated detailed schedule of activity for the project including the current
Working Drawing Phase on April 10, 2006. The work continues to progress as scheduled.

Schedule

No change in budget status.Budget

No other changes in status.Other information

10-DEC-2004

15-FEB-2006

29-DEC-2006

30-JUL-2007

15-FEB-2006

29-DEC-2006

30-JUL-2007

10-JUL-2010

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA

VETERANS AFFAIRS
GARY LEWIS

NEW VETS HOME - VENTURA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114264

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002
0216/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0701

Appropriation($)

   1,254,301.00 
     350,000.00 

     829,000.00 

   1,385,000.00 

Document

05147BPMB
30157B
30157B
30157B
30185B
30185B
06142BPMB

Transferred($)

   1,254,301.00 
     350,000.00 
(    227,104.37)
(     63,523.63)
     829,000.00 
(    607,673.71)
   1,385,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   2,433,301.00 
   1,385,000.00 

            .00 

            .00 
   1,534,999.29 
   1,385,000.00 

            .00 

            .00 
   1,009,769.09 

            .00 
            .00 

Project    3,818,301.00    2,919,999.29    1,009,769.09 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

16-APR-2003

16-FEB-2006

01-DEC-2006

30-JUL-2007

10-FEB-2006

30-NOV-2006

30-JUL-2007

31-DEC-2009

    .00%

 100.00%

  20.00%

    .00%

    .00%

Current Comments

 $27,792,000.00

WORKING DRAWINGSCURRENT PHASE:

Working Drawings commenced on February 16, 2006.Project Status

The project is on schedule.Schedule

The revised budget for the project was approved at the end of the preliminary plan phase.Budget

None.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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LOS ANGELES

VETERANS AFFAIRS
JOHN HENRIKSON

NEW VETS HOME - WEST LOS ANGELES

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114265

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

0217/2002
0216/2002
0216/2002
0216/2002
0216/2002
0217/2002

Budget Item

8955-801-0660(EO 04
8955-801-0001
8955-801-0001
8955-801-0701
8955-801-0701
8955-801-0660

Appropriation($)

   7,086,816.00 
   1,593,000.00 

   1,989,000.00 

   3,000,000.00 

Document

05147BPMB
30157B
30157B
30185B
30185B
06139BPMB

Transferred($)

   7,086,816.00 
   1,593,000.00 
(  1,329,619.71)
   1,989,000.00 
(  1,237,367.10)
   3,000,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
  10,668,816.00 
   3,000,000.00 

            .00 

            .00 
   8,101,829.19 
   3,000,000.00 

            .00 

            .00 
   5,029,299.39 
     189,468.38 

            .00 

Project   13,668,816.00   11,101,829.19    5,218,767.77 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

21-APR-2003

13-DEC-2003

02-JUL-2004

01-NOV-2004

12-DEC-2003

01-JUL-2004

31-OCT-2004

27-JUL-2006

23-MAY-2003

15-FEB-2006

29-DEC-2006

31-JUL-2007

10-FEB-2006

29-DEC-2006

30-JUL-2007

10-FEB-2010

    .00%

  95.00%

  25.00%

    .00%

    .00%

Current Comments

 $165,523,000.00

WORKING DRAWINGSCURRENT PHASE:

The USDVA letter to Congress re land transfer was signed on November 22nd and the ninety day
comment period ended in February.  The quit claim has been prepared by DGS-RESD and is being
reviewed by USDVA-GLA.  Preliminary plans were approved by the Public Works Board on January 13th
and the Working Drawing phase has commenced.

Project Status

The project is on schedule.  The USDVA/CDVA service agreements are in various stages of negotiation
with GLA.  It is anticipated that several will be completed during the Summer 2006.  We have been
advised by USDVA-GLA the service agreements must be negotiated and that a letter of intent must be
signed for those service agreements not signed before the land transfer will occur.

Schedule

The total estimated cost was increased due to the approval of a new project scope at the Public Works
Board meeting on January 13th.  The working drawings will include unimproved space within the building
for a future sole use kitchen.  The project is registered with the Green Guide for Healthcare Pilot
Program.

Budget

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SHASTA COUNTY

VETERANS AFFAIRS
LARRY BROWN

NORTHERN CALIFORNIA VETERANS CEMETERY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106744

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0604/1999
0604/1999
0604/1999
52/2000
0379/2002
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0604/1999
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

8955-503-0180
8955-503-0180
8955-503-0180
8955-001-0001
8955-301-0001(1)
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
--DOFMEMO
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890
8955-301-0890

Appropriation($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   6,474,841.00 

      15,841.00 
     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 

Document

00069A
99319A
01006A
30139A
30034A
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
DOFMEMO 3-
05074APMB
05099APMB
05106APMB
05112APMB
05113APMB
05118APMB
05144APMB
05171APMB
05177APMB
06008APMB
06026APMB
06041APMB
06075APMB
06130APMB

Transferred($)

       5,000.00 
      30,000.00 

     365,000.00 
      49,606.00 

     253,000.00 
   8,522,000.00 
(    646,491.00)

(        292.00)
(      8,069.00)

(    591,595.00)
(    702,606.00)
     300,000.00 
(    642,489.00)
(    473,654.00)
(    300,000.00)
     300,000.00 
(    599,904.00)
(    488,188.00)
(    687,761.00)
(    677,288.00)
(    668,654.00)
(     30,524.00)
(     15,841.00)
      15,841.00 

     646,491.00 
      30,524.00 

     668,654.00 
         292.00 

       8,069.00 
     677,288.00 
     591,595.00 
     687,761.00 
     473,654.00 
     642,489.00 
     599,904.00 
     488,188.00 

   1,544,794.00 

 $8,822,000.00

CONSTRUCTIONCURRENT PHASE:
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By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      35,000.00 
     365,000.00 
     302,606.00 

  13,550,385.00 

      35,000.00 
     365,000.00 
     302,606.00 

   9,664,188.00 

      35,012.00 
     362,999.82 
     303,953.87 

   7,328,594.04 

Project   14,252,991.00   10,366,794.00    8,030,559.73 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-DEC-1999

24-JAN-2001

15-JAN-2002

15-NOV-2002

02-JUN-2003

31-MAR-2000

13-DEC-2001

14-NOV-2002

30-MAY-2003

06-DEC-2004

14-DEC-1999

03-AUG-2001

01-OCT-2002

27-APR-2004

08-NOV-2004

15-APR-2001

15-APR-2002

18-SEP-2003

08-NOV-2004

21-APR-2006

 100.00%

 100.00%

 100.00%

 100.00%

  85.00%

Current Comments

Dedication ceremony took place on Veterans Day, November 11, 2005.  In ground burials started on
December 22, 2005.  Punch list almost 100% and additional work requested by Veterans Affairs is also
near completion.

Project Status

Project is over schedule due to rain.Schedule

Additional funds have been approved by the Cemetery Grants Service in Washington, D.C. for added
work.

Budget

This project is funded by a Federal Grant.Other information

01-JUL-2002

27-APR-2004

16-SEP-2004

14-NOV-2002

12-AUG-2004

16-NOV-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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YOUNTVILLE VETERANS HOME

VETERANS HOME OF CALIF
BABAK KHAGHANI

DVA YOUNTVILLE CHILLER REPLACEMENT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 119005

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

208/2004
0208/2004
0038/2005
0218/2002
0038/2005
/

Budget Item

8960-011-0001-99
8960-011-0001-99
8960-001-0001
8960-501-0701(2005-
8960-001-0001-99-D
8960-801-0701-FEDS

Appropriation($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

Document

05068APMB
05162APMB
06069APMB
06163BPMB
06162APMB
DOFMEMO 02

Transferred($)

      50,000.00 
      55,000.00 
      42,097.00 
      94,399.00 

     252,903.00 
     764,895.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      50,000.00 
      55,000.00 
      42,097.00 

   1,112,197.00 

      53,136.99 
      54,174.30 
      71,440.21 
       1,332.00 

Project    1,259,294.00    1,259,294.00      180,083.50 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-MAR-2005

08-AUG-2008

05-AUG-2005

08-APR-2006

04-MAR-2005

08-AUG-2005

15-NOV-2005

26-APR-2006

05-AUG-2005

08-NOV-2005

25-APR-2006

26-SEP-2006

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $1,300,000.00

BID PERIODCURRENT PHASE:

Project is in the bidding phase.  Environmental work is complete.Project Status

Working Drawings are completed.  Project is in the bidding phase.Schedule

Project is within budget.Budget

Support funded.  Funds transferred to incorrect phase.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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DEWITT NELSON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

DeWITT NELSON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103512

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
2008/2004

Budget Item

5460-301-0001(5.1)
5460-301-0001(6)
5460-301-0001(6)
5460-301-0001(6)
5460-001-0001

Appropriation($)

      69,000.00 
   1,814,000.00 

      65,000.00 

Document

98217A
01153A
05039APMB
20266A
05120APMB

Transferred($)

      69,000.00 
   1,810,480.00 

      92,000.00 
      80,000.00 
      65,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      69,000.00 
   1,879,000.00 

            .00 
            .00 

      69,000.00 
   2,047,480.00 

            .00 
            .00 

      68,923.00 
   1,700,117.63 

Project    1,948,000.00    2,116,480.00    1,769,040.63 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

21-JUN-2006

    .00%

    .00%

 100.00%

 100.00%

  98.00%

Current Comments

 $1,879,480.00

CONSTRUCTIONCURRENT PHASE:

Initial Performance Testing of the PALS system started in March, DeWitt exterior zones tested, interior
zones are being tested currently.  Results of the testing to be submitted by the contractor at completion
of the interior zone testing.

Project Status

Performance testing by the State may be scheduled for May 2006.  Confirmation of performance testing
dates will be sent out once Initial Testing reports are analyzed and the Actall certification testing is
scheduled.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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KARL HOLTON YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

KARL HOLTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103514

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.3)
5460-301-0001(8)
5460-301-0001(8)
5460-301-0001(8)
5460-001-0001

Appropriation($)

      62,000.00 
     947,000.00 

      59,000.00 

Document

98219A
01155A
05040APMB
20264A
05122APMB

Transferred($)

      62,000.00 
     941,560.00 
      69,000.00 
      30,000.00 
      59,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      62,000.00 
   1,006,000.00 

            .00 
            .00 

      62,000.00 
   1,099,560.00 

            .00 
            .00 

      61,897.00 
     882,239.30 

Project    1,068,000.00    1,161,560.00      944,136.30 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

21-JUN-2006

    .00%

    .00%

 100.00%

 100.00%

  98.00%

Current Comments

 $1,003,560.00

CONSTRUCTIONCURRENT PHASE:

Initial Performance Testing of the PALS system started in March, Holton exterior zones tested, interior
zones are being tested currently.  Results of the testing to be submitted by the contractor at completion
of the interior zone testing.   Once testing results are submitted, all work at Holton will be suspended
pending direction from CDCR to proceed with the balance of the contract or to cancel the contract.

Project Status

Performance testing by the State may be scheduled for May 2006.  Confirmation of performance testing
dates will be sent out once Initial Testing reports are analyzed and the Actall certification testing is
scheduled.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

N.A. CHADERJIAN YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107800

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0106/2001
0106/2001
0106/2001
0106/2001

Budget Item

5460-301-0001
5460-301-0001(8)
5460-301-0001(4)EOC
5460-301-0001(4)
5460-301-0001(4)
5460-301-0001(4)

Appropriation($)

      63,000.00 
      97,000.00 

     128,000.00 
   1,226,000.00 

Document

00146A
01078A
06108APMB
20246A
20246A
20246A

Transferred($)

      63,000.00 
      97,000.00 

     128,000.00 
   1,193,660.00 

(      7,726.27)
(     11,533.73)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      63,000.00 
      97,000.00 

   1,354,000.00 

            .00 
      63,000.00 
      97,000.00 

   1,302,400.00 

            .00 
      62,941.00 
      97,035.15 

     953,112.60 

Project    1,514,000.00    1,462,400.00    1,113,088.75 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-JUL-2000

14-MAY-2001

25-MAR-2002

27-JUN-2002

30-APR-2001

22-MAR-2002

26-JUN-2002

21-FEB-2003

14-JUL-2000

14-MAY-2001

03-APR-2002

26-JUL-2002

11-MAY-2001

02-APR-2002

19-JUL-2002

31-MAY-2006

    .00%

 100.00%

 100.00%

 100.00%

  98.50%

Current Comments

 $1,386,000.00

CONSTRUCTIONCURRENT PHASE:

All change order work to add RF devices has been completed.  Final Performance Testing by CDCR
scheduled for April 19, 2006.

Project Status

Training and Continuous Operational Testing will be scheduled once Performance Testing is completed
and the system operation approved by CDCR.

Schedule

On budget.Budget

No other pertinent issues.Other information

03-APR-2002

10-JUL-2002

02-APR-2002

07-JUL-2002

06-MAR-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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O.H. CLOSE YOUTH CORRECTIONAL FACILITY, STOCKTON

YOUTH AUTHORITY
DOUGLAS BRENNING

O. H. CLOSE YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103513

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999
0050/1999
0208/2004

Budget Item

5460-301-0001(5.2)
5460-301-0001(7)
5460-301-0001(7)
5470-301-0001(7)
5460-301-0001(7)
5460-001-0001

Appropriation($)

      60,000.00 
     946,000.00 

       8,240.00 

      67,000.00 

Document

98218A
01154A
05037APMB
05056APMB
20265A
05121APMB

Transferred($)

      60,000.00 
     897,760.00 
      88,760.00 
       8,240.00 
      30,000.00 
      67,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      60,000.00 
   1,021,240.00 

            .00 
            .00 

      60,000.00 
   1,091,760.00 

            .00 
            .00 

      59,745.79 
     845,813.25 

Project    1,081,240.00    1,151,760.00      905,559.04 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

19-SEP-2001

04-APR-2000

17-AUG-2001

21-JUN-2006

    .00%

    .00%

 100.00%

 100.00%

  97.50%

Current Comments

 $1,006,000.00

CONSTRUCTIONCURRENT PHASE:

PALS device and RF site coverage testing and adjusting was scheduled for early March 2006.  Initial
Performance Testing at DeWitt, Core and O.H. Close is complete.  Sound disturbance cards for
threshold monitoring will finish installation in DeWitt.  Anticipate State and Justice Systems review of field
conditions to issue a Proposed Change Order request for additional RF devices by the end of March.
Performance testing of the Stockton facilities could happen in April.

Project Status

Performance testing by the State may be scheduled for April 2006.  Confirmation of performance testing
dates will be sent out once Initial Testing reports are analyzed and the Actall certification testing is
scheduled.

Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2002

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PRESTON YOUTH CORRECTIONAL FACILITY

YOUTH AUTHORITY
DOUGLAS BRENNING

PRESTON YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: OPDM0751

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0282/1997
0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(2)
5460-301-0001(4.1)
5460-301-0001(3)
5460-301-0001(3)
5460-301-0001(3)

Appropriation($)

     381,000.00 
     156,000.00 

   1,811,000.00 

Document

97135A
98224A
01151A
05038APMB
20268A

Transferred($)

     381,000.00 
     156,000.00 

   1,495,200.00 
     167,500.00 
      73,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     381,000.00 
     156,000.00 

   1,811,000.00 

            .00 
     381,000.00 
     156,000.00 

   1,735,700.00 

            .00 
     377,017.93 
     155,914.41 

   1,445,413.81 

Project    2,348,000.00    2,272,700.00    1,978,346.15 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-1997

01-OCT-1998

07-JUN-1999

06-DEC-1999

01-MAY-1998

07-JUN-1999

01-OCT-1999

06-APR-2001

30-SEP-1997

14-SEP-1998

05-APR-2000

19-SEP-2001

10-SEP-1998

04-APR-2000

17-AUG-2001

21-JUN-2006

    .00%

 100.00%

 100.00%

 100.00%

  98.00%

Current Comments

 $2,348,000.00

CONSTRUCTIONCURRENT PHASE:

The State has received Actal PALS site certification reports for Preston.  A proposed Change Order
request to add the devices identified in the certification report was sent to Norment on March 28, 2006.  A
response to the request has not been received as of this reporting.

Project Status

PALS Performance Testing at Preston scheduled for late May 2006.Schedule

No current budget issues.Budget

Other information

05-APR-2000

19-SEP-2001

18-JUL-2001

31-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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VENTURA YOUTH CORRECTIONAL FACILITY, CAMARILLO

YOUTH AUTHORITY
ALONZO ARREOLA

VENTURA YCF PERSONAL ALARM SYSTEM

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 103521

ESTIMATED PROJECT COST

Phase

Funds Transferred

WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0324/1998
0050/1999
0050/1999
0050/1999

Budget Item

5460-301-0001(11.1)
5460-301-0001(12)
5460-301-0001(15)
5460-301-0001(15)

Appropriation($)

      73,000.00 
   1,560,000.00 

      60,000.00 
     245,955.00 

Document

98221A
01009A
20262A
40081A

Transferred($)

      73,000.00 
   1,408,045.00 

      60,000.00 
     245,955.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
            .00 

      73,000.00 
   1,865,955.00 

            .00 
            .00 

      73,000.00 
   1,714,000.00 

            .00 
            .00 

      73,477.00 
   1,371,434.22 

Project    1,938,955.00    1,787,000.00    1,444,911.22 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-OCT-1998

07-JUN-1999

06-DEC-1999

07-JUN-1999

01-OCT-1999

06-APR-2001

14-SEP-1998

05-APR-2000

30-APR-2001

04-APR-2000

29-APR-2001

30-MAY-2006

    .00%

    .00%

 100.00%

 100.00%

  98.00%

Current Comments

 $1,939,000.00

CONSTRUCTIONCURRENT PHASE:

This site is part of the three site PAS-South construction contract.  Scheduling of the Performance
Testing is at a standstill due to claimed issues of RF coverage by the Contractor. Actall (system
manufacturer) will evaluate problematic areas this month and advise as to potential causes and
solutions.

Project Status

Contractor continues to delay project completion. No recovery schedule has not been received and no
justification for delays provided.

Schedule

Within augmented budget.Budget

Contractor has notified the State of their intent to claim.Other information

30-APR-2001 14-DEC-2002

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EL MONTE, CA

AIR RESOURCES BOARD
SALINDER DUTTA

STRUCTURAL RETROFIT - HAAGEN SMIT LAB

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 117241

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS

Chapter

0379/2002
0038/2005

Budget Item

3900-001-0115
3900-001-0115

Appropriation($)

      60,000.00 
     103,000.00 

Document

53437
06012APSB

Transferred($)

      60,000.00 
     103,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      60,000.00 
     103,000.00 

            .00 
            .00 

      60,000.00 
     103,000.00 

            .00 
            .00 

      60,000.00 
      23,794.40 

            .00 
            .00 

Project      163,000.00      163,000.00       83,794.40 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

13-SEP-2004

15-SEP-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

22-SEP-2004

12-MAY-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

24-MAR-2004

13-AUG-2005

03-JUL-2006

28-MAY-2007

24-SEP-2007

12-AUG-2005

30-JUN-2006

25-MAY-2007

21-SEP-2007

23-MAY-2008

 100.00%

  50.00%

    .00%

    .00%

    .00%

Current Comments

 $1,282,300.00

PRELIMINARY PLANSCURRENT PHASE:

As part of the Preliminary Plans phase, the Schematic Design is complete and the Design Development
is in progress .

Project Status

The project is on schedule.Schedule

The project is within budget.  It is anticipated that the working drawings and construction funds will be
included in the 06/07 budget.

Budget

There are no significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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EUREKA

CALTRANS
STEVEN HAMAMOTO

SEISMIC RETROFIT, DOT EUREKA

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106781

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0052/2000
0052/2000
0379/2002
0379/2002
0379/2002
0379/2002

Budget Item

2660-311-0042(3)
2660-311-0042(3)
2660-494-0042
2660-494-0042(2)
2660-494-0042(2)
2660-494-0042(2)

Appropriation($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,137,000.00 

Document

51946
52852
5012141A
53405
53405
53405

Transferred($)

     260,000.00 
     372,000.00 
     129,875.00 

   5,064,994.00 
(    157,994.00)
     157,994.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     260,000.00 
     372,000.00 

   5,266,875.00 

            .00 
     260,000.00 
     372,000.00 

   5,194,869.00 

            .00 
     259,999.00 
     371,106.93 

   4,913,352.42 

Project    5,898,875.00    5,826,869.00    5,544,458.35 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

16-OCT-2000

18-JAN-2002

01-JUL-2002

01-NOV-2002

21-MAY-2001

30-SEP-2001

30-OCT-2002

01-NOV-2003

16-OCT-2000

17-DEC-2001

06-MAR-2003

28-JUL-2003

14-DEC-2001

05-MAR-2003

11-JUN-2003

29-NOV-2004

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $5,826,869.00

CONSTRUCTIONCURRENT PHASE:

A Public Works Board agenda package requesting an augmentation in the amount of $69,880 was
submitted to Caltrans on 3/3/06.  The request is currently on hold pending further discussion between
Caltrans and the Department of General Services regarding the amount requested.

Project Status

The client had beneficial occupancy on 11/29/04.Schedule

This project is not within budget.  An augmentation request for $69,880 was submitted to Caltrans on
3/3/06.

Budget

There are no other significant project issues at this time.Other information

01-NOV-2002 28-FEB-2003

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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FREMONT

EDUCATION
DOUGLAS TOMKA

STUDENT WAITING AREA SHELTERS, FREMONT-CA SCHOOL FOR THE DEAF

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106706A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0038/2005
0038/2005
0038/2005

Budget Item

6110-301-0001(1)
6110-301-0001 (1)
6110-301-0001 (1)

Appropriation($)

      19,000.00 
      24,000.00 

     427,000.00 

Document

06002APSB
5012336A

Transferred($)

      19,000.00 
      24,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      19,000.00 
      24,000.00 

     427,000.00 

            .00 
      19,000.00 
      24,000.00 

            .00 

            .00 
      19,090.50 
       4,249.08 

            .00 

Project      470,000.00       43,000.00       23,339.58 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

26-JUL-2005

15-AUG-2005

22-DEC-2005

25-APR-2006

12-AUG-2005

21-DEC-2005

24-APR-2006

31-AUG-2006

26-JUL-2005

15-AUG-2005

22-DEC-2005

04-JUL-2006

12-AUG-2005

21-DEC-2005

03-JUL-2006

01-NOV-2006

    .00%

 100.00%

 100.00%

  90.00%

    .00%

Current Comments

 $470,000.00

BID PERIODCURRENT PHASE:

The bid opening was conducted on 03/07/06 and three bids were received, ranging from $385,000 to
$455,300.  Per the bid tabulation issued on 03/13/06, the approved low bid was $385,000 (Cooper
Pugeda Management, Inc.), which is $44,300 (13%) above the State's estimate of $340,700.  A Public
Works Board package was sent to Allen Young, Department of Education, on 03/20/06 to secure
augmentation ($47,450) approval and permit the award of a construction contract.

Project Status

The project is on schedule.Schedule

The project is within budget.  The budget approved by the Governor on 07/11/05, appropriated $19,000
for the Preliminary, $24,000 for the Working Drawings, and $427,000 for the Construction phase.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

HAWAII MEDFLY REARING FACILITY

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111676

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

0106/2001

Budget Item

8570-301-0001 (2)

Appropriation($)

     539,000.00 

Document

52681

Transferred($)

     539,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     539,000.00 

            .00 
            .00 

            .00 
     365,883.41 

            .00 
            .00 

Project      539,000.00      539,000.00      365,883.41 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2001

01-JAN-2004

01-NOV-2004

15-AUG-2004

31-DEC-2003

29-OCT-2004

28-FEB-2005

16-FEB-2006

01-AUG-2001

21-SEP-2006

28-FEB-2007

31-OCT-2007

20-SEP-2006

27-FEB-2007

30-OCT-2007

14-APR-2009

    .00%

  95.00%

    .00%

    .00%

    .00%

Current Comments

 $11,500,000.00

PRELIMINARY PLANSCURRENT PHASE:

There is no change for this reporting period.  The Department of Food and Agriculture is still working with
the Department of Finance to reappropriate the working drawings and construction funds in FY 06/07.
Per the Project Manager, Tom Nichols, the proposal to amend the current lease with the State of Hawaii
using bond funds was not acceptable, and the negotiations have ended.

Project Status

This project is currently on hold pending direction and funding from the Department of Food and
Agriculture.

Schedule

The appropriations for the working drawings ($538,000) and construction ($10,378,000) from Chapter
0157/2003, Item 8570-301-0660 (1) were reverted by Chapter 38, Statutes of 2005.

Budget

There are no other significant project issues at this time.Other information

01-AUG-2001

12-SEP-05

28-FEB-06

31-OCT-06

09-SEP-2005

27-FEB-06

30-OCT-06

14-APR-08

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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HAWAII

FOOD & AGRICULTURE
THOMAS NICHOLS

UPGRADE MEDFLY FACILITY, PHASE II & III

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 114720

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
ALL PHASES
ALL PHASES
ALL PHASES
ALL PHASES

Chapter

0208/2004
0208/2004
0208/2004
0208/2004
0208/2004
0015/1967
0208/2004
0208/2004
0208/2004

Budget Item

8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-301-0111(1)
8570-301-0111
8570-519-0601
8570-301-0111(1)
8570-301-0111(1)
8570-301-0111(1)

Appropriation($)

      11,000.00 

      33,000.00 

     372,000.00 
     492,000.00 
     397,200.00 

Document

5012066A
5012104A

5012104A

52773
5012104A
5012104A
5012104A

Transferred($)

      11,000.00 
      33,000.00 

            .00 
     364,200.00 

            .00 
     492,000.00 
     397,200.00 
     397,200.00 
(    397,200.00)

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      11,000.00 
      33,000.00 

     372,000.00 

            .00 
      11,000.00 
      33,000.00 

     364,200.00 

            .00 
      21,222.10 
      81,749.85 

     373,121.08 

Project      416,000.00      408,200.00      476,093.03 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

17-SEP-2004

07-FEB-2005

25-APR-2005

02-MAY-2005

04-FEB-2005

22-APR-2005

29-APR-2005

31-AUG-2005

18-SEP-2004

04-FEB-2005

04-FEB-2005

18-JAN-2006

04-FEB-2005

04-FEB-2005

04-FEB-2005

31-MAY-2007

    .00%

 100.00%

 100.00%

 100.00%

   5.00%

Current Comments

 $900,000.00

CONSTRUCTIONCURRENT PHASE:

A site visit to verify the as-built conditions was conducted, and the Project Manager is currently
negotiating with the construction contractor regarding the accomplishment of the Phase III work.

Project Status

The Phase II work was completed on 03/15/05.  The State Public Works Board approved the preliminary
plans, working drawings, and the award of the construction contract for Phase III on 02/04/05.  The
current schedule and percentage complete reflects the Phase III work.

Schedule

The existing expenditures for the working drawings and the construction phases were funded from the
support funds, which were authorized for Phase II.  Due to formatting problems, the Department of
General Services Accounting Office is unable to link the $492,000 for Phase II (Working Drawings -
$107,000 & Construction - $385,000) to the Phase Summary Section of this report.  However, the Phase

Budget

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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II funding is available for expenditure and is reflected in our revenue and expenditure accounting reports.

The total estimated project cost for this project is $900,00 (Phase II - $492,000 and Phase III $408,000).Other information



REAL ESTATE SERVICES DIVISION

PROJECT INFORMATION 25-APR-06

Page # 7

SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BLDG. 22 RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 106779

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
WORKING DRAWINGS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION

Chapter

52/2000
52/2000
52/2000
52/2000
52/2000
52/2000
0106/2001
0379/2002
0379/2002
0379/2002
0038/2005
0038/2005

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
5240-001-0001
1760-301-0001
1760-301-0768(10)
1760-301-0768(10)
1760-301-0768(10)
1760-301-0001(1)
1760-301-0768(2)

Appropriation($)

     741,000.00 

      60,000.00 
     427,000.00 

   1,183,000.00 

  11,937,000.00 
   5,000,000.00 

Document

51962
51962
51962
51962
51962
52154
52668
53358
53358
53358

Transferred($)

     741,000.00 
(    235,155.08)
(     18,191.50)
(        653.42)

     254,000.00 
      60,000.00 

     427,000.00 
   1,183,000.00 
(  1,183,000.00)
   1,182,000.00 

            .00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
   1,228,000.00 
   1,183,000.00 
  16,937,000.00 

            .00 
   1,228,000.00 
   1,182,000.00 

            .00 

            .00 
   1,187,939.84 
     863,219.75 

            .00 

Project   19,348,000.00    2,410,000.00    2,051,159.59 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

14-FEB-2000

08-JUL-2002

15-JUL-2003

27-OCT-2003

28-JUL-2002

25-APR-2003

24-OCT-2003

26-JAN-2005

20-JUL-2000

14-DEC-2002

19-JAN-2006

26-JUL-2006

13-DEC-2002

18-JAN-2006

25-JUL-2006

31-MAR-2008

    .00%

 100.00%

 100.00%

  40.00%

    .00%

Current Comments

 $21,113,000.00

BID PERIODCURRENT PHASE:

The DF-14D to proceed to bid and to combine the project with the Department of Corrections and
Rehabilitation's (DCR) Needs Assessment Items was approved by the Department of Finance (DOF) on
1/18/06.  The project was filed for bids and the bid opening is scheduled for 5/25/06.

Project Status

The project is not on schedule.  See comments below.Schedule

The project is not within budget.  Due to the delay in the completion of the modular buildings (to be used
as temporary space while Building 22 undergoes seismic retrofit) and DCR's decision regarding the

Budget

20-JUL-2000

22-NOV-2002

16-AUG-2004

15-MAR-2005

21-NOV-2002

22-AUG-2003

14-MAR-2005

27-JUN-2006

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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funding for the Needs Assessment Items project, the schedule has been extended.  This resulted in
escalation of construction cost by $838,000.  However, DOF did not recognize this anticipated deficit and
has directed DGS to bid the project as appropriated.

There are no other significant project issues at this time.Other information
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SAN QUENTIN

GENERAL SERVICES
IVAN CHEW

BUILDING 22 MODULARS

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111691

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION
CONSTRUCTION

Chapter

0106/2001
0379/2002
0157/2003
0157/2003
0157/2003
0157/2003
0157/2003

Budget Item

1760-301-0001
1760-301-0768(5)
1760-490-0768(4)(5)
1760-490-0768(4)(5)
1760-490-0768(5)
1760-001-0768(5)
1760-490-0768(4)(5)

Appropriation($)

     288,000.00 
     484,000.00 
     332,000.00 
     538,301.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

Document

52673
53330
05036BPSB
06053APSB
5011877B
5011879B
5012151B

Transferred($)

     288,000.00 
     484,000.00 
     332,000.00 
     538,301.00 

   5,696,000.00 
     221,390.00 
      76,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     288,000.00 
     484,000.00 

   6,863,691.00 

            .00 
     288,000.00 
     484,000.00 

   6,863,691.00 

            .00 
     287,265.48 
     461,408.90 

   5,562,908.99 

Project    7,635,691.00    7,635,691.00    6,311,583.37 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-JAN-2002

19-JUN-2002

01-OCT-2002

18-JAN-2002

31-MAY-2002

30-SEP-2002

30-APR-2003

17-OCT-2001

09-NOV-2002

30-JUN-2003

05-APR-2004

08-NOV-2002

27-JUN-2003

10-FEB-2004

06-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $7,635,691.00

CONSTRUCTIONCURRENT PHASE:

The project is essentially complete with a beneficial occupancy date of 3/6/06.  The final construction
contract payment is pending negotiation of the remaining change orders, and the liquidated damages to
be assessed against the contractor.     

Project Status

The weather delays incurred in relocating the tenants to the modular buildings, extended the construction
schedule for this project.   

Schedule

The project is not within budget.  The cumulative augmentation is $1,167,691 or 18.5% of the total
appropriation.

Budget

There are no other significant project issues at this time.Other information

17-OCT-2001

19-OCT-2002

21-JAN-2003

01-JUL-2003

18-OCT-2002

20-JAN-2003

20-JUN-2003

01-JUL-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 30 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111680

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS

Chapter

106/2001
0379/2002

Budget Item

1760-301-0768 (12)
1760-301-0768(6)

Appropriation($)

     336,000.00 
     420,000.00 

Document

20091B
40093B

Transferred($)

     336,000.00 
     420,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     336,000.00 
     420,000.00 

            .00 

            .00 
     335,829.47 
     193,611.34 

            .00 

Project      756,000.00      756,000.00      529,440.81 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

10-SEP-2001

02-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

10-SEP-2001

13-MAR-2004

16-AUG-2006

01-DEC-2006

12-MAR-2004

16-AUG-2006

30-NOV-2006

30-JUN-2007

    .00%

 100.00%

  90.00%

    .00%

    .00%

Current Comments

 $7,895,000.00

WORKING DRAWINGSCURRENT PHASE:

The working drawings are currently in progress and are on schedule.  Once the working drawings have
been completed and approved by the State Marshall's Office and the Division of State Architect, this
project will be placed on hold until FY 08/09 (due to the lack of swing space).

Project Status

The project is on schedule.Schedule

The project is within budget.  The construction funds ($10,032,000) are proposed for FY 08/09.Budget

The Department of General Services (DGS) will be requesting Department of Finance (DOF) approval,
for funds to conduct a study for the renovation of the H and J Buildings located inside the Patton State
Hospital campus.  These buildings will be proposed as a swing space alternative to the utilization of
Coalinga State Hospital facilities.  The DGS will be submitting a Capital Outlay Budget Change Proposal
for this swing space alternative in its 07/08 Five Year Plan.    

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - 70 BUILDING A-E, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111681

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0768 (13)

Appropriation($)

     336,000.00 

Document

20087B

Transferred($)

     336,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     336,000.00 

            .00 
            .00 

            .00 
     335,890.86 

            .00 
            .00 

Project      336,000.00      336,000.00      335,890.86 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

27-FEB-2003

23-APR-2003

07-JUN-2002

26-FEB-2003

22-APR-2003

07-FEB-2005

04-SEP-2001

15-JUL-2006

15-FEB-2008

17-MAY-2008

12-MAR-2004

30-JUN-2007

15-MAY-2008

02-DEC-2009

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $7,895,000.00

PRELIMINARY PLANSCURRENT PHASE:

There is no change for this reporting period.  The project has been on hold since 3/12/04, pending
approval of the working drawings appropriation.  The Public Works Board approved the preliminary plans
on 3/12/04, and the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($771,000) are proposed in the 2009/2010 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 project (#111680) has
been completed.  The Department of General Services (DGS) will be requesting Department of Finance
(DOF) approval, for funds to conduct a study for the renovation of the H and J Buildings located inside
the Patton State Hospital campus.  These buildings will be proposed as a swing space alternative to the
utilization of Coalinga State Hospital facilities.  The DGS will be submitting a Capital Outlay Budget
Change Proposal for this swing space alternative in its 07/08 Five Year Plan.    

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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PATTON STATE HOSPITAL, SAN BERNARDINO COUNTY

GENERAL SERVICES
DAVID PERRY

PATTON SH - BUILDING N, STRUCTURAL RETROFIT

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111682

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS

Chapter

106/2001

Budget Item

1760-301-0001(19)

Appropriation($)

     447,000.00 

Document

20086B

Transferred($)

     447,000.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     447,000.00 

            .00 
            .00 

            .00 
     446,304.27 

            .00 
            .00 

Project      447,000.00      447,000.00      446,304.27 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

04-SEP-2001

01-JUL-2002

26-FEB-2003

22-APR-2003

07-JUN-2002

25-FEB-2003

21-APR-2003

25-AUG-2005

04-SEP-2001

15-JUL-2008

15-NOV-2009

17-FEB-2010

12-MAR-2004

31-MAR-2009

15-FEB-2010

13-DEC-2011

    .00%

 100.00%

    .00%

    .00%

    .00%

Current Comments

 $17,838,000.00

PRELIMINARY PLANSCURRENT PHASE:

No change for this reporting period.  This project has been on hold since 3/12/04, pending approval of the
working drawings appropriation.  The Public Works Board approved the preliminary plans on 3/12/04, and
the Department of Finance approved the DF-14D on 4/2/04.

Project Status

The working drawings phase will begin once an appropriation is approved.Schedule

The working drawings funds ($1,573,000) are proposed in the 2009/2010 Budget.Budget

The construction phase for this project will not begin until the retrofit of Building 30 (#111680) and
Building 70 (#111681) have been completed.

Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI, TEHACHAPI

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT, DORMS F5, F6, F7, AND F8

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 111684A

ESTIMATED PROJECT COST

Phase

Funds Transferred

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0106/2001
0208/2004
0208/2004
0208/2004

Budget Item

1760-301-0001(25)
1760-301-0768(2)
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

Document

20102A
5012064B
05027BPSB

Transferred($)

      20,000.00 
     177,000.00 
     243,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

      20,000.00 
     177,000.00 
     243,000.00 

   2,652,000.00 

      20,000.00 
     177,000.00 
     243,000.00 

            .00 

      16,155.80 
      87,388.43 
      63,735.75 
         816.00 

Project    3,092,000.00      440,000.00      168,095.98 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-SEP-2001

19-AUG-2004

01-MAR-2005

01-JUL-2005

15-AUG-2005

30-NOV-2001

28-FEB-2005

30-JUN-2005

14-AUG-2005

15-SEP-2006

01-SEP-2001

19-AUG-2004

11-APR-2005

19-NOV-2005

09-MAY-2006

31-JAN-2002

08-APR-2005

18-NOV-2005

08-MAY-2006

17-JUL-2007

 100.00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $2,967,910.00

BID PERIODCURRENT PHASE:

The construction of this project will be combined with Dorms E1 through E4 project (#107814).  The bid
opening was conducted on 3/23/06 and four bids were received.  The lowest acceptable bid for this
project (Dorms F) is $1,613,000 (or 6.71% under the State's estimate of $1,729,000).   The DF-14D for
the award of the construction contract, and the PWB documents for reversion of bid savings are currently
being processed.  It is anticipated that the construction contract will be awarded by 5/8/06.

Project Status

The project is not on schedule.  Due to the delay in the bid filing, the schedule has been extended.Schedule

The project is within budget.  It is anticipated that the reversion of bid savings ($124,090) will be included
in the June 9, 2006 PWB agenda.

Budget

There are no other significant project issues at this time.Other information

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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SAN LUIS OBISPO

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT-BUILDING A, ADMINISTRATION

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107811

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

52/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(2)
1760-301-0768(2)

Appropriation($)

      87,000.00 
     272,000.00 

   2,724,000.00 

Document

51969
53332
5012105B

Transferred($)

      87,000.00 
     272,000.00 

   2,119,913.00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      87,000.00 

     272,000.00 
   2,724,000.00 

            .00 
      87,000.00 

     272,000.00 
   2,119,913.00 

            .00 
      87,000.00 

     265,598.26 
   1,693,256.99 

Project    3,083,000.00    2,478,913.00    2,045,855.25 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

12-AUG-2002

10-FEB-2003

09-JUN-2003

09-FEB-2001

07-FEB-2003

06-JUN-2003

09-JUN-2004

01-NOV-2000

09-NOV-2002

20-JUN-2003

16-DEC-2004

08-NOV-2002

19-JUN-2003

15-DEC-2004

22-MAR-2006

    .00%

 100.00%

 100.00%

 100.00%

 100.00%

Current Comments

 $2,478,913.00

CONSTRUCTIONCURRENT PHASE:

The project is now complete with a beneficial occupancy date of 3/22/06.  The final construction contract
payment is currently in process.

Project Status

The project is on schedule.Schedule

The project is within budget.Budget

There are no other significant project issues at this time.Other information

20-JUN-2003

18-JAN-2004

30-NOV-2003

18-JAN-2005

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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CCI, TEHACHAPI

GENERAL SERVICES
SALINDER DUTTA

STRUCTURAL RETROFIT-DORMITORY E1, E2, E3, E4

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107814

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768
1760-301-0768(4)
1760-301-0768(4)

Appropriation($)

     135,000.00 

     287,000.00 
   2,565,000.00 

Document

51972
51972
51972
51972
51972
51972
51972
53294

Transferred($)

     135,000.00 
(    135,000.00)
     135,000.00 
(     15,126.26)

           1.00 
(      3,000.00)
      18,125.26 

     287,000.00 
            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
     135,000.00 
     287,000.00 

   2,565,000.00 

            .00 
     135,000.00 
     287,000.00 

            .00 

            .00 
     134,443.27 
     234,469.78 

            .00 

Project    2,987,000.00      422,000.00      368,913.05 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-AUG-2000

01-DEC-2002

01-MAY-2003

03-NOV-2003

09-FEB-2001

30-APR-2003

31-OCT-2003

30-NOV-2004

01-NOV-2000

01-DEC-2002

20-JUN-2003

09-MAY-2006

10-MAY-2002

19-JUN-2003

08-MAY-2006

17-JUL-2007

    .00%

 100.00%

 100.00%

  80.00%

    .00%

Current Comments

 $2,987,000.00

BID PERIODCURRENT PHASE:

The construction of this project will be combined with Dorms F5 through F8 project (#111684A).  The bid
opening was conducted on 3/23/06 and four bids were received.  The lowest acceptable bid for this
project (Dorms E) is $1,569,000 (or 6.99% under the State's estimate of $1,687,000).   The DF-14D for
the award of a construction contract, and the PWB documents for reversion of bid savings are currently
being processed.  It is anticipated that the construction contract will be awarded by 5/8/06.

Project Status

Due to the Department of General Service's proposal to combine this project with Dorms F, the
schedules for the Working Drawing and Construction phases have been extended.

Schedule

The project is within budget.  It is anticipated that the reversion of bid savings ($126,170) will be included
in the June 9, 2006 PWB agenda.

Budget

01-DEC-2002

01-MAY-2003

03-NOV-2003

30-APR-2003

31-OCT-2003

03-NOV-2004

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 
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There are no other significant project issues at this time.Other information
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TRACY

GENERAL SERVICES
MICHAEL GOLDEN

STRUCTURAL RETROFIT-HOSPITAL BUILDING

PROJECT LOCATION:
DEPARTMENT:
PROJECT DIRECTOR:

PROJECT NUMBER: 107813A

ESTIMATED PROJECT COST

Phase

Funds Transferred

PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

Chapter

0052/2000
0379/2002
0379/2002

Budget Item

1760-301-0768
1760-301-0768(3)
1760-301-0768(3)

Appropriation($)

      73,000.00 
     235,000.00 

   1,753,000.00 

Document

51971
53329

Transferred($)

      73,000.00 
     235,000.00 

            .00 

By Phase Summary

Phase Appropriation($) Transferred($) Expended($)

STUDY/ACQUISITIONS
PRELIMINARY PLANS
WORKING DRAWINGS
CONSTRUCTION

            .00 
      73,000.00 

     235,000.00 
   1,753,000.00 

            .00 
      73,000.00 

     235,000.00 
            .00 

            .00 
      70,928.88 

     200,026.86 
            .00 

Project    2,061,000.00      308,000.00      270,955.74 

Percentage
Complete

STUDY/ACQUISITIONS

PRELIMINARY PLANS

WORKING DRAWINGS

BID PERIOD

CONSTRUCTION

01-NOV-2000

12-DEC-2002

01-MAY-2003

03-NOV-2003

08-NOV-2002

30-APR-2003

31-OCT-2003

04-NOV-2004

01-NOV-2000

12-DEC-2002

20-JUN-2003

16-NOV-2006

08-NOV-2002

19-JUN-2003

15-NOV-2006

30-OCT-2007

    .00%

 100.00%

 100.00%

  50.00%

    .00%

Current Comments

 $2,888,425.00

BID PERIODCURRENT PHASE:

The HVAC project owned and managed by the Department of Corrections and Rehabilitation (DCR) has
been completed.  The delay in the completion of this HVAC project had an impact on the schedule and
funding for the Structural Retrofit project.  Due to this delay, the escalated cost of  construction for the
Structural Retrofit could not be augmented.  A decision was made (and supported by the Department of
Finance through a Finance Letter) to revert the construction funds in June 2006 and request a new
appropriation in FY 06/07.  It is expected that a new appropriation ($2,580,000) will be included in the
new budget.

Project Status

The Bid and Construction schedules are tentative pending approval of 06/07 budget.Schedule

A new construction appropriation is anticipated in the 06/07 budget.  Budget

There are no other significant project issues at this time.Other information

01-NOV-2000

12-NOV-2002

01-MAY-03

03-NOV-03

08-NOV-2002

30-APR-2003

31-OCT-03

04-NOV-04

Phase
Original
Start Date

Original
Complete
Date

Current
Start Date

Current
Complete
Date

Approved
Revised 
Start Date

Approved
Revised
Complete
Date 




